
All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual Date
Akron Elizabeth Park Homes Grant Agreement Executed 7/21/2003 7/21/2003                         
Akron Elizabeth Park Homes CSS Plan                         10/17/2003 10/17/2003
Akron Elizabeth Park Homes Revitalization Plan                         10/17/2003 10/17/2003
Akron Elizabeth Park Homes Cascade Green Developer Agreement Executed 6/30/2004 5/5/2004                         
Akron Elizabeth Park Homes Cascade Green Evidentiaries                         5/31/2004 5/28/2004
Akron Elizabeth Park Homes Cascade Green Closing 6/30/2004 9/8/2004                         
Akron Elizabeth Park Homes Cascade Green Construction Start 6/30/2004 11/22/2004                         
Akron Elizabeth Park Homes Cascade Village N. Developer Agreement Executed 4/30/2005 5/5/2004                         
Akron Elizabeth Park Homes Cascade Village N. Mixed Finance Proposal                         1/31/2005 1/31/2005
Akron Elizabeth Park Homes Cascade Village N. Evidentiaries                         3/31/2005 6/30/2005
Akron Elizabeth Park Homes Cascade Village N. Closing 4/30/2005 10/18/2005                         
Akron Elizabeth Park Homes Cascade Village N. Construction Start 5/31/2005 10/14/2005                         
Albany Edwin Corning Homes Grant Agreement Executed 3/1/1999 3/1/1999                         
Albany Edwin Corning Homes CSS Plan                         6/30/2000 6/30/2000
Albany Edwin Corning Homes Revitalization Plan                         6/1/1998 6/1/1998
Albany Edwin Corning Homes Close-Out Agreement Certification 3/31/2004 3/31/2004                         
Albany Edwin Corning Homes On-site Developer Agreement Executed 1/4/2000 1/4/2000                         
Albany Edwin Corning Homes On-site Mixed Finance Proposal                         8/1/2000 8/1/2000
Albany Edwin Corning Homes On-site Evidentiaries                         11/1/2000 11/1/2000
Albany Edwin Corning Homes On-site Closing 11/15/2000 12/26/2000                         
Albany Edwin Corning Homes On-site Construction Start 8/1/2000 8/1/2000                         
Albany Edwin Corning Homes On-site Construction Finish                         11/1/2002 12/31/2002
Albany Edwin Corning Homes Off-site Impacted Developer Agreement Executed 10/31/2003 3/24/2004                         
Albany Edwin Corning Homes Off-site Impacted Mixed Finance Proposal                         12/1/2003 12/1/2003
Albany Edwin Corning Homes Off-site Impacted Evidentiaries                         1/31/2004 3/15/2005
Albany Edwin Corning Homes Off-site Impacted Closing 3/1/2004 4/14/2005                         
Albany Edwin Corning Homes Off-site Impacted Construction Start 2/1/2005 6/21/2005                         
Albany Edwin Corning Homes Off-site Non-impact Mixed Finance Proposal                         8/1/2002 8/1/2002
Albany Edwin Corning Homes Off-site Non-impact Evidentiaries                         9/1/2002 9/1/2002
Albany Edwin Corning Homes Off-site Non-impact Closing 9/30/2002 6/30/2003                         
Albany Edwin Corning Homes Off-site Non-impact Construction Start 10/1/2002 10/1/2002                         
Albany Edwin Corning Homes Off-site Non-impact Construction Finish                         7/1/2003 7/1/2003

Alexandria Samuel Madden Homes Grant Agreement Executed 1/27/1999 1/27/1999                         
Alexandria Samuel Madden Homes CSS Plan                         7/30/2002 7/30/2002

Locked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name
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Alexandria Samuel Madden Homes Revitalization Plan                         7/30/2002 7/30/2002
Alexandria Samuel Madden Homes Samuel Madden:Onsite Developer Agreement Executed 11/1/2002 8/11/2003                         
Alexandria Samuel Madden Homes Samuel Madden:Onsite Mixed Finance Proposal                         9/30/2003 11/26/2003
Alexandria Samuel Madden Homes Samuel Madden:Onsite Evidentiaries                         10/30/2003 11/4/2003
Alexandria Samuel Madden Homes Samuel Madden:Onsite Closing 12/30/2003 1/20/2004                         
Alexandria Samuel Madden Homes Samuel Madden:Onsite Construction Start 9/30/2003 11/20/2003                         
Alexandria Samuel Madden Homes Braddock-Reynolds:Of Mixed Finance Proposal                         9/30/2003 7/30/2004
Alexandria Samuel Madden Homes Braddock-Reynolds:Of Evidentiaries                         10/30/2003 9/10/2004
Alexandria Samuel Madden Homes Braddock-Reynolds:Of Closing 12/30/2003 12/16/2004                         
Alexandria Samuel Madden Homes Braddock-Reynolds:Of Construction Start 12/31/2003 12/20/2004                         
Allegheny 
County 

FDR & Homestead 
Apartments Grant Agreement Executed 3/9/1999 3/9/1999                         

Allegheny 
County 

FDR & Homestead 
Apartments Revitalization Plan                         3/15/2000 4/4/2000

Allegheny 
County 

FDR & Homestead 
Apartments Building D-PA-6-35 Developer Agreement Executed 7/1/2000 1/11/2000                         

Allegheny 
County 

FDR & Homestead 
Apartments Building D-PA-6-35 Mixed Finance Proposal                         1/30/2001 3/16/2001

Allegheny 
County 

FDR & Homestead 
Apartments Building D-PA-6-35 Evidentiaries                         6/1/2001 6/25/2001

Allegheny 
County 

FDR & Homestead 
Apartments Building D-PA-6-35 Closing 8/31/2001 8/13/2001                         

Allegheny 
County 

FDR & Homestead 
Apartments Building D-PA-6-35 Construction Start 7/15/2001 7/15/2001                         

Allegheny 
County 

FDR & Homestead 
Apartments Building D-PA-6-35 Construction Finish                         6/1/2002 5/10/2002

Allegheny 
County 

FDR & Homestead 
Apartments LIFE Center/Comm Bld Construction Start 6/1/2001 7/16/2001                         

Allegheny 
County 

FDR & Homestead 
Apartments LIFE Center/Comm Bld Construction Finish                         5/31/2002 5/31/2002

Allegheny 
County 

FDR & Homestead 
Apartments Building A-6-21 Mixed Finance Proposal                         9/30/2002 3/26/2003

Allegheny 
County 

FDR & Homestead 
Apartments Building A-6-21 Evidentiaries                         9/30/2002 3/26/2003

Allegheny 
County 

FDR & Homestead 
Apartments Building A-6-21 Closing 9/30/2002 5/30/2003                         

Allegheny 
County 

FDR & Homestead 
Apartments Building A-6-21 Construction Start 11/1/2002 5/31/2003                         

Allegheny 
County 

FDR & Homestead 
Apartments Building A-6-21 Construction Finish                         6/30/2003 2/6/2004
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Allegheny 
County 

FDR & Homestead 
Apartments Building B-6-21 Mixed Finance Proposal                         7/15/2003 12/31/2003

Allegheny 
County 

FDR & Homestead 
Apartments Building B-6-21 Evidentiaries                         7/15/2003 12/31/2003

Allegheny 
County 

FDR & Homestead 
Apartments Building B-6-21 Closing 7/15/2003 4/16/2004                         

Allegheny 
County 

FDR & Homestead 
Apartments Building B-6-21 Construction Start 11/1/2003 4/16/2004                         

Allegheny 
County 

FDR & Homestead 
Apartments Building B-6-21 Construction Finish                         6/30/2004 3/31/2005

Allegheny 
County McKees Rocks Terrace Grant Agreement Executed 1/29/1998 1/29/1998                         

Allegheny 
County McKees Rocks Terrace CSS Plan                         6/1/1998 6/1/1998

Allegheny 
County McKees Rocks Terrace Revitalization Plan                         6/1/1998 6/1/1998

Allegheny 
County McKees Rocks Terrace MRT Phase I Developer Agreement Executed 12/1/1999 12/1/1999                         

Allegheny 
County McKees Rocks Terrace MRT Phase I Mixed Finance Proposal                         12/15/2000 2/15/2000

Allegheny 
County McKees Rocks Terrace MRT Phase I Evidentiaries                         3/15/2000 3/15/2001

Allegheny 
County McKees Rocks Terrace MRT Phase I Closing 3/1/2000 3/15/2000                         

Allegheny 
County McKees Rocks Terrace MRT Phase I Construction Start 3/15/2000 3/15/2000                         

Allegheny 
County McKees Rocks Terrace MRT Phase I Construction Finish                         12/31/2001 12/31/2001

Allegheny 
County McKees Rocks Terrace MRT Phase II Mixed Finance Proposal                         7/19/2002 3/3/2003

Allegheny 
County McKees Rocks Terrace MRT Phase II Evidentiaries                         8/15/2002 3/3/2003

Allegheny 
County McKees Rocks Terrace MRT Phase II Closing 7/31/2002 5/8/2003                         

Allegheny 
County McKees Rocks Terrace MRT Phase II Construction Start 8/1/2002 8/1/2002                         

Allegheny 
County McKees Rocks Terrace MRT Phase II Construction Finish                         12/31/2003 12/31/2003

Allegheny 
County McKees Rocks Terrace Forest Green Commons Mixed Finance Proposal                         8/15/2000 8/15/2000

Allegheny 
County McKees Rocks Terrace Forest Green Commons Evidentiaries                         8/15/2000 8/15/2000
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Allegheny 
County McKees Rocks Terrace Forest Green Commons Closing 8/15/2000 8/15/2000                         

Allegheny 
County McKees Rocks Terrace Forest Green Commons Construction Start 8/15/2000 8/15/2000                         

Allegheny 
County McKees Rocks Terrace Forest Green Commons Construction Finish                         12/31/2001 12/31/2001

Allegheny 
County McKees Rocks Terrace West Pine Townhomes Mixed Finance Proposal                         6/30/2002 5/21/2003

Allegheny 
County McKees Rocks Terrace West Pine Townhomes Evidentiaries                         6/30/2002 5/21/2003

Allegheny 
County McKees Rocks Terrace West Pine Townhomes Closing 6/30/2002 10/17/2003                         

Allegheny 
County Ohioview Acres Grant Agreement Executed 7/10/2003 7/2/2003                         

Allegheny 
County Ohioview Acres CSS Plan                         10/2/2003 9/29/2003

Allegheny 
County Ohioview Acres Revitalization Plan                         11/15/2003 10/24/2003

Allegheny 
County Ohioview Acres Predevelopment Developer Agreement Executed 7/1/2004 2/18/2004                         

Allegheny 
County Ohioview Acres Centurion Commons Closing 6/30/2004 9/10/2004                         

Allegheny 
County Ohioview Acres Centurion Commons Construction Start 7/1/2004 9/10/2004                         

Allegheny 
County Ohioview Acres Centurion Commons Construction Finish                         10/1/2004 10/1/2004

Allegheny 
County Ohioview Acres Morgan Developer Agreement Executed 7/1/2004 2/18/2004                         

Allegheny 
County Ohioview Acres OVA Rental 1 Developer Agreement Executed 7/1/2004 2/18/2004                         

Allegheny 
County Ohioview Acres OVA Rental 1 Mixed Finance Proposal                         3/31/2005 6/16/2004

Allegheny 
County Ohioview Acres OVA Rental 1 Evidentiaries                         3/31/2005 8/30/2004

Allegheny 
County Ohioview Acres OVA Rental 1 Closing 6/30/2005 11/5/2004                         

Allegheny 
County Ohioview Acres OVA Rental 1 Construction Start 8/1/2005 11/9/2004                         

Allegheny 
County Ohioview Acres OVA Rental 2 Developer Agreement Executed 7/1/2004 2/18/2004                         

Allegheny 
County Ohioview Acres OVA Rental 2 Mixed Finance Proposal                         3/31/2005 6/16/2004
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City Grant Name Phase Name
Allegheny 
County Ohioview Acres OVA Rental 2 Evidentiaries                         3/31/2005 8/30/2004

Allegheny 
County Ohioview Acres OVA Rental 2 Closing 6/30/2005 11/5/2004                         

Allegheny 
County Ohioview Acres OVA Rental 2 Construction Start 8/1/2005 11/9/2004                         

Allegheny 
County Ohioview Acres OVA Homeownership Developer Agreement Executed 7/1/2004 2/18/2004                         

Allegheny 
County Ohioview Acres OVA Homeownership Mixed Finance Proposal                         3/31/2005 1/7/2005
Atlanta Capitol Homes Grant Agreement Executed 4/8/2002 4/8/2002                         
Atlanta Capitol Homes CSS Plan                         6/8/2002 6/8/2002
Atlanta Capitol Homes Revitalization Plan                         1/6/2003 11/20/2002
Atlanta Capitol Homes Relocation/Demo Developer Agreement Executed 1/3/2003 10/29/2002                         
Atlanta Capitol Homes PHASE 1 Construction Start 10/8/2003 10/8/2003                         
Atlanta Capitol Homes PHASE 2 Mixed Finance Proposal                         6/7/2004 6/6/2004
Atlanta Capitol Homes PHASE 2 Evidentiaries                         7/7/2004 7/6/2004
Atlanta Capitol Homes PHASE 2 Closing 8/7/2004 10/7/2004                         
Atlanta Capitol Homes PHASE 2 Construction Start 8/8/2004 10/8/2004                         
Atlanta Capitol Homes PHASE 3 Mixed Finance Proposal                         2/6/2005 2/5/2005
Atlanta Capitol Homes PHASE 3 Evidentiaries                         3/6/2005 3/5/2005
Atlanta Capitol Homes PHASE 3 Closing 4/6/2005 4/6/2005                         
Atlanta Capitol Homes PHASE 3 Construction Start 4/7/2005 4/7/2005                         
Atlanta Carver Homes Grant Agreement Executed 1/4/1999 1/4/1999                         
Atlanta Carver Homes CSS Plan                         6/29/1998 6/29/1998
Atlanta Carver Homes Revitalization Plan                         6/28/1998 6/28/1998
Atlanta Carver Homes Phase 1 Mixed Finance Proposal                         6/1/2000 6/1/2000
Atlanta Carver Homes Phase 1 Evidentiaries                         6/12/2000 6/12/2000
Atlanta Carver Homes Phase 1 Closing 7/21/2000 7/21/2000                         
Atlanta Carver Homes Phase 1 Construction Start 7/21/2000 7/21/2000                         
Atlanta Carver Homes Phase 1 Construction Finish                         12/1/2001 12/1/2001
Atlanta Carver Homes Phase 2 Developer Agreement Executed 4/26/2000 4/26/2000                         
Atlanta Carver Homes Phase 2 Construction Start 12/21/2001 12/21/2001                         
Atlanta Carver Homes Phase 2 Construction Finish                         12/21/2002 12/2/2002
Atlanta Carver Homes Phase 3 Mixed Finance Proposal                         9/24/2001 9/24/2001
Atlanta Carver Homes Phase 3 Evidentiaries                         10/6/2001 10/6/2001
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Atlanta Carver Homes Phase 3 Closing 12/6/2001 12/6/2001                         
Atlanta Carver Homes Phase 3 Construction Start 2/7/2002 2/7/2002                         
Atlanta Carver Homes Phase 3 Construction Finish                         12/1/2003 12/1/2003
Atlanta Carver Homes Phase 4 Mixed Finance Proposal                         1/31/2002 3/6/2002
Atlanta Carver Homes Phase 4 Evidentiaries                         11/1/2002 11/1/2002
Atlanta Carver Homes Phase 4 Closing 12/1/2002 12/2/2002                         
Atlanta Carver Homes Phase 4 Construction Start 12/2/2002 12/2/2002                         
Atlanta Carver Homes Phase 4 Construction Finish                         12/30/2003 12/30/2003
Atlanta Carver Homes Phase 5 Construction Start 8/1/2004 8/1/2004                         
Atlanta Heman E. Perry Homes Grant Agreement Executed 7/3/1997 7/3/1997                         
Atlanta Heman E. Perry Homes CSS Plan                         6/22/2000 6/22/2000
Atlanta Heman E. Perry Homes Revitalization Plan                         12/21/1999 12/21/1999
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Developer Agreement Executed 5/31/2002 5/31/2002                         
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Mixed Finance Proposal                         5/31/2002 5/24/2002
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Evidentiaries                         8/30/2002 8/30/2002
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Closing 9/29/2002 10/29/2002                         
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Construction Start 9/30/2002 10/30/2002                         
Atlanta Heman E. Perry Homes Phase 1 MF-Estates Construction Finish                         12/31/2003 12/23/2003
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Mixed Finance Proposal                         10/29/2003 3/30/2003
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Evidentiaries                         11/26/2003 9/18/2003
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Closing 12/30/2003 11/24/2003                         
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Construction Start 12/31/2003 12/1/2003                         
Atlanta Heman E. Perry Homes Phase 2 MF Park Citi Construction Finish                         12/31/2004 12/15/2004
Atlanta Heman E. Perry Homes Phase 3 MF-Crest Construction Start 12/31/2004 9/5/2004                         
Atlanta Joel C. Harris Homes Grant Agreement Executed 3/24/2000 3/24/2000                         
Atlanta Joel C. Harris Homes CSS Plan                         2/10/2000 2/15/2000
Atlanta Joel C. Harris Homes Revitalization Plan                         7/30/2002 8/13/2002
Atlanta Joel C. Harris Homes Phase 1 Construction Start 8/1/2003 8/1/2003                         
Atlanta Joel C. Harris Homes Phase 1 Construction Finish                         7/1/2005 6/9/2005
Atlanta Joel C. Harris Homes Phase 2 Mixed Finance Proposal                         1/30/2004 1/25/2004
Atlanta Joel C. Harris Homes Phase 2 Evidentiaries                         2/28/2004 2/25/2004
Atlanta Joel C. Harris Homes Phase 2 Closing 3/30/2004 3/30/2004                         
Atlanta Joel C. Harris Homes Phase 2 Construction Start 4/1/2004 3/31/2004                         
Atlanta Joel C. Harris Homes Phase 3 Mixed Finance Proposal                         10/30/2004 10/30/2004
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Atlanta Joel C. Harris Homes Phase 3 Evidentiaries                         11/30/2004 11/30/2004
Atlanta Joel C. Harris Homes Phase 3 Closing 12/30/2004 12/22/2004                         
Atlanta Joel C. Harris Homes Phase 3 Construction Start 1/1/2005 12/22/2004                         
Atlanta Joel C. Harris Homes Phase 4 Mixed Finance Proposal                         10/1/2003 10/1/2003
Atlanta Joel C. Harris Homes Phase 4 Evidentiaries                         11/1/2003 11/1/2003
Atlanta Joel C. Harris Homes Phase 4 Closing 12/30/2003 12/24/2003                         
Atlanta Joel C. Harris Homes Phase 4 Construction Start 1/1/2004 12/26/2003                         
Atlanta McDaniel Glen Grant Agreement Executed 9/17/2004 9/17/2004                         
Atlanta McDaniel Glen CSS Plan                         12/16/2004 12/16/2004
Atlanta McDaniel Glen Revitalization Plan                         3/19/2005 3/15/2005
Atlanta McDaniel Glen Demolition Developer Agreement Executed 1/15/2004 1/15/2004                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Grant Agreement Executed 8/18/1994 8/18/1994                         

Atlanta 
Techwood Homes/Clark 

Howell Homes CSS Plan                         3/19/1995 3/1/1995

Atlanta 
Techwood Homes/Clark 

Howell Homes Revitalization Plan                         12/5/1991 12/5/1991

Atlanta 
Techwood Homes/Clark 

Howell Homes Close-Out Agreement Certification 12/15/2002 12/15/2002                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 1 - 181 Rental Mixed Finance Proposal                         10/18/1995 10/18/1995

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 1 - 181 Rental Evidentiaries                         2/1/1996 2/1/1996

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 1 - 181 Rental Closing 3/8/1996 3/8/1996                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 1 - 181 Rental Construction Start 3/1/1996 3/1/1996                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 1 - 181 Rental Construction Finish                         12/1/1996 12/1/1996

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 2 - 177 Rental Mixed Finance Proposal                         9/26/1996 9/26/1996

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 2 - 177 Rental Evidentiaries                         11/18/1996 11/18/1996

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 2 - 177 Rental Closing 12/26/1996 12/26/1996                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 2 - 177 Rental Construction Start 1/1/1997 1/1/1997                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 2 - 177 Rental Construction Finish                         12/1/1997 12/1/1997
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Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 3 - 185 Rental Mixed Finance Proposal                         1/16/1998 1/16/1998

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 3 - 185 Rental Evidentiaries                         3/1/1998 3/1/1998

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 3 - 185 Rental Closing 4/3/1998 4/3/1998                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 3 - 185 Rental Construction Start 4/5/1998 4/5/1998                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 3 - 185 Rental Construction Finish                         12/1/1998 12/1/1998

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 4 - 195 Rental Mixed Finance Proposal                         12/1/1998 12/1/1998

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 4 - 195 Rental Evidentiaries                         1/15/1999 1/15/1999

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 4 - 195 Rental Closing 2/26/1999 2/26/1999                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 4 - 195 Rental Construction Start 3/1/1999 3/1/1999                         

Atlanta 
Techwood Homes/Clark 

Howell Homes Ph 4 - 195 Rental Construction Finish                         9/8/2000 9/8/2000

Atlantic City Shore Park/Shore Terrace Grant Agreement Executed 3/1/2000 4/24/2000                         

Atlantic City Shore Park/Shore Terrace CSS Plan                         12/15/2000 12/15/2000

Atlantic City Shore Park/Shore Terrace Revitalization Plan                         3/31/2001 4/4/2001

Atlantic City Shore Park/Shore Terrace Phase I Construction Start 1/1/2001 10/1/2000                         
Baltimore Broadway Homes Grant Agreement Executed 12/15/1999 12/15/1999                         
Baltimore Broadway Homes CSS Plan                         2/21/2001 2/21/2001
Baltimore Broadway Homes Revitalization Plan                         12/20/2000 12/20/2000
Baltimore Broadway Homes Broadway I- Rental Developer Agreement Executed 6/25/2002 6/25/2002                         
Baltimore Broadway Homes Broadway I- Rental Mixed Finance Proposal                         3/6/2002 3/6/2002
Baltimore Broadway Homes Broadway I- Rental Evidentiaries                         3/27/2002 3/27/2002
Baltimore Broadway Homes Broadway I- Rental Closing 6/25/2002 6/25/2002                         
Baltimore Broadway Homes Broadway I- Rental Construction Start 7/30/2002 7/15/2002                         
Baltimore Broadway Homes Broadway I- Rental Construction Finish                         1/15/2005 12/31/2004
Baltimore Broadway Homes Broadway II- HO Mixed Finance Proposal                         1/15/2003 8/12/2003
Baltimore Broadway Homes Broadway II- HO Evidentiaries                         4/15/2003 8/12/2003
Baltimore Broadway Homes Broadway II- HO Closing 6/1/2003 12/31/2003                         
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Baltimore Broadway Homes Broadway II- HO Construction Start 6/15/2003 1/5/2004                         
Baltimore Broadway Homes Broadway II- HO Construction Finish                         1/15/2005 12/31/2004
Baltimore Flag House Courts Grant Agreement Executed 1/29/1999 1/29/1999                         
Baltimore Flag House Courts CSS Plan                         11/18/1999 11/18/1999
Baltimore Flag House Courts Revitalization Plan                         7/20/2000 7/20/2000
Baltimore Flag House Courts Phase 1: Rental I Developer Agreement Executed 11/30/2002 12/11/2002                         
Baltimore Flag House Courts Phase 1: Rental I Mixed Finance Proposal                         4/26/2002 4/26/2002
Baltimore Flag House Courts Phase 1: Rental I Evidentiaries                         6/15/2002 6/15/2002
Baltimore Flag House Courts Phase 1: Rental I Closing 11/30/2002 12/30/2002                         
Baltimore Flag House Courts Phase 1: Rental I Construction Start 6/30/2002 6/28/2002                         
Baltimore Flag House Courts Phase 1: Rental I Construction Finish                         7/31/2004 12/30/2004
Baltimore Flag House Courts Phase II - Rental II Mixed Finance Proposal                         4/15/2003 4/14/2003
Baltimore Flag House Courts Phase II - Rental II Evidentiaries                         5/15/2003 5/1/2003
Baltimore Flag House Courts Phase II - Rental II Closing 6/30/2003 11/19/2004                         
Baltimore Flag House Courts Phase II - Rental II Construction Start 7/15/2003 11/19/2004                         
Baltimore Hollander Ridge Grant Agreement Executed 8/29/1997 8/29/1997                         
Baltimore Hollander Ridge Hollander Ridge Developer Agreement Executed 10/15/2000 10/15/2000                         

Baltimore 
Homeownership 
Demonstration Grant Agreement Executed 1/5/2001 1/5/2001                         

Baltimore 
Homeownership 
Demonstration Revitalization Plan                         4/15/2002 4/12/2002

Baltimore 
Homeownership 
Demonstration Homeownership Developer Agreement Executed 12/31/2002 12/31/2002                         

Baltimore Lafayette Courts Grant Agreement Executed 8/1/1994 8/1/1994                         
Baltimore Lafayette Courts CSS Plan                         6/30/1997 6/30/1997
Baltimore Lafayette Courts Revitalization Plan                         8/1/1997 8/1/1997
Baltimore Lafayette Courts Close-Out Agreement Certification 6/30/2002 4/9/2002                         
Baltimore Lafayette Courts Development Developer Agreement Executed 9/30/1996 9/30/1996                         
Baltimore Lafayette Courts Development Construction Start 10/31/1996 9/30/1996                         
Baltimore Lafayette Courts Development Construction Finish                         4/30/1998 1/31/1998
Baltimore Lexington Terrace Grant Agreement Executed 5/10/1996 5/10/1996                         
Baltimore Lexington Terrace CSS Plan                         9/1/1999 9/1/1999
Baltimore Lexington Terrace Revitalization Plan                         2/28/1999 2/28/1998
Baltimore Lexington Terrace Site Infrastructure Developer Agreement Executed 9/30/1995 9/30/1995                         
Baltimore Lexington Terrace Site Infrastructure Mixed Finance Proposal                         8/31/1998 8/31/1998
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Baltimore Lexington Terrace Site Infrastructure Evidentiaries                         10/1/1998 10/1/1998
Baltimore Lexington Terrace Site Infrastructure Closing 6/30/1998 6/30/1998                         
Baltimore Lexington Terrace Business Center Closing 6/30/1998 6/30/1998                         
Baltimore Lexington Terrace Business Center Construction Start 6/30/1998 6/17/1998                         
Baltimore Lexington Terrace Business Center Construction Finish                         6/23/1999 6/23/1999
Baltimore Lexington Terrace Homeownership Evidentiaries                         7/28/1998 7/28/1998
Baltimore Lexington Terrace Homeownership Closing 9/30/1998 9/30/1998                         
Baltimore Lexington Terrace Homeownership Construction Start 9/30/1998 10/30/1998                         
Baltimore Lexington Terrace Homeownership Construction Finish                         10/30/1999 11/9/1999
Baltimore Lexington Terrace Rental Mixed Finance Proposal                         3/23/1998 3/23/1998
Baltimore Lexington Terrace Rental Evidentiaries                         9/30/1998 9/30/1998
Baltimore Lexington Terrace Rental Closing 9/30/1998 9/30/1998                         
Baltimore Lexington Terrace Rental Construction Start 10/19/1998 10/19/1998                         
Baltimore Lexington Terrace Rental Construction Finish                         2/19/2000 2/19/2000

Baltimore 
Murphy Homes, Julian 

Gardens Grant Agreement Executed 5/20/1998 5/20/1998                         

Baltimore 
Murphy Homes, Julian 

Gardens CSS Plan                         3/31/2000 3/31/2000

Baltimore 
Murphy Homes, Julian 

Gardens Revitalization Plan                         2/3/1999 2/3/1999

Baltimore 
Murphy Homes, Julian 

Gardens Close-Out Agreement Certification 6/30/2004 6/30/2004                         

Baltimore 
Murphy Homes, Julian 

Gardens Murphy Homes Developer Agreement Executed 12/31/2000 4/15/2001                         

Baltimore 
Murphy Homes, Julian 

Gardens Murphy Homes Mixed Finance Proposal                         3/30/2001 3/30/2001

Baltimore 
Murphy Homes, Julian 

Gardens Murphy Homes Evidentiaries                         5/15/2001 5/15/2001

Baltimore 
Murphy Homes, Julian 

Gardens Murphy Homes Closing 12/31/2000 5/17/2001                         

Baltimore 
Murphy Homes, Julian 

Gardens Murphy Homes Construction Start 6/16/2001 6/16/2001                         

Baltimore 
Murphy Homes, Julian 

Gardens Murphy Homes Construction Finish                         9/30/2003 9/30/2003

Benton Harbor Whitfield I Grant Agreement Executed 9/14/2004 9/14/2004                         

Benton Harbor Whitfield I CSS Plan                         12/14/2004 12/13/2004

Benton Harbor Whitfield I Revitalization Plan                         3/15/2005 3/15/2005
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Benton Harbor Whitfield I Brunson Hill Closing 3/1/2004 3/1/2004                         

Benton Harbor Whitfield I Brunson Hill Construction Start 3/15/2004 3/10/2004                         

Benton Harbor Whitfield I Brunson Hill Construction Finish                         12/31/2005 12/30/2004

Benton Harbor Whitfield I Scattered Sites Mixed Finance Proposal                         8/15/2005 8/15/2005

Benton Harbor Whitfield I Habitat Construction Start 6/11/2005 6/11/2005                         
Biloxi Bayview Homes/Bayou Grant Agreement Executed 12/8/2000 12/8/2000                         
Biloxi Bayview Homes/Bayou CSS Plan                         3/30/2001 3/30/2001
Biloxi Bayview Homes/Bayou Revitalization Plan                         2/9/2001 2/9/2001
Biloxi Bayview Homes/Bayou PH 1 - Bayview Pl. Developer Agreement Executed 2/15/2002 1/24/2002                         
Biloxi Bayview Homes/Bayou PH 1 - Bayview Pl. Mixed Finance Proposal                         12/2/2004 2/3/2004
Biloxi Bayview Homes/Bayou PH 1 - Bayview Pl. Evidentiaries                         1/16/2003 5/14/2004
Biloxi Bayview Homes/Bayou PH 1 - Bayview Pl. Closing 4/30/2004 5/18/2004                         
Biloxi Bayview Homes/Bayou PH 1 - Bayview Pl. Construction Start 4/3/2003 12/4/2003                         
Biloxi Bayview Homes/Bayou PH 4 - East End Developer Agreement Executed 2/15/2002 1/24/2002                         
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Developer Agreement Executed 1/30/2002 1/24/2002                         
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Mixed Finance Proposal                         11/1/2004 11/24/2004
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Evidentiaries                         12/31/2004 11/24/2004
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Closing 12/31/2004 12/28/2004                         
Biloxi Bayview Homes/Bayou PH 5 - Cadet Point Construction Start 12/31/2004 1/14/2005                         
Biloxi Bayview Homes/Bayou PH 6 - Offsite Developer Agreement Executed 1/30/2002 1/24/2002                         
Biloxi Bayview Homes/Bayou PH 2 - Bayview H.O. Mixed Finance Proposal                         12/2/2002 11/30/2003
Biloxi Bayview Homes/Bayou PH 2 - Bayview H.O. Evidentiaries                         1/16/2003 2/3/2004
Biloxi Bayview Homes/Bayou PH 2 - Bayview H.O. Closing 4/30/2004 5/12/2004                         
Biloxi Bayview Homes/Bayou PH 2 - Bayview H.O. Construction Start 4/3/2003 11/22/2003                         

Birmingham Metropolitan Gardens Grant Agreement Executed 12/3/1999 12/3/1999                         
Birmingham Metropolitan Gardens CSS Plan                         12/18/2000 12/18/2000
Birmingham Metropolitan Gardens Revitalization Plan                         4/30/2002 6/30/2002
Birmingham Metropolitan Gardens On-Site Phase I Developer Agreement Executed 9/15/2001 8/14/2001                         
Birmingham Metropolitan Gardens On-Site Phase I Mixed Finance Proposal                         3/31/2003 3/7/2003
Birmingham Metropolitan Gardens On-Site Phase I Evidentiaries                         6/30/2003 5/29/2003
Birmingham Metropolitan Gardens On-Site Phase I Closing 3/31/2003 12/3/2003                         
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Birmingham Metropolitan Gardens On-Site Phase I Construction Start 7/1/2003 6/23/2003                         
Birmingham Metropolitan Gardens On-Site Phase I Construction Finish                         7/31/2004 9/30/2005
Birmingham Metropolitan Gardens On-Site Phase II Developer Agreement Executed 9/15/2001 8/14/2001                         
Birmingham Metropolitan Gardens On-Site Phase II Mixed Finance Proposal                         5/1/2004 3/1/2004
Birmingham Metropolitan Gardens On-Site Phase II Evidentiaries                         8/1/2004 8/1/2004
Birmingham Metropolitan Gardens On-Site Phase II Closing 7/31/2004 7/31/2004                         
Birmingham Tuxedo Court Grant Agreement Executed 9/14/2004 9/14/2004                         
Birmingham Tuxedo Court CSS Plan                         12/14/2004 12/13/2004
Birmingham Tuxedo Court Revitalization Plan                         11/30/2004 11/30/2004

Boston Maverick Gardens Grant Agreement Executed 4/30/2002 4/30/2002                         
Boston Maverick Gardens CSS Plan                         12/1/2002 8/31/2002
Boston Maverick Gardens Revitalization Plan                         9/21/2002 9/14/2002
Boston Maverick Gardens Rental Phase 1 Developer Agreement Executed 5/1/2003 11/18/2003                         
Boston Maverick Gardens Rental Phase 1 Mixed Finance Proposal                         5/1/2003 6/17/2003
Boston Maverick Gardens Rental Phase 1 Evidentiaries                         5/1/2003 6/30/2003
Boston Maverick Gardens Rental Phase 1 Closing 7/15/2003 11/18/2003                         
Boston Maverick Gardens Rental Phase 1 Construction Start 8/1/2003 11/18/2003                         
Boston Maverick Gardens Rental Phase 1 Construction Finish                         9/30/2004 12/29/2004
Boston Maverick Gardens Rental Phase 3 Developer Agreement Executed 5/1/2003 5/23/2003                         
Boston Maverick Gardens Rental Phase 3 Mixed Finance Proposal                         12/1/2004 2/22/2005
Boston Maverick Gardens Rental Phase 3 Evidentiaries                         12/1/2004 2/28/2005
Boston Maverick Gardens Rental Phase 3 Closing 3/1/2005 5/4/2005                         
Boston Maverick Gardens Rental Phase 3 Construction Start 3/1/2005 5/4/2005                         
Boston Maverick Gardens Homeownership Mixed Finance Proposal                         6/1/2004 12/2/2004
Boston Maverick Gardens Homeownership Evidentiaries                         9/1/2004 12/2/2004
Boston Maverick Gardens Rental Phase 2 Developer Agreement Executed 5/1/2003 5/23/2003                         
Boston Maverick Gardens Rental Phase 2 Mixed Finance Proposal                         5/1/2003 6/17/2003
Boston Maverick Gardens Rental Phase 2 Evidentiaries                         5/1/2003 6/30/2003
Boston Maverick Gardens Rental Phase 2 Closing 7/15/2003 11/18/2003                         
Boston Maverick Gardens Rental Phase 2 Construction Start 8/1/2003 11/18/2003                         
Boston Maverick Gardens Rental Phase 2 Construction Finish                         9/30/2004 3/1/2005
Boston Mission Main Grant Agreement Executed 12/31/1993 12/31/1993                         
Boston Mission Main CSS Plan                         9/1/1998 3/31/2000
Boston Mission Main Revitalization Plan                         7/3/1996 7/3/1996
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Boston Mission Main Close-Out Agreement Certification 12/31/2002 9/29/2005                         
Boston Mission Main Demolition Developer Agreement Executed 9/30/1998 9/30/1998                         
Boston Mission Main 310 Units & CB Developer Agreement Executed 9/30/1998 9/30/1998                         
Boston Mission Main 310 Units & CB Mixed Finance Proposal                         8/1/1998 8/1/1998
Boston Mission Main 310 Units & CB Evidentiaries                         8/1/1998 8/1/1998
Boston Mission Main 310 Units & CB Closing 9/30/1998 9/30/1998                         
Boston Mission Main 310 Units & CB Construction Start 10/1/1998 10/1/1998                         
Boston Mission Main 310 Units & CB Construction Finish                         2/15/2000 2/15/2000
Boston Mission Main 139 Units Developer Agreement Executed 9/30/1998 9/30/1998                         
Boston Mission Main 139 Units Mixed Finance Proposal                         3/30/2000 3/30/2000
Boston Mission Main 139 Units Evidentiaries                         2/15/2000 2/15/2000
Boston Mission Main 139 Units Closing 5/3/2000 5/3/2000                         
Boston Mission Main 139 Units Construction Start 12/1/1999 12/1/1999                         
Boston Mission Main 139 Units Construction Finish                         8/31/2001 8/31/2001
Boston Mission Main 86 Units Developer Agreement Executed 9/30/1998 9/30/1998                         
Boston Mission Main 86 Units Mixed Finance Proposal                         10/15/2000 10/15/2000
Boston Mission Main 86 Units Evidentiaries                         11/15/2000 11/15/2000
Boston Mission Main 86 Units Closing 11/22/2000 12/12/2000                         
Boston Mission Main 86 Units Construction Start 9/1/2000 9/1/2000                         
Boston Mission Main 86 Units Construction Finish                         1/15/2002 2/1/2002
Boston Mission Main Comm. Support Svces Developer Agreement Executed 9/30/1998 9/30/1998                         
Boston Orchard Park Grant Agreement Executed 1/10/1997 1/10/1997                         
Boston Orchard Park CSS Plan                         12/31/1998 12/31/1998
Boston Orchard Park On-Site Phases 1&2 Developer Agreement Executed 12/30/1996 12/30/1996                         
Boston Orchard Park On-Site Phases 1&2 Mixed Finance Proposal                         10/30/1997 10/30/1997
Boston Orchard Park On-Site Phases 1&2 Evidentiaries                         10/30/1997 10/30/1997
Boston Orchard Park On-Site Phases 1&2 Closing 12/30/1997 12/30/1997                         
Boston Orchard Park On-Site Phases 1&2 Construction Start 12/1/1997 12/1/1997                         
Boston Orchard Park On-Site Phases 1&2 Construction Finish                         11/30/1998 11/30/1998
Boston Orchard Park On-Site Phase 3 Developer Agreement Executed 12/30/1998 12/30/1998                         
Boston Orchard Park On-Site Phase 3 Mixed Finance Proposal                         7/30/1998 7/30/1998
Boston Orchard Park On-Site Phase 3 Evidentiaries                         7/30/1998 7/30/1998
Boston Orchard Park On-Site Phase 3 Closing 12/30/1998 12/30/1998                         
Boston Orchard Park On-Site Phase 3 Construction Start 11/1/1998 11/1/1998                         
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Boston Orchard Park On-Site Phase 3 Construction Finish                         1/30/2000 1/30/2000
Boston Orchard Park Off-Site Phase 1 Developer Agreement Executed 9/30/1997 9/30/1997                         
Boston Orchard Park Off-Site Phase 1 Mixed Finance Proposal                         6/30/1998 6/30/1998
Boston Orchard Park Off-Site Phase 1 Evidentiaries                         11/30/1998 11/30/1998
Boston Orchard Park Off-Site Phase 1 Closing 3/30/1999 3/30/1999                         
Boston Orchard Park Off-Site Phase 1 Construction Start 11/1/1998 11/1/1998                         
Boston Orchard Park Off-Site Phase 1 Construction Finish                         3/15/2000 7/30/2000
Boston Orchard Park Off-Site Phase 2 Mixed Finance Proposal                         6/30/2003 8/26/2005
Boston Orchard Park Off-Site Phase 2 Evidentiaries                         7/30/2003 8/19/2005
Boston Orchard Park Shawmut Estates Developer Agreement Executed 3/31/2000 3/31/2000                         
Boston Orchard Park Shawmut Estates Evidentiaries                         12/23/1999 12/23/1999
Boston Orchard Park Shawmut Estates Closing 3/31/2000 3/31/2000                         
Boston Orchard Park Shawmut Estates Construction Start 10/1/1999 10/1/1999                         
Boston Orchard Park Shawmut Estates Construction Finish                         7/30/2000 7/30/2000
Boston Orchard Park Infills Developer Agreement Executed 7/30/2002 7/31/2003                         
Boston Orchard Park Infills Evidentiaries                         7/30/2002 3/28/2003
Boston Orchard Park Infills Closing 9/30/2002 7/31/2003                         
Boston Orchard Park Infills Construction Start 10/1/2002 8/1/2003                         
Boston Orchard Park Infills Construction Finish                         9/30/2003 10/4/2004

Bradenton 
Rogers Garden Park/Zoller 

Apts. Grant Agreement Executed 12/31/1999 4/10/2000                         

Bradenton 
Rogers Garden Park/Zoller 

Apts. CSS Plan                         8/31/2000 2/3/2001

Bradenton 
Rogers Garden Park/Zoller 

Apts. Revitalization Plan                         6/30/2000 1/23/2001

Bradenton 
Rogers Garden Park/Zoller 

Apts. Bradenton Village Developer Agreement Executed 4/30/2000 3/30/2001                         

Bradenton 
Rogers Garden Park/Zoller 

Apts. Bradenton Village Mixed Finance Proposal                         11/15/2001 12/6/2001

Bradenton 
Rogers Garden Park/Zoller 

Apts. Bradenton Village Evidentiaries                         1/17/2002 12/17/2001

Bradenton 
Rogers Garden Park/Zoller 

Apts. Bradenton Village Closing 11/15/2001 12/6/2001                         

Bradenton 
Rogers Garden Park/Zoller 

Apts. Bradenton Village Construction Start 11/15/2001 10/8/2001                         

Bradenton 
Rogers Garden Park/Zoller 

Apts. Bradenton Village Construction Finish                         12/31/2002 12/31/2002
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Bradenton 
Rogers Garden Park/Zoller 

Apts. Phase III-A Mixed Finance Proposal                         1/1/2004 5/21/2003

Bradenton 
Rogers Garden Park/Zoller 

Apts. Phase III-A Evidentiaries                         4/1/2004 11/24/2003

Bradenton 
Rogers Garden Park/Zoller 

Apts. Phase III-A Closing 7/1/2004 4/22/2004                         

Bradenton 
Rogers Garden Park/Zoller 

Apts. Phase III-A Construction Start 8/1/2004 12/15/2003                         

Bradenton 
Rogers Garden Park/Zoller 

Apts. Phase III-B Developer Agreement Executed 4/30/2000 3/30/2001                         
Bridgeton Cohansey View Grant Agreement Executed 4/30/2002 3/25/2002                         
Bridgeton Cohansey View CSS Plan                         7/30/2002 6/18/2002
Bridgeton Cohansey View Revitalization Plan                         10/8/2002 10/8/2002
Bridgeton Cohansey View Phase I Developer Agreement Executed 6/30/2002 6/18/2002                         
Bridgeton Cohansey View Phase I Mixed Finance Proposal                         2/28/2003 2/18/2003
Bridgeton Cohansey View Phase I Evidentiaries                         2/28/2003 8/25/2003
Bridgeton Cohansey View Phase I Closing 3/31/2003 7/9/2004                         
Bridgeton Cohansey View Phase I Construction Start 4/1/2003 7/15/2004                         
Bridgeton Cohansey View Phase V Developer Agreement Executed 6/18/2002 6/18/2002                         
Bridgeton Cohansey View Phase V Mixed Finance Proposal                         10/1/2005 2/18/2003
Bridgeton Cohansey View Phase III Developer Agreement Executed 6/18/2002 6/18/2002                         
Bridgeton Cohansey View Phase III Mixed Finance Proposal                         11/28/2003 2/18/2003
Bridgeton Cohansey View Phase III Evidentiaries                         1/28/2004 8/31/2004
Bridgeton Cohansey View Phase III Closing 3/31/2004 11/30/2004                         
Bridgeton Cohansey View Phase III Construction Start 6/1/2004 12/10/2004                         
Bridgeton Cohansey View Phase II Developer Agreement Executed 12/30/2007 6/18/2002                         
Bridgeton Cohansey View Phase II Mixed Finance Proposal                         2/28/2003 2/18/2003
Bridgeton Cohansey View Phase II Evidentiaries                         9/15/2003 9/15/2003
Bridgeton Cohansey View Phase II Closing 11/26/2003 3/17/2004                         
Bridgeton Cohansey View Phase II Construction Start 3/1/2004 7/26/2004                         
Bridgeton Cohansey View Phase II Construction Finish                         6/1/2005 9/30/2005
Bridgeton Cohansey View Phase IV Developer Agreement Executed 12/30/2007 6/18/2002                         
Bridgeton Cohansey View Phase IV Mixed Finance Proposal                         2/28/2003 2/18/2003
Bridgeton Cohansey View Phase VI Developer Agreement Executed 12/30/2007 6/18/2002                         

Buffalo 
Lakeview Homes/Lower 

West Side Grant Agreement Executed 1/15/1998 1/15/1998                         
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Buffalo 
Lakeview Homes/Lower 

West Side CSS Plan                         9/24/1999 9/24/1999

Buffalo 
Lakeview Homes/Lower 

West Side Revitalization Plan                         5/12/2000 5/12/2000

Buffalo 
Lakeview Homes/Lower 

West Side Phase I Developer Agreement Executed 2/19/1998 2/19/1998                         

Buffalo 
Lakeview Homes/Lower 

West Side Phase I Mixed Finance Proposal                         5/15/2000 5/24/2000

Buffalo 
Lakeview Homes/Lower 

West Side Phase I Evidentiaries                         7/5/2000 7/20/2000

Buffalo 
Lakeview Homes/Lower 

West Side Phase I Closing 7/15/2000 9/20/2000                         

Buffalo 
Lakeview Homes/Lower 

West Side Phase I Construction Start 7/15/2000 9/12/2000                         

Buffalo 
Lakeview Homes/Lower 

West Side Phase I Construction Finish                         11/1/2001 12/12/2001

Buffalo 
Lakeview Homes/Lower 

West Side Phase 2 Mixed Finance Proposal                         4/30/2002 5/10/2002

Buffalo 
Lakeview Homes/Lower 

West Side Phase 2 Evidentiaries                         8/1/2002 8/20/2002

Buffalo 
Lakeview Homes/Lower 

West Side Phase 2 Closing 9/1/2002 12/5/2002                         

Buffalo 
Lakeview Homes/Lower 

West Side Phase 2 Construction Start 9/30/2002 12/5/2002                         

Buffalo 
Lakeview Homes/Lower 

West Side Phase 2 Construction Finish                         3/31/2004 3/31/2004

Buffalo 
Lakeview Homes/Lower 

West Side Phase 3-A Developer Agreement Executed 2/19/1998 7/16/2004                         

Buffalo 
Lakeview Homes/Lower 

West Side Phase 3-A Mixed Finance Proposal                         6/1/2003 6/1/2003

Buffalo 
Lakeview Homes/Lower 

West Side Phase 3-A Evidentiaries                         8/1/2003 8/1/2003

Buffalo 
Lakeview Homes/Lower 

West Side Phase 3-A Closing 8/15/2003 7/16/2004                         

Buffalo 
Lakeview Homes/Lower 

West Side Phase 3-A Construction Start 9/1/2003 7/16/2004                         

Cambridge 
John F. Kennedy 

Apartments Grant Agreement Executed 4/29/1999 4/29/1999                         

Cambridge 
John F. Kennedy 

Apartments Revitalization Plan                         12/15/1999 12/15/1999

Cambridge 
John F. Kennedy 

Apartments Program Planning Mixed Finance Proposal                         2/15/2001 4/20/2001
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Cambridge 
John F. Kennedy 

Apartments Program Planning Evidentiaries                         2/15/2002 1/25/2002

Cambridge 
John F. Kennedy 

Apartments Program Planning Closing 3/15/2002 3/26/2002                         

Cambridge 
John F. Kennedy 

Apartments Construction Closing 3/15/2002 3/26/2002                         

Cambridge 
John F. Kennedy 

Apartments Construction Construction Start 1/15/2002 1/10/2002                         

Cambridge 
John F. Kennedy 

Apartments Construction Construction Finish                         12/1/2003 12/31/2003

Cambridge 
John F. Kennedy 

Apartments Condo Acquisition Closing 11/30/2001 11/30/2001                         

Cambridge 
John F. Kennedy 

Apartments Condo Acquisition Construction Start 1/1/2001 1/1/2001                         

Cambridge 
John F. Kennedy 

Apartments Condo Acquisition Construction Finish                         12/31/2002 11/13/2002
Camden FDR Manor Grant Agreement Executed 9/17/2004 9/17/2004                         
Camden FDR Manor CSS Plan                         12/16/2004 12/16/2004
Camden FDR Manor Revitalization Plan                         11/3/2004 11/3/2004
Camden FDR Manor Phase 1 Chelt II Developer Agreement Executed 7/15/2004 7/26/2004                         
Camden FDR Manor Phase 1 Chelt II Mixed Finance Proposal                         12/10/2003 11/20/2003
Camden FDR Manor Phase 1 Chelt II Evidentiaries                         12/15/2003 4/2/2004
Camden FDR Manor Phase 1 Chelt II Closing 9/15/2004 8/19/2004                         
Camden FDR Manor Phase 1 Chelt II Construction Start 9/1/2004 6/14/2004                         
Camden FDR Manor Phase 2- Antioch 1 Closing 6/1/2005 7/7/2005                         
Camden FDR Manor Phase 2- Antioch 1 Construction Start 8/15/2005 8/1/2005                         
Camden McGuire Gardens Grant Agreement Executed 11/4/1994 11/4/1994                         
Camden McGuire Gardens CSS Plan                         11/15/1998 11/15/1998
Camden McGuire Gardens Revitalization Plan                         6/30/1998 6/29/1999
Camden McGuire Gardens Close-Out Agreement Certification 6/30/2003 6/30/2003                         
Camden McGuire Gardens Implementation Construction Start 8/15/1999 8/15/1999                         
Camden McGuire Gardens Implementation Construction Finish                         4/30/2002 4/30/2002
Camden Westfield Acres Grant Agreement Executed 12/31/2000 12/31/2000                         
Camden Westfield Acres CSS Plan                         5/30/2001 5/30/2001
Camden Westfield Acres Revitalization Plan                         6/30/2001 6/23/2001
Camden Westfield Acres Ph 2 Onsite HO- A Mixed Finance Proposal                         7/2/2002 2/8/2002
Camden Westfield Acres Ph 2 Onsite HO- A Evidentiaries                         8/1/2002 8/27/2002
Camden Westfield Acres Ph 2 Onsite HO- A Closing 9/1/2002 12/23/2002                         
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Camden Westfield Acres Ph 2 Onsite HO- A Construction Start 9/1/2002 8/1/2002                         
Camden Westfield Acres Ph 2 Onsite HO- A Construction Finish                         7/18/2004 7/15/2003
Camden Westfield Acres Ph 1 Onsite Rental Mixed Finance Proposal                         10/15/2001 9/25/2001
Camden Westfield Acres Ph 1 Onsite Rental Evidentiaries                         11/23/2001 11/23/2001
Camden Westfield Acres Ph 1 Onsite Rental Closing 2/1/2002 2/1/2002                         
Camden Westfield Acres Ph 1 Onsite Rental Construction Start 5/30/2002 2/8/2002                         
Camden Westfield Acres Ph 1 Onsite Rental Construction Finish                         11/30/2003 7/16/2003
Camden Westfield Acres Ph 7 Offsite HO Construction Start 7/28/2000 10/28/2000                         
Camden Westfield Acres Ph 7 Offsite HO Construction Finish                         3/1/2005 6/20/2003
Camden Westfield Acres Ph 6 Offsite Rental Evidentiaries                         10/1/2002 10/1/2002
Camden Westfield Acres Ph 6 Offsite Rental Closing 2/1/2002 2/1/2002                         
Camden Westfield Acres Ph 6 Offsite Rental Construction Start 9/1/2001 3/1/2002                         
Camden Westfield Acres Ph 6 Offsite Rental Construction Finish                         12/15/2002 12/6/2002
Camden Westfield Acres Ph 8 Scatt Rental Developer Agreement Executed 6/22/2002 6/22/2002                         
Camden Westfield Acres Ph 9 Elderly Developer Agreement Executed 6/28/2002 6/28/2002                         
Camden Westfield Acres Ph 10 Community Cent Construction Start 12/1/2003 8/1/2004                         
Camden Westfield Acres Predevelopment Developer Agreement Executed 6/28/2002 6/28/2002                         
Camden Westfield Acres Ph 3 Onsite HO- B Evidentiaries                         8/1/2002 8/27/2002
Camden Westfield Acres Ph 3 Onsite HO- B Closing 9/1/2002 12/23/2002                         
Camden Westfield Acres Ph 3 Onsite HO- B Construction Start 9/1/2002 8/1/2002                         
Camden Westfield Acres Ph 3 Onsite HO- B Construction Finish                         12/1/2004 11/15/2003
Camden Westfield Acres Ph 4 Onsite HO- C Evidentiaries                         4/16/2003 4/16/2003
Camden Westfield Acres Ph 4 Onsite HO- C Closing 2/26/2003 2/26/2003                         
Camden Westfield Acres Ph 4 Onsite HO- C Construction Start 2/26/2003 4/28/2003                         
Camden Westfield Acres Ph 4 Onsite HO- C Construction Finish                         3/27/2004 3/27/2004
Camden Westfield Acres Ph 5 Onsite HO- D Developer Agreement Executed 6/28/2002 6/28/2002                         
Camden Westfield Acres Ph 5 Onsite HO- D Evidentiaries                         4/17/2003 12/30/2003
Camden Westfield Acres Ph 5 Onsite HO- D Closing 6/17/2003 3/21/2004                         
Camden Westfield Acres Ph 5 Onsite HO- D Construction Start 6/17/2003 10/15/2003                         
Camden Westfield Acres Ph 5 Onsite HO- D Construction Finish                         7/18/2004 9/30/2004
Charlotte Dalton Village Grant Agreement Executed 9/26/1997 9/26/1997                         
Charlotte Dalton Village CSS Plan                         12/18/1997 12/18/1997
Charlotte Dalton Village Revitalization Plan                         1/16/1998 1/16/1998
Charlotte Dalton Village Rehabilitation Construction Start 4/10/1997 4/10/1997                         
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Charlotte Dalton Village Rehabilitation Construction Finish                         1/27/1998 1/27/1998
Charlotte Dalton Village Rental Fam. & Eld. Mixed Finance Proposal                         8/5/2001 8/5/2001
Charlotte Dalton Village Rental Fam. & Eld. Evidentiaries                         10/16/2001 10/9/2001
Charlotte Dalton Village Rental Fam. & Eld. Closing 10/1/2001 11/13/2001                         
Charlotte Dalton Village Rental Fam. & Eld. Construction Start 2/1/2001 3/30/2001                         
Charlotte Dalton Village Rental Fam. & Eld. Construction Finish                         12/30/2002 7/1/2002
Charlotte Dalton Village Family Rental Mixed Finance Proposal                         11/1/2002 11/1/2002
Charlotte Dalton Village Family Rental Evidentiaries                         12/1/2002 11/26/2002
Charlotte Dalton Village Family Rental Closing 2/28/2003 2/28/2003                         
Charlotte Dalton Village Family Rental Construction Start 3/1/2003 2/1/2003                         
Charlotte Dalton Village Family Rental Construction Finish                         6/30/2004 6/30/2004
Charlotte Dalton Village Mayfield Terrace Mixed Finance Proposal                         10/1/2004 10/1/2004
Charlotte Dalton Village Mayfield Terrace Evidentiaries                         11/30/2004 11/15/2004
Charlotte Dalton Village Mayfield Terrace Construction Start 3/1/2005 6/30/2005                         
Charlotte Dalton Village DVOC Closing 8/6/2002 7/17/2002                         
Charlotte Dalton Village DVOC Construction Start 10/1/2001 8/27/2001                         
Charlotte Dalton Village DVOC Construction Finish                         3/31/2002 3/26/2002
Charlotte Earle Village Grant Agreement Executed 8/12/1994 8/12/1994                         
Charlotte Earle Village CSS Plan                         8/6/1997 8/6/1997
Charlotte Earle Village Revitalization Plan                         3/20/1995 3/20/1995
Charlotte Earle Village Autumn Place Construction Start 3/25/1996 3/25/1996                         
Charlotte Earle Village Autumn Place Construction Finish                         8/24/1997 8/24/1997
Charlotte Earle Village Family Rental 1 Mixed Finance Proposal                         6/26/1997 6/26/1997
Charlotte Earle Village Family Rental 1 Evidentiaries                         6/26/1997 6/26/1997
Charlotte Earle Village Family Rental 1 Closing 12/10/1996 12/10/1996                         
Charlotte Earle Village Family Rental 1 Construction Start 10/25/1997 10/25/1997                         
Charlotte Earle Village Family Rental 1 Construction Finish                         9/30/1999 9/30/1999
Charlotte Earle Village Family Rental 2 Mixed Finance Proposal                         10/1/1998 10/1/1998
Charlotte Earle Village Family Rental 2 Evidentiaries                         1/4/1999 1/4/1999
Charlotte Earle Village Family Rental 2 Closing 1/4/1999 1/4/1999                         
Charlotte Earle Village Family Rental 2 Construction Start 2/1/1999 2/1/1999                         
Charlotte Earle Village Family Rental 2 Construction Finish                         3/31/2000 3/31/2000
Charlotte Earle Village Parkside Homes Construction Start 11/22/1997 11/22/1997                         
Charlotte Earle Village Parkside Homes Construction Finish                         3/2/1999 3/2/1999
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Charlotte Earle Village Caldwells on Ninth Construction Start 3/14/2000 3/14/2000                         
Charlotte Earle Village Caldwells on Ninth Construction Finish                         12/31/2000 12/31/2000
Charlotte Earle Village H.O. Off-site Evidentiaries                         7/14/1999 7/14/1999
Charlotte Earle Village H.O. Off-site Construction Start 6/30/2000 6/30/2000                         
Charlotte Earle Village H.O. Off-site Construction Finish                         9/30/2002 6/30/2002
Charlotte Fairview Homes Grant Agreement Executed 2/24/1999 2/24/1999                         
Charlotte Fairview Homes CSS Plan                         6/2/1999 6/2/1999
Charlotte Fairview Homes Revitalization Plan                         6/24/1999 6/3/1999
Charlotte Fairview Homes Family Rental Mixed Finance Proposal                         9/15/2002 9/19/2002
Charlotte Fairview Homes Family Rental Evidentiaries                         10/30/2002 10/29/2002
Charlotte Fairview Homes Family Rental Closing 12/15/2002 2/5/2003                         
Charlotte Fairview Homes Family Rental Construction Start 6/15/2002 4/15/2002                         
Charlotte Fairview Homes Family Rental Construction Finish                         12/31/2003 9/16/2003
Charlotte Fairview Homes Home Ownership Closing 12/30/2002 12/29/2003                         
Charlotte Fairview Homes Home Ownership Construction Start 10/30/2002 4/15/2002                         
Charlotte Fairview Homes Rivermere Mixed Finance Proposal                         9/1/2004 3/29/2004
Charlotte Fairview Homes Rivermere Evidentiaries                         10/1/2004 6/23/2004
Charlotte Fairview Homes Rivermere Closing 12/1/2004 3/30/2004                         
Charlotte Fairview Homes Rivermere Construction Start 1/1/2005 4/1/2004                         
Charlotte Fairview Homes Rivermere Construction Finish                         3/30/2006 3/30/2005
Charlotte Fairview Homes Stonehaven East Closing 9/30/2005 9/29/2005                         
Charlotte Piedmont Courts Grant Agreement Executed 9/14/2004 9/14/2004                         
Charlotte Piedmont Courts CSS Plan                         12/14/2004 12/14/2004
Charlotte Piedmont Courts Revitalization Plan                         2/15/2005 2/15/2005
Charlotte Piedmont Courts Seigle 60 Site Developer Agreement Executed 8/15/2005 3/28/2005                         
Charlotte Piedmont Courts Seigle 60 Site Mixed Finance Proposal                         7/7/2005 6/9/2005

Chattanooga McCallie Homes Grant Agreement Executed 3/1/2001 2/14/2001                         
Chattanooga McCallie Homes CSS Plan                         11/15/2001 11/15/2001
Chattanooga McCallie Homes Revitalization Plan                         6/1/2002 3/18/2002
Chattanooga McCallie Homes Predevelopment Phase Developer Agreement Executed 3/15/2003 6/15/2000                         
Chattanooga McCallie Homes Predevelopment Phase Closing 5/1/2003 8/26/2003                         
Chattanooga McCallie Homes Ph I-McCallie Onsite Mixed Finance Proposal                         10/1/2003 6/20/2003
Chattanooga McCallie Homes Ph I-McCallie Onsite Evidentiaries                         12/1/2003 8/25/2003
Chattanooga McCallie Homes Ph I-McCallie Onsite Closing 12/30/2003 8/26/2003                         
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Chattanooga McCallie Homes Ph I-McCallie Onsite Construction Start 1/15/2004 9/12/2003                         
Chattanooga McCallie Homes Ph I-McCallie Onsite Construction Finish                         12/30/2004 12/30/2004
Chattanooga McCallie Homes Ph II-McCallie Onsit Mixed Finance Proposal                         10/1/2004 10/1/2003
Chattanooga McCallie Homes Ph II-McCallie Onsit Evidentiaries                         12/1/2004 12/16/2003
Chattanooga McCallie Homes Ph II-McCallie Onsit Closing 12/30/2004 12/16/2003                         
Chattanooga McCallie Homes Ph II-McCallie Onsit Construction Start 1/15/2005 12/17/2003                         
Chattanooga McCallie Homes Ph III-Anchor/35th Mixed Finance Proposal                         10/1/2004 9/30/2004
Chattanooga McCallie Homes Ph III-Anchor/35th Evidentiaries                         12/1/2004 11/29/2004
Chattanooga McCallie Homes Ph III-Anchor/35th Closing 12/30/2004 5/13/2005                         
Chattanooga McCallie Homes Ph III-Anchor/35th Construction Start 1/15/2005 6/23/2005                         
Chattanooga McCallie Homes Ph V-Homes Mixed Finance Proposal                         4/30/2004 4/8/2004
Chattanooga McCallie Homes Ph V-Homes Closing 10/31/2004 10/26/2004                         
Chattanooga McCallie Homes Ph V-Homes Construction Start 1/15/2004 10/1/2003                         

Chester 
County Oak Street Grant Agreement Executed 1/29/1998 1/29/1998                         
Chester 
County Oak Street CSS Plan                         5/13/1998 5/13/1998
Chester 
County Oak Street Revitalization Plan                         5/14/1998 5/14/1998
Chester 
County Oak Street Woodland/Parkway Developer Agreement Executed 11/30/1999 2/24/2000                         
Chester 
County Oak Street Woodland/Parkway Mixed Finance Proposal                         10/3/1999 10/3/1999
Chester 
County Oak Street Woodland/Parkway Evidentiaries                         10/3/1999 10/3/1999
Chester 
County Oak Street Woodland/Parkway Closing 12/31/1999 3/31/2000                         
Chester 
County Oak Street Woodland/Parkway Construction Start 11/15/1999 11/15/1999                         
Chester 
County Oak Street Woodland/Parkway Construction Finish                         12/31/2000 1/29/2001
Chester 
County Oak Street Wash. Terr. Assoc. Developer Agreement Executed 11/30/1999 2/24/2000                         
Chester 
County Oak Street Wash. Terr. Assoc. Mixed Finance Proposal                         11/1/1999 11/1/1999
Chester 
County Oak Street Wash. Terr. Assoc. Evidentiaries                         12/15/1999 12/15/1999
Chester 
County Oak Street Wash. Terr. Assoc. Closing 12/31/1999 12/30/1999                         
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Chester 
County Oak Street Wash. Terr. Assoc. Construction Start 11/14/1999 11/14/1999                         
Chester 
County Oak Street Wash. Terr. Assoc. Construction Finish                         6/1/2000 3/29/2001
Chester 
County Oak Street FTHB Developer Agreement Executed 11/30/1999 2/24/2000                         
Chester 
County Oak Street FTHB Evidentiaries                         9/27/2002 12/12/2003
Chester 
County Oak Street FTHB Closing 10/30/2002 7/12/2004                         
Chester 
County Oak Street FTHB Construction Start 11/1/2002 7/12/2004                         
Chester 
County Oak Street Over-Comm. Developer Agreement Executed 11/30/1999 2/24/2000                         
Chester 
County Oak Street Over-Comm. Mixed Finance Proposal                         8/31/2001 9/27/2001
Chester 
County Oak Street Over-Comm. Evidentiaries                         1/15/2002 2/7/2002
Chester 
County Oak Street Over-Comm. Closing 9/30/2002 12/17/2002                         
Chester 
County Oak Street Over-Comm. Construction Start 3/15/2002 3/14/2002                         
Chester 
County Oak Street Over-Comm. Construction Finish                         5/1/2003 2/28/2003
Chester 
County Oak Street Hill/Hillcrest Developer Agreement Executed 11/30/1999 2/24/2000                         
Chester 
County Oak Street Hill/Hillcrest Evidentiaries                         12/31/2002 1/30/2004
Chester 
County Oak Street Hill/Hillcrest Construction Start 4/1/2003 9/30/2004                         
Chester 
County Oak Street Activity Center Developer Agreement Executed 11/30/1999 2/24/2000                         
Chester 
County Oak Street Bond Developer Agreement Executed 11/30/1999 2/24/2000                         
Chester 
County Oak Street Bond Evidentiaries                         10/30/2002 12/12/2003
Chester 
County Oak Street Bond Closing 2/28/2003 7/12/2004                         
Chester 
County Oak Street Bond Construction Start 3/15/2003 7/12/2004                         
Chester Chester Towers Grant Agreement Executed 9/14/2004 9/14/2004                         
Chester Chester Towers CSS Plan                         12/13/2004 12/13/2004
Chester Chester Towers Revitalization Plan                         12/1/2004 11/30/2004
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Chester Chester Towers Matopos Off-Site Developer Agreement Executed 1/31/2005 1/4/2005                         
Chester Chester Towers Matopos Off-Site Mixed Finance Proposal                         6/30/2005 9/13/2005
Chester Chester Towers Chatham Off-Site Developer Agreement Executed 1/31/2005 1/4/2005                         
Chester Chester Towers Off-Site Homeownersh Developer Agreement Executed 1/31/2005 1/4/2005                         
Chester Chester Towers On-Site Phase I Developer Agreement Executed 1/31/2005 12/27/2004                         
Chester Chester Towers On-Site Phase II Developer Agreement Executed 1/31/2005 1/4/2005                         
Chester Lamokin Village Grant Agreement Executed 7/3/1997 7/3/1997                         
Chester Lamokin Village CSS Plan                         11/13/1997 11/13/1997
Chester Lamokin Village Revitalization Plan                         9/1/1997 9/1/1997
Chester Lamokin Village Family Rental Units Construction Start 11/1/2000 11/1/2000                         
Chester Lamokin Village Family Rental Units Construction Finish                         5/15/2002 6/28/2002
Chester Lamokin Village Senior Vge-Rental Developer Agreement Executed 7/20/1998 7/20/1998                         
Chester Lamokin Village Senior Vge-Rental Mixed Finance Proposal                         8/1/1998 8/1/1998
Chester Lamokin Village Senior Vge-Rental Evidentiaries                         3/31/1999 4/12/1999
Chester Lamokin Village Senior Vge-Rental Closing 7/1/1999 7/1/1999                         
Chester Lamokin Village Senior Vge-Rental Construction Start 7/16/1999 7/16/1999                         
Chester Lamokin Village Senior Vge-Rental Construction Finish                         7/15/2000 6/27/2000
Chester Lamokin Village Homeownership Developer Agreement Executed 8/30/2000 8/30/2000                         
Chester McCaffery Village Grant Agreement Executed 1/6/1999 1/6/1999                         
Chester McCaffery Village CSS Plan                         5/10/1999 5/10/1999
Chester McCaffery Village Revitalization Plan                         7/11/1999 7/11/1999
Chester McCaffery Village Phase I-56 Units Developer Agreement Executed 8/30/2000 8/30/2000                         
Chester McCaffery Village Phase I-56 Units Mixed Finance Proposal                         8/1/2001 8/3/2001
Chester McCaffery Village Phase I-56 Units Evidentiaries                         8/1/2001 8/9/2001
Chester McCaffery Village Phase I-56 Units Closing 10/23/2001 10/26/2001                         
Chester McCaffery Village Phase I-56 Units Construction Start 10/23/2001 10/26/2001                         
Chester McCaffery Village Phase I-56 Units Construction Finish                         10/25/2002 3/31/2003
Chester McCaffery Village Phase II-54 Units Developer Agreement Executed 8/30/2000 8/30/2000                         
Chester McCaffery Village Phase II-54 Units Mixed Finance Proposal                         2/22/2001 3/11/2001
Chester McCaffery Village Phase II-54 Units Evidentiaries                         5/9/2001 5/9/2001
Chester McCaffery Village Phase II-54 Units Closing 7/17/2001 7/17/2001                         
Chester McCaffery Village Phase II-54 Units Construction Start 8/1/2001 7/17/2001                         
Chester McCaffery Village Phase II-54 Units Construction Finish                         9/30/2002 12/31/2002
Chester McCaffery Village 26 On-Site HO Developer Agreement Executed 8/30/2000 8/30/2000                         
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Chester McCaffery Village 26 On-Site HO Evidentiaries                         11/1/2001 11/1/2001
Chester McCaffery Village 26 On-Site HO Closing 7/30/2002 7/2/2002                         
Chester McCaffery Village 26 On-Site HO Construction Start 8/1/2002 7/3/2002                         
Chester McCaffery Village 26 On-Site HO Construction Finish                         2/28/2004 8/31/2003
Chester McCaffery Village 50 Off-Site HO Developer Agreement Executed 8/30/2000 8/30/2000                         

Chicago ABLA (Brooks Extension) Grant Agreement Executed 10/23/2000 11/9/2000                         

Chicago ABLA (Brooks Extension) CSS Plan                         6/30/2001 6/29/2001

Chicago ABLA (Brooks Extension) Revitalization Plan                         6/30/2001 6/29/2001

Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Developer Agreement Executed 6/30/2003 8/1/2003                         

Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Mixed Finance Proposal                         12/15/2003 12/15/2003

Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Evidentiaries                         1/31/2004 4/14/2004

Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Closing 3/30/2004 9/10/2004                         

Chicago ABLA (Brooks Extension) Roosevelt Sq Phase 1 Construction Start 3/30/2004 9/15/2004                         
Chicago ABLA Homes Grant Agreement Executed 12/11/2000 2/12/2001                         
Chicago ABLA Homes CSS Plan                         8/1/2001 7/30/2001
Chicago ABLA Homes Revitalization Plan                         8/15/2001 7/30/2001
Chicago ABLA Homes Pre-Development Developer Agreement Executed 8/1/2003 8/1/2003                         
Chicago Cabrini-Green Grant Agreement Executed 11/14/1994 11/14/1994                         
Chicago Cabrini-Green CSS Plan                         4/1/1998 12/1/1997
Chicago Cabrini-Green Revitalization Plan                         9/18/1997 6/30/1997
Chicago Cabrini-Green Mohawk North Mixed Finance Proposal                         12/1/1998 10/1/1997
Chicago Cabrini-Green Mohawk North Evidentiaries                         12/1/1998 10/1/1997
Chicago Cabrini-Green Mohawk North Construction Start 6/10/1996 6/10/1996                         
Chicago Cabrini-Green Mohawk North Construction Finish                         8/10/1998 8/10/1998
Chicago Cabrini-Green Old Town Square I Mixed Finance Proposal                         12/1/1998 4/24/2002
Chicago Cabrini-Green Old Town Square I Evidentiaries                         7/31/2002 7/22/2002
Chicago Cabrini-Green Old Town Square I Closing 8/9/2002 8/9/2002                         
Chicago Cabrini-Green Old Town Square I Construction Start 3/1/1999 3/1/1999                         
Chicago Cabrini-Green Old Town Square I Construction Finish                         8/1/2002 12/31/2001
Chicago Cabrini-Green Old Town Village E-1 Mixed Finance Proposal                         5/31/2003 6/27/2003
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Chicago Cabrini-Green Old Town Village E-1 Evidentiaries                         6/30/2003 6/30/2003
Chicago Cabrini-Green Old Town Village E-1 Closing 8/29/2003 8/29/2003                         
Chicago Cabrini-Green Old Town Village E-1 Construction Start 7/1/2000 7/1/2000                         
Chicago Cabrini-Green Old Town Village E-1 Construction Finish                         12/31/2004 4/15/2005
Chicago Cabrini-Green NTV I Mixed Finance Proposal                         2/1/2000 6/28/2000
Chicago Cabrini-Green NTV I Evidentiaries                         2/15/2000 2/1/2000
Chicago Cabrini-Green NTV I Closing 3/20/2002 3/20/2002                         
Chicago Cabrini-Green NTV I Construction Start 3/6/2000 3/6/2000                         
Chicago Cabrini-Green NTV I Construction Finish                         6/30/2002 6/30/2002
Chicago Cabrini-Green NTV II Mixed Finance Proposal                         2/1/2000 6/28/1999
Chicago Cabrini-Green NTV II Evidentiaries                         1/31/2001 3/21/2001
Chicago Cabrini-Green NTV II Closing 1/31/2001 3/21/2001                         
Chicago Cabrini-Green NTV II Construction Start 12/1/2000 12/1/2000                         
Chicago Cabrini-Green NTV II Construction Finish                         6/30/2002 12/1/2002
Chicago Cabrini-Green Orchard Park Closing 8/31/2002 9/23/2002                         
Chicago Cabrini-Green Renaissance North Mixed Finance Proposal                         12/1/2000 2/15/2001
Chicago Cabrini-Green Renaissance North Evidentiaries                         11/15/2001 11/15/2001
Chicago Cabrini-Green Renaissance North Closing 11/30/2001 11/30/2001                         
Chicago Cabrini-Green Renaissance North Construction Start 11/30/2001 11/30/2001                         
Chicago Cabrini-Green Renaissance North Construction Finish                         3/31/2003 3/31/2003
Chicago Cabrini-Green Parkside Phase 1 Developer Agreement Executed 10/31/2004 9/29/2005                         
Chicago Cabrini-Green Old Town Village Wes Evidentiaries                         9/30/2003 8/31/2003
Chicago Cabrini-Green Old Town Village Wes Closing 11/7/2003 11/7/2003                         
Chicago Cabrini-Green Old Town Village Wes Construction Start 6/15/2002 6/15/2002                         
Chicago Cabrini-Green Old Town Village Wes Construction Finish                         12/31/2004 7/17/2005
Chicago Cabrini-Green Domain Loft Mixed Finance Proposal                         5/31/2003 5/31/2003
Chicago Cabrini-Green Domain Loft Evidentiaries                         6/30/2003 6/30/2003
Chicago Cabrini-Green Domain Loft Closing 8/30/2003 12/31/2003                         
Chicago Cabrini-Green Domain Loft Construction Start 1/15/2001 1/15/2001                         
Chicago Cabrini-Green Domain Loft Construction Finish                         6/30/2004 6/30/2004
Chicago Cabrini-Green Parkside 2 Developer Agreement Executed 10/31/2004 9/29/2005                         
Chicago Cabrini-Green Old Town Village E-2 Evidentiaries                         7/31/2003 7/31/2003
Chicago Cabrini-Green Old Town Village E-2 Closing 8/29/2003 8/29/2003                         
Chicago Cabrini-Green Old Town Village E-2 Construction Start 7/1/2000 7/1/2000                         
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Chicago Cabrini-Green Old Town Village E-2 Construction Finish                         12/31/2004 4/15/2005
Chicago Cabrini-Green River Village North Closing 12/31/2004 5/31/2005                         
Chicago Henry Horner Grant Agreement Executed 8/29/1997 8/29/1997                         
Chicago Henry Horner CSS Plan                         11/30/2002 12/26/2001
Chicago Henry Horner Revitalization Plan                         12/26/2001 12/26/2001
Chicago Henry Horner A Low-Rise Rental Developer Agreement Executed 10/31/2002 11/19/2002                         
Chicago Henry Horner A Low-Rise Rental Mixed Finance Proposal                         7/31/2002 12/24/2002
Chicago Henry Horner A Low-Rise Rental Evidentiaries                         8/31/2002 12/24/2002
Chicago Henry Horner A Low-Rise Rental Closing 11/15/2002 12/24/2002                         
Chicago Henry Horner A Low-Rise Rental Construction Start 11/15/2002 1/13/2003                         
Chicago Henry Horner A Low-Rise Rental Construction Finish                         12/31/2004 11/27/2004
Chicago Henry Horner Phase IIA Mid-Rise Mixed Finance Proposal                         3/31/2004 3/31/2004
Chicago Henry Horner Phase IIA Mid-Rise Evidentiaries                         4/30/2004 12/20/2004
Chicago Henry Horner Phase IIA Mid-Rise Closing 6/30/2004 12/30/2004                         
Chicago Henry Horner Phase IIA Mid-Rise Construction Start 6/30/2004 1/17/2005                         
Chicago Henry Horner Phase IIB Developer Agreement Executed 11/19/2002 11/19/2002                         
Chicago Madden/Wells/Darrow Grant Agreement Executed 2/12/2001 2/12/2001                         
Chicago Madden/Wells/Darrow CSS Plan                         10/31/2001 10/31/2001
Chicago Madden/Wells/Darrow Revitalization Plan                         6/12/2001 6/18/2001
Chicago Madden/Wells/Darrow Phase 1-a Developer Agreement Executed 6/1/2003 10/3/2003                         
Chicago Madden/Wells/Darrow Phase 1-a Mixed Finance Proposal                         6/30/2003 6/27/2003
Chicago Madden/Wells/Darrow Phase 1-a Evidentiaries                         7/31/2003 10/27/2003
Chicago Madden/Wells/Darrow Phase 1-a Closing 9/30/2003 3/30/2004                         
Chicago Madden/Wells/Darrow Phase 1-a Construction Start 9/30/2003 4/15/2004                         
Chicago Madden/Wells/Darrow Phase 1-a Construction Finish                         12/31/2004 9/30/2005
Chicago Madden/Wells/Darrow Phase 1-b Developer Agreement Executed 6/1/2003 10/3/2003                         
Chicago Madden/Wells/Darrow Phase 1-b Mixed Finance Proposal                         6/30/2005 3/31/2005
Chicago Madden/Wells/Darrow Phase 1-b Evidentiaries                         7/31/2005 7/8/2005
Chicago Madden/Wells/Darrow Phase 1-b Closing 9/30/2005 7/8/2005                         
Chicago Madden/Wells/Darrow Phase 1-b Construction Start 9/30/2005 7/11/2005                         
Chicago Robert Taylor Homes A Grant Agreement Executed 6/28/2002 6/28/2002                         
Chicago Robert Taylor Homes A CSS Plan                         9/15/2002 9/27/2002
Chicago Robert Taylor Homes A Revitalization Plan                         7/15/2002 7/29/2002
Chicago Robert Taylor Homes A Phase A-1 Developer Agreement Executed 6/9/2003 9/11/2003                         
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Chicago Robert Taylor Homes A Phase A-1 Mixed Finance Proposal                         12/15/2003 12/15/2003
Chicago Robert Taylor Homes A Phase A-2 Developer Agreement Executed 6/9/2003 9/11/2003                         
Chicago Robert Taylor Homes A Phase A-3 Developer Agreement Executed 6/9/2003 9/11/2003                         
Chicago Robert Taylor Homes Grant Agreement Executed 8/29/1997 8/29/1997                         
Chicago Robert Taylor Homes CSS Plan                         6/30/1998 6/30/1998
Chicago Robert Taylor Homes Revitalization Plan                         1/16/1998 1/16/1998
Chicago Robert Taylor Homes Off-Site 1 Langston Mixed Finance Proposal                         12/23/1999 12/23/1999
Chicago Robert Taylor Homes Off-Site 1 Langston Evidentiaries                         1/21/2000 1/21/2000
Chicago Robert Taylor Homes Off-Site 1 Langston Closing 12/23/1999 12/23/1999                         
Chicago Robert Taylor Homes Off-Site 1 Langston Construction Start 3/1/1999 3/1/1999                         
Chicago Robert Taylor Homes Off-Site 1 Langston Construction Finish                         7/26/2000 12/1/2000
Chicago Robert Taylor Homes Off-Site 2 Quincy Developer Agreement Executed 12/21/2000 12/21/2000                         
Chicago Robert Taylor Homes Off-Site 2 Quincy Mixed Finance Proposal                         6/1/2000 7/1/2000
Chicago Robert Taylor Homes Off-Site 2 Quincy Evidentiaries                         9/1/2000 10/1/2000
Chicago Robert Taylor Homes Off-Site 2 Quincy Closing 10/30/2000 12/21/2000                         
Chicago Robert Taylor Homes Off-Site 2 Quincy Construction Start 12/31/2000 3/1/2001                         
Chicago Robert Taylor Homes Off-Site 2 Quincy Construction Finish                         7/1/2002 3/1/2002
Chicago Robert Taylor Homes Phase C1 Developer Agreement Executed 6/9/2003 9/11/2003                         
Chicago Robert Taylor Homes Phase C1 Mixed Finance Proposal                         8/31/2003 11/6/2003
Chicago Robert Taylor Homes Phase C1 Evidentiaries                         9/30/2003 11/6/2003
Chicago Robert Taylor Homes Phase C1 Closing 11/30/2003 4/1/2004                         
Chicago Robert Taylor Homes Phase C1 Construction Start 11/30/2003 4/2/2004                         
Chicago Robert Taylor Homes Phase C2 Developer Agreement Executed 6/9/2003 9/11/2003                         
Chicago Robert Taylor Homes Phase C3 Developer Agreement Executed 6/9/2003 9/11/2003                         
Chicago Robert Taylor Homes Phase C4 Developer Agreement Executed 6/9/2003 9/11/2003                         
Chicago Rockwell Gardens Grant Agreement Executed 7/1/2002 6/28/2002                         
Chicago Rockwell Gardens CSS Plan                         9/28/2002 9/27/2002
Chicago Rockwell Gardens Revitalization Plan                         7/30/2002 7/29/2002
Chicago Rockwell Gardens West End Phase 1-A Mixed Finance Proposal                         6/30/2003 5/29/2003
Chicago Rockwell Gardens West End Phase 1-A Evidentiaries                         7/31/2003 7/22/2003
Chicago Rockwell Gardens West End Phase 1-A Closing 9/30/2003 8/27/2003                         
Chicago Rockwell Gardens West End Phase 1-A Construction Start 9/30/2003 9/29/2003                         
Chicago Rockwell Gardens West End Phase 1-A Construction Finish                         9/30/2005 9/24/2004
Chicago Rockwell Gardens Jackson Square (I-B) Mixed Finance Proposal                         6/30/2004 6/30/2004
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Chicago Rockwell Gardens Jackson Square (I-B) Evidentiaries                         7/31/2004 7/5/2005

Cincinnati Laurel Homes Grant Agreement Executed 1/13/2000 4/10/2000                         
Cincinnati Laurel Homes CSS Plan                         8/31/2001 8/1/2001
Cincinnati Laurel Homes Revitalization Plan                         7/14/2000 7/14/2000
Cincinnati Laurel Homes Admin / Prog. Mgmt. Developer Agreement Executed 8/25/2000 8/25/2000                         
Cincinnati Laurel Homes Site/Infrastructure Construction Start 10/30/2001 10/30/2001                         
Cincinnati Laurel Homes Site/Infrastructure Construction Finish                         12/31/2003 3/1/2004
Cincinnati Laurel Homes I On-site Rental Mixed Finance Proposal                         8/31/2002 8/31/2002
Cincinnati Laurel Homes I On-site Rental Evidentiaries                         8/31/2002 8/31/2002
Cincinnati Laurel Homes I On-site Rental Closing 8/31/2002 10/30/2002                         
Cincinnati Laurel Homes I On-site Rental Construction Start 4/1/2002 4/1/2002                         
Cincinnati Laurel Homes I On-site Rental Construction Finish                         12/31/2002 3/31/2003
Cincinnati Laurel Homes II On-site Rental Mixed Finance Proposal                         8/31/2002 11/30/2003
Cincinnati Laurel Homes II On-site Rental Evidentiaries                         8/31/2002 11/30/2003
Cincinnati Laurel Homes II On-site Rental Closing 8/31/2002 12/10/2003                         
Cincinnati Laurel Homes II On-site Rental Construction Start 9/1/2002 9/1/2002                         
Cincinnati Laurel Homes II On-site Rental Construction Finish                         12/31/2003 12/31/2003
Cincinnati Laurel Homes HO On-Site Evidentiaries                         11/1/2002 4/19/2004
Cincinnati Laurel Homes HO On-Site Closing 11/1/2002 7/15/2004                         
Cincinnati Laurel Homes HO On-Site Construction Start 12/1/2002 6/9/2004                         
Cincinnati Laurel Homes Ham. Co. - Laurel Closing 12/31/2004 12/31/2004                         
Cincinnati Lincoln Court Grant Agreement Executed 1/11/1999 1/11/1999                         
Cincinnati Lincoln Court CSS Plan                         5/10/1999 5/10/1999
Cincinnati Lincoln Court Revitalization Plan                         6/15/1999 6/15/1999
Cincinnati Lincoln Court Admin / Prog. Mgmt. Developer Agreement Executed 5/23/2000 5/23/2000                         
Cincinnati Lincoln Court Site/Infrastructure Construction Start 12/1/2000 12/1/2000                         
Cincinnati Lincoln Court I & II On-Site Rent Mixed Finance Proposal                         3/20/2001 3/20/2001
Cincinnati Lincoln Court I & II On-Site Rent Evidentiaries                         3/20/2001 3/15/2001
Cincinnati Lincoln Court I & II On-Site Rent Closing 1/1/2001 3/20/2001                         
Cincinnati Lincoln Court I & II On-Site Rent Construction Start 1/1/2001 1/1/2001                         
Cincinnati Lincoln Court I & II On-Site Rent Construction Finish                         7/1/2002 2/28/2002
Cincinnati Lincoln Court III On-Site Rent Mixed Finance Proposal                         3/1/2001 7/1/2001
Cincinnati Lincoln Court III On-Site Rent Evidentiaries                         1/14/2002 3/8/2002
Cincinnati Lincoln Court III On-Site Rent Closing 1/31/2002 3/8/2002                         
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Cincinnati Lincoln Court III On-Site Rent Construction Start 4/1/2002 4/1/2002                         
Cincinnati Lincoln Court III On-Site Rent Construction Finish                         12/31/2002 12/31/2002
Cincinnati Lincoln Court IV On-Site Rent Mixed Finance Proposal                         12/31/2002 12/31/2002
Cincinnati Lincoln Court IV On-Site Rent Evidentiaries                         12/31/2002 12/31/2002
Cincinnati Lincoln Court IV On-Site Rent Closing 9/30/2002 9/30/2003                         
Cincinnati Lincoln Court IV On-Site Rent Construction Start 10/1/2002 12/30/2001                         
Cincinnati Lincoln Court IV On-Site Rent Construction Finish                         7/6/2005 6/30/2005
Cincinnati Lincoln Court HO S. of Clark Closing 1/1/2001 6/15/2001                         
Cincinnati Lincoln Court HO S. of Clark Construction Start 1/1/2001 6/15/2001                         
Cincinnati Lincoln Court HO S. of Clark Construction Finish                         1/1/2003 12/31/2003
Cincinnati Lincoln Court HO N. of Clark Closing 9/30/2002 7/15/2004                         
Columbia Hendley Homes Grant Agreement Executed 9/14/2004 9/14/2004                         
Columbia Hendley Homes CSS Plan                         12/15/2004 12/13/2004
Columbia Hendley Homes Revitalization Plan                         12/15/2004 12/15/2004
Columbia Hendley Homes Phase 1 HO Units Construction Start 9/1/2005 7/1/2005                         
Columbia Hendley Homes Phase II Family Rent Construction Start 10/1/2005 7/1/2005                         
Columbia Hendley Homes Phase III Eld Units Construction Start 7/1/2007 7/1/2005                         
Columbia Hendley Homes Phase IV Mixed Use Construction Start 7/1/2007 7/1/2005                         
Columbia Saxon Homes Grant Agreement Executed 2/1/2000 3/31/2000                         
Columbia Saxon Homes CSS Plan                         12/31/2000 1/30/2001
Columbia Saxon Homes Revitalization Plan                         7/31/2000 7/31/2000
Columbia Saxon Homes US/EF Homeownership Developer Agreement Executed 12/31/2002 6/6/2003                         
Columbia Saxon Homes US/EF Homeownership Construction Start 2/29/2004 2/2/2004                         
Columbia Saxon Homes EF/US Rental Developer Agreement Executed 12/31/2002 6/6/2003                         
Columbia Saxon Homes EF/US Rental Closing 4/1/2005 9/7/2005                         
Columbia Saxon Homes EF/US Rental Construction Start 4/15/2005 4/13/2005                         
Columbia Saxon Homes Lower Saxon Developer Agreement Executed 12/31/2002 6/6/2003                         
Columbia Saxon Homes Lower Saxon Construction Start 5/1/2004 4/1/2003                         
Columbia Saxon Homes Infill Housing Construction Start 4/1/2003 4/1/2003                         

Columbus 
George Foster Peabody 

Apartments Grant Agreement Executed 7/2/2003 7/2/2003                         

Columbus 
George Foster Peabody 

Apartments CSS Plan                         1/15/2004 9/18/2003

Columbus 
George Foster Peabody 

Apartments Revitalization Plan                         10/16/2003 10/16/2003
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Columbus 
George Foster Peabody 

Apartments Predevelopment Developer Agreement Executed 10/15/2003 10/3/2003                         

Columbus 
George Foster Peabody 

Apartments Phase I - E. Wynnton Evidentiaries                         9/8/2004 7/29/2004

Columbus 
George Foster Peabody 

Apartments Phase I - E. Wynnton Closing 10/2/2004 9/9/2004                         

Columbus 
George Foster Peabody 

Apartments Phase I - E. Wynnton Construction Start 10/2/2004 9/30/2004                         

Columbus 
George Foster Peabody 

Apartments Phase2 On-Site Peab. Mixed Finance Proposal                         4/5/2006 8/11/2005

Columbus 
George Foster Peabody 

Apartments Phase2 On-Site Peab. Evidentiaries                         5/2/2006 9/7/2005
Columbus Windsor Terrace Grant Agreement Executed 11/14/1994 11/14/1994                         
Columbus Windsor Terrace CSS Plan                         11/9/1994 11/9/1994
Columbus Windsor Terrace Revitalization Plan                         9/13/1995 9/13/1995
Columbus Windsor Terrace Close-Out Agreement Certification 12/31/2004 6/22/2005                         
Columbus Windsor Terrace Rosewind Mixed Finance Proposal                         11/1/1997 11/1/1997
Columbus Windsor Terrace Rosewind Evidentiaries                         2/1/1998 2/1/1998
Columbus Windsor Terrace Rosewind Closing 2/1/1998 2/1/1998                         
Columbus Windsor Terrace Rosewind Construction Start 4/15/1996 4/15/1996                         
Columbus Windsor Terrace Rosewind Construction Finish                         6/30/1999 6/30/1999
Columbus Windsor Terrace The Meadows Mixed Finance Proposal                         5/25/2000 5/25/2000
Columbus Windsor Terrace The Meadows Evidentiaries                         7/15/2000 7/15/2000
Columbus Windsor Terrace The Meadows Closing 6/30/2000 8/3/2000                         
Columbus Windsor Terrace The Meadows Construction Start 4/15/1999 4/15/1999                         
Columbus Windsor Terrace The Meadows Construction Finish                         7/15/2000 12/30/2000
Columbus Windsor Terrace Taylor Terrace Mixed Finance Proposal                         8/3/2001 8/3/2001
Columbus Windsor Terrace Taylor Terrace Evidentiaries                         3/31/2002 3/31/2002
Columbus Windsor Terrace Taylor Terrace Closing 9/30/2002 9/30/2002                         
Columbus Windsor Terrace Taylor Terrace Construction Start 8/1/2002 12/15/2002                         
Columbus Windsor Terrace Taylor Terrace Construction Finish                         12/31/2003 5/31/2005
Columbus Windsor Terrace Waggoner Woods Developer Agreement Executed 8/31/2002 8/31/2002                         
Columbus Windsor Terrace Waggoner Woods Mixed Finance Proposal                         9/15/2002 10/31/2002
Columbus Windsor Terrace Waggoner Woods Evidentiaries                         9/15/2002 10/31/2002
Columbus Windsor Terrace Waggoner Woods Closing 9/30/2002 11/14/2002                         
Columbus Windsor Terrace Waggoner Woods Construction Start 12/31/2002 12/31/2002                         
Columbus Windsor Terrace Waggoner Woods Construction Finish                         12/31/2004 3/31/2004
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Cuyahoga Carver Park Grant Agreement Executed 12/30/1996 10/17/1996                         
Cuyahoga Carver Park CSS Plan                         10/15/1998 10/15/1998
Cuyahoga Carver Park Revitalization Plan                         10/12/1998 10/12/1998
Cuyahoga Carver Park Phase 1 on-site Construction Start 8/31/2002 1/28/2003                         
Cuyahoga Carver Park Phase 1 on-site Construction Finish                         11/30/2003 9/30/2004
Cuyahoga Carver Park Phase 2 replacement Developer Agreement Executed 6/30/2002 11/17/2003                         
Cuyahoga Carver Park Phase 2 replacement Mixed Finance Proposal                         10/15/2002 3/7/2004
Cuyahoga Carver Park Phase 2 replacement Evidentiaries                         12/31/2002 3/7/2004
Cuyahoga Carver Park Phase 2 replacement Closing 12/31/2002 9/29/2004                         
Cuyahoga Carver Park Phase 2 replacement Construction Start 1/31/2003 10/25/2004                         
Cuyahoga Carver Park Phase 3 on-site Construction Start 6/30/2002 1/28/2003                         
Cuyahoga Carver Park Phase 3 on-site Construction Finish                         10/30/2003 9/30/2004
Cuyahoga Carver Park Homeownership Zone Construction Start 4/30/2000 4/11/2000                         
Cuyahoga Carver Park Phase 4 on-site Construction Start 6/1/2004 7/13/2004                         
Cuyahoga Carver Park Phase 5- Gordon Squa Mixed Finance Proposal                         8/30/2005 8/16/2005
Cuyahoga Carver Park Phase 5- Gordon Squa Evidentiaries                         8/30/2005 9/14/2005

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Grant Agreement Executed 7/31/1994 7/8/1994                         

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) CSS Plan                         5/14/1994 5/14/1994

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 1 Construction Start 3/1/1994 4/1/1994                         

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 1 Construction Finish                         10/31/1996 5/31/1997

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 2 Construction Start 12/1/1996 12/31/1996                         

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 2 Construction Finish                         5/31/2000 6/2/2000

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 3 Construction Start 12/31/1995 12/19/1995                         

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 3 Construction Finish                         7/30/1997 5/28/1998

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 4 Construction Start 10/31/1999 12/1/1999                         

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 4 Construction Finish                         10/31/2002 8/2/2004

Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 5 Construction Start 10/31/1999 12/1/1999                         
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Cuyahoga 
Outhwaite Homes / King 

Kennedy (combined) Phase 5 Construction Finish                         12/15/2002 4/13/2002
Cuyahoga Riverview / Lakeview Grant Agreement Executed 6/30/1997 10/30/1997                         
Cuyahoga Riverview / Lakeview CSS Plan                         4/1/2000 4/17/2000
Cuyahoga Riverview / Lakeview Revitalization Plan                         1/20/1998 1/20/1998
Cuyahoga Riverview / Lakeview Lakeview 1A Construction Start 11/30/2001 11/16/2001                         
Cuyahoga Riverview / Lakeview Lakeview 1A Construction Finish                         3/30/2003 9/19/2003
Cuyahoga Riverview / Lakeview Riverview 1A Developer Agreement Executed 6/30/2002 12/31/2003                         
Cuyahoga Riverview / Lakeview Lakeview 2A Construction Start 4/1/2003 12/31/2003                         
Cuyahoga Riverview / Lakeview Riverview 4B offsite Developer Agreement Executed 10/1/2002 12/31/2003                         
Cuyahoga Valley View Homes Grant Agreement Executed 9/17/2004 9/17/2004                         
Cuyahoga Valley View Homes CSS Plan                         12/17/2004 12/16/2004
Cuyahoga Valley View Homes Revitalization Plan                         12/2/2004 12/7/2004

Dallas 
Frazier Courts/Frazier 

Courts Addition Grant Agreement Executed 7/2/2003 7/2/2003                         

Dallas 
Frazier Courts/Frazier 

Courts Addition CSS Plan                         9/30/2003 9/29/2003

Dallas 
Frazier Courts/Frazier 

Courts Addition Revitalization Plan                         9/4/2003 9/10/2003

Dallas 
Frazier Courts/Frazier 

Courts Addition HeadStart/NNC Construction Start 10/1/2004 9/30/2004                         
Dallas Lakewest Grant Agreement Executed 8/12/1994 8/12/1994                         
Dallas Lakewest CSS Plan                         11/10/1994 11/10/1994
Dallas Lakewest Revitalization Plan                         11/10/1994 11/10/1994
Dallas Lakewest Frankford Townhomes Construction Start 11/1/1996 11/1/1996                         
Dallas Lakewest Frankford Townhomes Construction Finish                         5/28/1998 5/28/1998
Dallas Lakewest Hidden Ridge Construction Start 12/31/2002 11/30/2003                         
Dallas Lakewest Hidden Ridge Construction Finish                         3/15/2004 8/18/2004
Dallas Roseland Homes Grant Agreement Executed 2/24/1999 2/24/1999                         
Dallas Roseland Homes CSS Plan                         5/31/2000 5/31/2000
Dallas Roseland Homes Revitalization Plan                         2/23/2000 2/23/2000
Dallas Roseland Homes Roseland Townhomes Mixed Finance Proposal                         1/28/2000 1/28/2000
Dallas Roseland Homes Roseland Townhomes Evidentiaries                         3/10/2000 3/10/2000
Dallas Roseland Homes Roseland Townhomes Closing 4/26/2000 4/26/2000                         
Dallas Roseland Homes Roseland Townhomes Construction Start 7/1/2000 6/1/2000                         
Dallas Roseland Homes Roseland Townhomes Construction Finish                         11/15/2001 11/30/2001
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Dallas Roseland Homes Carroll Townhomes Mixed Finance Proposal                         1/28/2000 1/28/2000
Dallas Roseland Homes Carroll Townhomes Evidentiaries                         3/10/2000 3/10/2000
Dallas Roseland Homes Carroll Townhomes Closing 4/26/2000 4/26/2000                         
Dallas Roseland Homes Carroll Townhomes Construction Start 7/14/2000 7/14/2000                         
Dallas Roseland Homes Carroll Townhomes Construction Finish                         2/28/2002 3/4/2002
Dallas Roseland Homes Monarch Townhomes Mixed Finance Proposal                         1/28/2000 1/28/2000
Dallas Roseland Homes Monarch Townhomes Evidentiaries                         3/10/2000 3/10/2000
Dallas Roseland Homes Monarch Townhomes Closing 4/26/2000 4/26/2000                         
Dallas Roseland Homes Monarch Townhomes Construction Start 7/14/2000 7/14/2000                         
Dallas Roseland Homes Monarch Townhomes Construction Finish                         10/31/2001 10/31/2001
Dallas Roseland Homes Roseland Gardens Construction Start 6/18/2001 6/18/2001                         
Dallas Roseland Homes Roseland Gardens Construction Finish                         8/17/2002 10/15/2002
Dallas Roseland Homes Roseland Estates Mixed Finance Proposal                         4/11/2002 4/11/2002
Dallas Roseland Homes Roseland Estates Evidentiaries                         5/30/2002 4/11/2002
Dallas Roseland Homes Roseland Estates Closing 6/24/2002 6/24/2002                         
Dallas Roseland Homes Roseland Estates Construction Start 7/1/2002 7/1/2002                         
Dallas Roseland Homes Roseland Estates Construction Finish                         10/15/2003 9/17/2003
Dallas Roseland Homes Scattered Sites Construction Start 1/15/2003 4/21/2003                         
Dallas Roseland Homes Scattered Sites Construction Finish                         8/24/2003 9/23/2005
Dallas Roseland Homes Community Buildings Construction Start 3/1/2003 12/15/2003                         
Dallas Roseland Homes Hall Street Corridor Evidentiaries                         11/30/2004 5/31/2005

Danville Liberty View Grant Agreement Executed 1/15/2001 2/15/2001                         
Danville Liberty View CSS Plan                         1/30/2002 1/10/2002
Danville Liberty View Revitalization Plan                         9/1/2001 12/20/2001
Danville Liberty View Program Administrati Developer Agreement Executed 7/30/2002 8/10/2002                         
Danville Liberty View Development I Closing 2/15/2004 1/4/2003                         
Danville Liberty View Development I Construction Start 6/15/2004 6/15/2003                         
Danville Liberty View Development I Construction Finish                         7/15/2005 12/31/2004
Danville Liberty View Development II Mixed Finance Proposal                         10/15/2003 10/15/2003
Danville Liberty View Development II Evidentiaries                         3/30/2004 1/27/2005
Danville Liberty View Development III Construction Start 6/15/2005 10/15/2004                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Grant Agreement Executed 4/24/2000 4/24/2000                         
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Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex CSS Plan                         8/15/2000 7/20/2000

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Revitalization Plan                         1/30/2001 11/14/2000

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Senior Village at DV Developer Agreement Executed 10/22/2001 10/25/2001                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Senior Village at DV Mixed Finance Proposal                         7/30/2002 7/24/2002

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Senior Village at DV Evidentiaries                         9/30/2002 9/30/2002

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Senior Village at DV Closing 11/30/2002 4/11/2003                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Senior Village at DV Construction Start 11/30/2002 12/30/2002                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Senior Village at DV Construction Finish                         12/30/2003 12/26/2003

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Dayton View Commons Developer Agreement Executed 10/22/2001 10/25/2001                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Dayton View Commons Mixed Finance Proposal                         7/30/2002 7/24/2002

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Dayton View Commons Evidentiaries                         9/30/2002 9/30/2002

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Dayton View Commons Closing 11/30/2002 4/11/2003                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Dayton View Commons Construction Start 11/30/2002 1/13/2003                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Dayton View Commons Construction Finish                         12/30/2003 12/30/2003
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Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Salem Crossing Developer Agreement Executed 10/22/2001 10/25/2001                         

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Salem Crossing Evidentiaries                         2/28/2003 4/30/2004

Dayton 

Edgewood Court, Metro 
Gardens and Metro 

Gardens Annex Hopeland Homes (MCR) Construction Start 3/1/2004 3/28/2005                         
Daytona 
Beach 

Bethune Village/ Halifax 
Park Grant Agreement Executed 7/21/2003 7/21/2003                         

Daytona 
Beach 

Bethune Village/ Halifax 
Park CSS Plan                         10/30/2003 10/30/2003

Daytona 
Beach 

Bethune Village/ Halifax 
Park Revitalization Plan                         8/30/2003 9/12/2003

Daytona 
Beach 

Bethune Village/ Halifax 
Park Virginia Avenue Developer Agreement Executed 3/31/2004 3/31/2004                         

Daytona 
Beach 

Bethune Village/ Halifax 
Park westside infill Construction Start 10/21/2004 10/25/2004                         

Daytona 
Beach MLK Jr. Apts. Grant Agreement Executed 9/14/2004 9/14/2004                         

Daytona 
Beach MLK Jr. Apts. CSS Plan                         2/15/2005 3/8/2005

Daytona 
Beach MLK Jr. Apts. Revitalization Plan                         2/15/2005 2/15/2005

Daytona 
Beach MLK Jr. Apts. HOMEOWNERSHIP Developer Agreement Executed 9/14/2005 9/21/2005                         

Daytona 
Beach MLK Jr. Apts. On - Site Rental Developer Agreement Executed 9/15/2004 9/21/2005                         

Decatur Longview Place Grant Agreement Executed 10/1/1999 6/5/2000                         
Decatur Longview Place CSS Plan                         8/15/2000 5/10/2001
Decatur Longview Place Revitalization Plan                         7/31/2002 6/17/2002
Decatur Longview Place Wabash Crossing - I Mixed Finance Proposal                         10/30/2002 11/30/2002
Decatur Longview Place Wabash Crossing - I Evidentiaries                         11/30/2002 11/30/2002
Decatur Longview Place Community/Commercial Developer Agreement Executed 9/30/2002 12/30/2002                         
Decatur Longview Place Wabash Crossing HO1 Developer Agreement Executed 9/30/2002 12/31/2002                         
Decatur Longview Place Wabash Crossing HO1 Mixed Finance Proposal                         9/30/2002 10/23/2002
Decatur Longview Place Wabash Crossing HO1 Evidentiaries                         11/30/2002 11/30/2002
Decatur Longview Place Wabash Crossing HO1 Closing 2/28/2003 3/16/2005                         
Decatur Longview Place Wabash Crossing HO1 Construction Start 4/1/2003 5/16/2005                         

This report is based on self-reported data by the grantees as of 10/31/2005 35 of 111
Thomas Herbert/BearingPoint

10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Grant Agreement Executed 7/29/2003 7/29/2003                         

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers CSS Plan                         10/27/2003 10/24/2003

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Revitalization Plan                         10/27/2003 10/24/2003

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 2 - 189 Rental Mixed Finance Proposal                         6/30/2004 6/29/2004

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 2 - 189 Rental Evidentiaries                         7/31/2004 7/30/2004

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 2 - 189 Rental Closing 10/15/2004 10/15/2004                         

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 2 - 189 Rental Construction Start 10/29/2004 10/28/2004                         

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 1B -124 Rental Developer Agreement Executed 4/15/2004 11/18/2004                         

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 1B -124 Rental Mixed Finance Proposal                         12/15/2004 12/14/2004

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 1B -124 Rental Evidentiaries                         3/15/2005 3/14/2005

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 1B -124 Rental Closing 6/30/2005 8/19/2005                         

Denver 

Arrowhead 
Apartments/Thomas Bean 

Towers Block 1B -124 Rental Construction Start 7/31/2005 7/30/2005                         

Denver 
Curtis Park Homes & 

Arapahoe Cts Grant Agreement Executed 1/6/1999 1/6/1999                         

Denver 
Curtis Park Homes & 

Arapahoe Cts CSS Plan                         5/2/1999 5/2/1999

Denver 
Curtis Park Homes & 

Arapahoe Cts Revitalization Plan                         5/19/1999 5/19/1999

Denver 
Curtis Park Homes & 

Arapahoe Cts 155 Rental-On (P-1) Developer Agreement Executed 6/3/1999 4/13/2000                         
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Denver 
Curtis Park Homes & 

Arapahoe Cts 155 Rental-On (P-1) Mixed Finance Proposal                         3/5/2001 4/18/2001

Denver 
Curtis Park Homes & 

Arapahoe Cts 155 Rental-On (P-1) Evidentiaries                         3/5/2001 3/5/2001

Denver 
Curtis Park Homes & 

Arapahoe Cts 155 Rental-On (P-1) Closing 4/18/2001 4/18/2001                         

Denver 
Curtis Park Homes & 

Arapahoe Cts 155 Rental-On (P-1) Construction Start 5/14/2001 5/14/2001                         

Denver 
Curtis Park Homes & 

Arapahoe Cts 155 Rental-On (P-1) Construction Finish                         6/15/2003 4/23/2003

Denver 
Curtis Park Homes & 

Arapahoe Cts 43 Rental-Off (P-3) Mixed Finance Proposal                         1/31/2003 12/20/2002

Denver 
Curtis Park Homes & 

Arapahoe Cts 43 Rental-Off (P-3) Evidentiaries                         1/31/2003 1/30/2003

Denver 
Curtis Park Homes & 

Arapahoe Cts 43 Rental-Off (P-3) Closing 3/28/2003 3/26/2003                         

Denver 
Curtis Park Homes & 

Arapahoe Cts 43 Rental-Off (P-3) Construction Start 4/28/2003 4/24/2003                         

Denver 
Curtis Park Homes & 

Arapahoe Cts 43 Rental-Off (P-3) Construction Finish                         6/30/2004 5/24/2004

Denver 
Curtis Park Homes & 

Arapahoe Cts 125 Rental-On (P-2) Mixed Finance Proposal                         9/27/2001 9/27/2001

Denver 
Curtis Park Homes & 

Arapahoe Cts 125 Rental-On (P-2) Evidentiaries                         1/24/2002 1/24/2002

Denver 
Curtis Park Homes & 

Arapahoe Cts 125 Rental-On (P-2) Closing 4/5/2002 4/3/2002                         

Denver 
Curtis Park Homes & 

Arapahoe Cts 125 Rental-On (P-2) Construction Start 5/6/2002 4/19/2002                         

Denver 
Curtis Park Homes & 

Arapahoe Cts 125 Rental-On (P-2) Construction Finish                         8/15/2003 7/25/2003

Denver 
Curtis Park Homes & 

Arapahoe Cts 94 Owner-Off(P-5) Mixed Finance Proposal                         9/30/2002 2/26/2003

Denver 
Curtis Park Homes & 

Arapahoe Cts 94 Owner-Off(P-5) Evidentiaries                         2/26/2003 2/26/2003
Denver Quigg Newton Homes Grant Agreement Executed 9/24/1994 9/24/1994                         
Denver Quigg Newton Homes Close-Out Agreement Certification 10/29/1999 6/30/2001                         
Denver Quigg Newton Homes QuiggNewton Homes Construction Start 2/26/1996 2/26/1996                         
Denver Quigg Newton Homes QuiggNewton Homes Construction Finish                         11/30/1999 2/1/2001
Detroit Herman Gardens Grant Agreement Executed 10/20/1997 10/20/1997                         
Detroit Herman Gardens CSS Plan                         6/30/2001 6/27/2001
Detroit Herman Gardens Revitalization Plan                         11/30/2006 9/1/2004
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Detroit Jeffries Homes Grant Agreement Executed 8/12/1994 8/12/1994                         
Detroit Jeffries Homes CSS Plan                         12/15/1996 12/15/1996
Detroit Jeffries Homes Revitalization Plan                         12/1/2000 6/22/2001
Detroit Jeffries Homes Pre-Development Developer Agreement Executed 6/30/2001 3/25/2002                         
Detroit Jeffries Homes Phase 1-LIHTC Mixed Finance Proposal                         11/15/2001 12/20/2001
Detroit Jeffries Homes Phase 1-LIHTC Evidentiaries                         7/15/2002 12/20/2002
Detroit Jeffries Homes Phase 1-LIHTC Closing 8/30/2002 1/30/2003                         
Detroit Jeffries Homes Phase 1-LIHTC Construction Start 8/30/2002 1/20/2003                         
Detroit Jeffries Homes Phase 1-LIHTC Construction Finish                         9/30/2004 11/10/2004
Detroit Jeffries Homes Phase 3-LIHTC Mixed Finance Proposal                         7/15/2004 2/2/2004
Detroit Jeffries Homes Phase 3-LIHTC Evidentiaries                         11/1/2004 11/12/2004
Detroit Jeffries Homes Senior Enhanced Mixed Finance Proposal                         4/30/2004 3/9/2004
Detroit Jeffries Homes Senior Enhanced Evidentiaries                         4/30/2004 2/27/2004
Detroit Jeffries Homes Senior Enhanced Closing 5/30/2004 7/21/2004                         
Detroit Jeffries Homes Senior Enhanced Construction Start 1/23/2004 1/23/2004                         
Detroit Jeffries Homes HO On-Site Mixed Finance Proposal                         7/15/2004 2/2/2004
Detroit Jeffries Homes HO On-Site Evidentiaries                         11/1/2004 11/12/2004
Detroit Jeffries Homes HO On-Site Construction Start 11/15/2003 8/1/2003                         
Detroit Jeffries Homes Phase 2-LIHTC Mixed Finance Proposal                         1/31/2003 1/31/2003
Detroit Jeffries Homes Phase 2-LIHTC Evidentiaries                         7/15/2002 1/31/2003
Detroit Jeffries Homes Phase 2-LIHTC Closing 8/30/2002 1/30/2003                         
Detroit Jeffries Homes Phase 2-LIHTC Construction Start 8/30/2002 1/20/2003                         
Detroit Jeffries Homes Phase 2-LIHTC Construction Finish                         9/30/2004 9/30/2004
Detroit Jeffries Homes Phase 4-LIHTC Mixed Finance Proposal                         7/15/2004 2/2/2004
Detroit Jeffries Homes Phase 4-LIHTC Evidentiaries                         11/1/2004 11/12/2004
Detroit Jeffries Homes Phase 5-LIHTC Mixed Finance Proposal                         7/15/2004 2/2/2004
Detroit Jeffries Homes Phase 5-LIHTC Evidentiaries                         11/1/2004 11/12/2004
Detroit Jeffries Homes Off-Site 2-LIHTC Mixed Finance Proposal                         10/31/2004 2/3/2004
Detroit Parkside Homes Grant Agreement Executed 2/8/1995 2/8/1995                         
Detroit Parkside Homes CSS Plan                         5/1/1995 5/1/1995
Detroit Parkside Homes Revitalization Plan                         11/7/1996 11/7/1996
Detroit Parkside Homes Village 2 Developer Agreement Executed 12/31/1996 12/31/1996                         
Detroit Parkside Homes Village 2 Mixed Finance Proposal                         2/9/1998 2/9/1998
Detroit Parkside Homes Village 2 Evidentiaries                         1/6/1997 1/6/1997
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Detroit Parkside Homes Village 2 Closing 3/10/1998 3/10/1998                         
Detroit Parkside Homes Village 2 Construction Start 5/1/1997 5/1/1997                         
Detroit Parkside Homes Village 2 Construction Finish                         3/11/1999 3/11/1999
Detroit Parkside Homes Village 4 Developer Agreement Executed 12/31/1996 12/31/1996                         
Detroit Parkside Homes Village 4 Mixed Finance Proposal                         2/9/1998 2/9/1998
Detroit Parkside Homes Village 4 Evidentiaries                         1/6/1997 1/6/1997
Detroit Parkside Homes Village 4 Closing 2/10/1998 2/10/1998                         
Detroit Parkside Homes Village 4 Construction Start 5/1/1997 5/1/1997                         
Detroit Parkside Homes Village 4 Construction Finish                         12/31/1998 12/31/1998
Detroit Parkside Homes PDA B Developer Agreement Executed 12/31/1996 12/31/1996                         
Detroit Parkside Homes PDA B Mixed Finance Proposal                         1/1/2003 2/9/1998
Detroit Parkside Homes PDA B Evidentiaries                         1/1/2003 1/6/1997
Detroit Parkside Homes PDA A Developer Agreement Executed 12/31/1996 12/31/1996                         
Detroit Parkside Homes PDA A Mixed Finance Proposal                         1/1/2003 7/31/1998
Detroit Parkside Homes PDA A Evidentiaries                         1/1/2003 1/31/1998
Detroit Parkside Homes Homeownership Developer Agreement Executed 12/31/1996 12/31/1996                         
Duluth Harbor View Homes Grant Agreement Executed 7/21/2003 7/21/2003                         
Duluth Harbor View Homes CSS Plan                         9/25/2003 9/25/2003
Duluth Harbor View Homes Revitalization Plan                         9/25/2003 9/25/2003
Duluth Harbor View Homes Phase I-HV Developer Agreement Executed 12/31/2004 2/24/2004                         
Duluth Harbor View Homes Phase I-HV Mixed Finance Proposal                         12/31/2004 5/11/2004
Duluth Harbor View Homes Phase I-HV Evidentiaries                         12/31/2004 7/9/2004
Duluth Harbor View Homes Phase I-HV Closing 12/31/2004 12/29/2004                         
Duluth Harbor View Homes Phase I-HV Construction Start 5/31/2004 5/26/2004                         
Duluth Harbor View Homes Phase II - HV + 4 Developer Agreement Executed 12/31/2006 2/24/2004                         
Duluth Harbor View Homes Phase III - HV Developer Agreement Executed 12/31/2006 3/24/2004                         
Duluth Harbor View Homes Village Place Developer Agreement Executed 6/1/2005 2/1/2004                         
Duluth Harbor View Homes Village Place Mixed Finance Proposal                         6/1/2005 6/17/2005
Duluth Harbor View Homes Village Place Evidentiaries                         9/1/2005 5/7/2005
Duluth Harbor View Homes Village Place Construction Start 9/30/2005 9/13/2004                         
Duluth Harbor View Homes Matterhorn Developer Agreement Executed 12/31/2006 2/24/2004                         
Duluth Harbor View Homes Hawk Ridge/Lester Pk Construction Start 7/1/2005 9/28/2004                         
Duluth Harbor View Homes On-site HO Developer Agreement Executed 12/31/2006 2/24/2004                         
Duluth Harbor View Homes HV Adj HO Developer Agreement Executed 12/31/2006 2/24/2004                         
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Durham Few Gardens Grant Agreement Executed 12/29/2000 12/29/2000                         
Durham Few Gardens CSS Plan                         5/30/2001 5/30/2001
Durham Few Gardens Revitalization Plan                         9/30/2002 11/25/2002
Durham Few Gardens Off-Site Rental - 1 Mixed Finance Proposal                         10/31/2002 7/10/2003
Durham Few Gardens Off-Site Rental - 1 Evidentiaries                         12/31/2002 9/29/2003
Durham Few Gardens Off-Site Rental - 1 Closing 2/28/2003 2/5/2004                         
Durham Few Gardens Off-Site Rental - 1 Construction Start 3/30/2003 12/30/2003                         
Durham Few Gardens Off-Site Rental - 1 Construction Finish                         3/30/2004 12/1/2004
Durham Few Gardens Home Own Off Site 1 Evidentiaries                         12/31/2002 2/17/2005
Durham Few Gardens Home Own Off Site 1 Closing 2/28/2003 3/10/2005                         
Durham Few Gardens Home Own Off Site 1 Construction Start 3/30/2003 3/9/2005                         
Durham Few Gardens Off-Site Rental - 2 Mixed Finance Proposal                         10/31/2003 6/30/2004
Durham Few Gardens Off-Site Rental - 2 Evidentiaries                         12/31/2003 9/9/2004
Durham Few Gardens Off-Site Rental - 2 Closing 2/28/2004 12/30/2004                         
Durham Few Gardens Off-Site Rental - 2 Construction Start 3/30/2004 12/30/2004                         
Durham Few Gardens Home Own Off Site 2 Evidentiaries                         12/31/2003 2/17/2005
Durham Few Gardens Home Own Off Site 2 Construction Start 3/30/2004 3/9/2005                         

East Baton 
Rouge 

East Boulevard and 
Oklahoma Street Grant Agreement Executed 7/2/2003 7/2/2003                         

East Baton 
Rouge 

East Boulevard and 
Oklahoma Street CSS Plan                         10/2/2003 10/2/2003

East Baton 
Rouge 

East Boulevard and 
Oklahoma Street Revitalization Plan                         10/3/2003 10/3/2003

East Baton 
Rouge 

East Boulevard and 
Oklahoma Street Phase I Construction Start 12/1/2004 12/1/2003                         

El Paso Kennedy Brothers Grant Agreement Executed 2/8/1995 2/8/1995                         
El Paso Kennedy Brothers CSS Plan                         3/24/1995 3/24/1995
El Paso Kennedy Brothers Revitalization Plan                         1/19/1995 4/29/1995
El Paso Kennedy Brothers Close-Out Agreement Certification 9/30/2003 9/30/2003                         
El Paso Kennedy Brothers On Site Rehab-Demo Construction Start 3/14/1996 3/14/1996                         
El Paso Kennedy Brothers On Site Rehab-Demo Construction Finish                         5/5/1998 6/20/1998
El Paso Kennedy Brothers Community Building Construction Start 5/1/1997 5/1/1997                         
El Paso Kennedy Brothers Community Building Construction Finish                         12/31/1998 12/31/1998
El Paso Kennedy Brothers New DU Off Site Cons Construction Start 3/14/1996 3/14/1996                         
El Paso Kennedy Brothers New DU Off Site Cons Construction Finish                         9/30/2002 9/23/2002
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Elizabeth 
Pioneer Homes, Migliore 

Manor Grant Agreement Executed 1/5/1998 1/5/1998                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Commons Developer Agreement Executed 2/25/2000 2/23/2000                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Commons Mixed Finance Proposal                         5/1/1999 5/1/1999

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Commons Evidentiaries                         4/13/1999 4/13/1999

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Commons Closing 6/1/2000 6/26/2000                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Commons Construction Start 10/18/1999 10/18/1999                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Commons Construction Finish                         12/1/2000 12/1/2000

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside II Mixed Finance Proposal                         11/30/2002 11/18/2002

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside II Evidentiaries                         6/30/2003 6/24/2003

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside II Closing 11/1/2004 11/24/2003                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside II Construction Start 11/15/2003 12/1/2003                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside II Construction Finish                         12/30/2004 2/28/2005

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Court Mixed Finance Proposal                         7/30/2004 2/24/2004

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Court Evidentiaries                         10/1/2004 6/24/2004

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Court Closing 11/30/2004 10/8/2004                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Portside Court Construction Start 11/30/2004 10/13/2004                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Wesport Homes Developer Agreement Executed 1/30/2001 1/17/2001                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Wesport Homes Mixed Finance Proposal                         8/9/2001 8/9/2001

Elizabeth 
Pioneer Homes, Migliore 

Manor Wesport Homes Evidentiaries                         8/13/2001 8/13/2001

Elizabeth 
Pioneer Homes, Migliore 

Manor Wesport Homes Closing 11/26/2001 11/26/2001                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Wesport Homes Construction Start 3/10/2001 3/10/2001                         
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Elizabeth 
Pioneer Homes, Migliore 

Manor Wesport Homes Construction Finish                         1/31/2002 1/31/2002

Elizabeth 
Pioneer Homes, Migliore 

Manor Marina Village Developer Agreement Executed 4/10/2001 4/10/2001                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Marina Village Mixed Finance Proposal                         8/13/2001 8/13/2001

Elizabeth 
Pioneer Homes, Migliore 

Manor Marina Village Evidentiaries                         10/24/2001 10/24/2001

Elizabeth 
Pioneer Homes, Migliore 

Manor Marina Village Closing 12/21/2001 12/21/2001                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Marina Village Construction Start 10/2/2001 10/2/2001                         

Elizabeth 
Pioneer Homes, Migliore 

Manor Marina Village Construction Finish                         12/1/2002 12/1/2002
Farrell Steel City Terrace Grant Agreement Executed 4/17/2001 4/17/2001                         
Farrell Steel City Terrace CSS Plan                         8/17/2001 8/17/2001
Farrell Steel City Terrace Revitalization Plan                         8/17/2001 9/17/2001
Farrell Steel City Terrace Phase 1 Rental (on) Developer Agreement Executed 8/15/2002 8/14/2002                         
Farrell Steel City Terrace Phase 1 Rental (on) Mixed Finance Proposal                         4/3/2002 4/3/2002
Farrell Steel City Terrace Phase 1 Rental (on) Evidentiaries                         6/21/2002 6/21/2002
Farrell Steel City Terrace Phase 1 Rental (on) Closing 8/15/2002 8/14/2002                         
Farrell Steel City Terrace Phase 1 Rental (on) Construction Start 8/19/2002 8/14/2002                         
Farrell Steel City Terrace Phase 1 Rental (on) Construction Finish                         12/31/2003 12/31/2003
Farrell Steel City Terrace Phase 2A Rental(off) Mixed Finance Proposal                         11/15/2003 10/31/2003
Farrell Steel City Terrace Phase 2A Rental(off) Evidentiaries                         2/15/2004 11/24/2003
Farrell Steel City Terrace Phase 2A Rental(off) Closing 5/15/2004 2/6/2004                         
Farrell Steel City Terrace Phase 2A Rental(off) Construction Start 5/24/2004 2/6/2004                         
Farrell Steel City Terrace Phase 2A Rental(off) Construction Finish                         10/17/2005 7/31/2005
Farrell Steel City Terrace Phase 1 For-Sale(on) Evidentiaries                         1/15/2003 9/4/2003
Farrell Steel City Terrace Phase 1 For-Sale(on) Closing 4/15/2003 5/5/2004                         
Farrell Steel City Terrace Phase 1 For-Sale(on) Construction Start 4/21/2003 5/5/2004                         
Farrell Steel City Terrace Phase 1 For-Sale(on) Construction Finish                         5/15/2004 12/31/2004
Farrell Steel City Terrace Phase 2 Rental (off) Construction Start 7/28/2003 7/28/2003                         
Farrell Steel City Terrace Phase 2 Rental (off) Construction Finish                         12/31/2004 9/27/2004

Frederick 
John Hanson/Roger Brook 

Taney Apartments Grant Agreement Executed 7/2/2003 7/2/2003                         
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Frederick 
John Hanson/Roger Brook 

Taney Apartments CSS Plan                         9/2/2003 8/13/2003

Frederick 
John Hanson/Roger Brook 

Taney Apartments Revitalization Plan                         10/2/2003 9/18/2003

Frederick 
John Hanson/Roger Brook 

Taney Apartments Hillcrest Commons HO Developer Agreement Executed 12/1/2004 12/1/2004                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Hillcrest Commons HO Mixed Finance Proposal                         4/1/2005 3/31/2005

Frederick 
John Hanson/Roger Brook 

Taney Apartments Hillcrest Commons HO Evidentiaries                         6/1/2005 5/27/2005

Frederick 
John Hanson/Roger Brook 

Taney Apartments Hillcrest Commons HO Construction Start 9/1/2005 12/22/2004                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Catoctin Manor Developer Agreement Executed 12/1/2004 12/1/2004                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Catoctin Manor Mixed Finance Proposal                         4/1/2005 7/2/2004

Frederick 
John Hanson/Roger Brook 

Taney Apartments Sagner Homeownership Developer Agreement Executed 12/1/2004 12/1/2004                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Sagner Homeownership Mixed Finance Proposal                         4/30/2005 4/29/2005

Frederick 
John Hanson/Roger Brook 

Taney Apartments Sagner Homeownership Evidentiaries                         5/30/2005 5/27/2005

Frederick 
John Hanson/Roger Brook 

Taney Apartments Rogers Homes Developer Agreement Executed 12/1/2004 12/1/2004                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments On- & Adjacent Site Developer Agreement Executed 12/1/2004 12/1/2004                         

Frederick 
John Hanson/Roger Brook 

Taney Apartments Carroll Creek View Developer Agreement Executed 12/1/2004 12/1/2004                         
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Frederick 
John Hanson/Roger Brook 

Taney Apartments Hillcrest Comm. Apts Developer Agreement Executed 12/1/2004 12/1/2004                         
Fresno Yosemite Village Grant Agreement Executed 9/14/2004 9/14/2004                         
Fresno Yosemite Village CSS Plan                         12/14/2004 12/14/2004
Fresno Yosemite Village Revitalization Plan                         3/7/2005 3/7/2005
Fresno Yosemite Village Phase I- Infras/ELC Developer Agreement Executed 9/14/2005 9/14/2005                         
Fresno Yosemite Village Phase II-Rental Developer Agreement Executed 9/14/2005 9/14/2005                         
Fresno Yosemite Village Phase III- LI- Sales Developer Agreement Executed 9/14/2005 9/14/2005                         
Fresno Yosemite Village Phase IV- Market Developer Agreement Executed 9/14/2005 9/14/2005                         

Fulton County Red Oak Townhomes Grant Agreement Executed 7/21/2003 7/21/2003                         

Fulton County Red Oak Townhomes CSS Plan                         9/5/2003 9/5/2003

Fulton County Red Oak Townhomes Revitalization Plan                         9/5/2003 12/15/2003

Fulton County Red Oak Townhomes Renaissance H.O. Developer Agreement Executed 5/31/2004 6/17/2004                         

Fulton County Red Oak Townhomes Renaissance H.O. Evidentiaries                         8/15/2004 8/15/2004

Fulton County Red Oak Townhomes Renaissance H.O. Closing 10/1/2004 10/8/2004                         

Fulton County Red Oak Townhomes Renaissance H.O. Construction Start 10/15/2004 10/15/2004                         

Fulton County Red Oak Townhomes Renaissance Rental Developer Agreement Executed 5/31/2004 4/19/2004                         

Fulton County Red Oak Townhomes Columbia Cove Developer Agreement Executed 5/31/2004 4/19/2004                         
Gary Duneland Village Grant Agreement Executed 3/31/2000 3/31/2000                         
Gary Duneland Village CSS Plan                         12/31/2000 12/20/2000
Gary Duneland Village Revitalization Plan                         7/29/2000 10/27/2000
Gary Duneland Village Duneland Village Developer Agreement Executed 8/30/2003 12/9/2002                         
Gary Duneland Village Duneland Village Mixed Finance Proposal                         5/30/2003 5/28/2003
Gary Duneland Village Duneland Village Evidentiaries                         3/1/2004 6/20/2003
Gary Duneland Village Duneland Village Closing 11/30/2003 9/4/2003                         
Gary Duneland Village Duneland Village Construction Start 7/31/2002 7/31/2002                         
Gary Duneland Village Duneland Village Construction Finish                         3/31/2005 6/30/2005
Gary Duneland Village Jackson Park Developer Agreement Executed 8/30/2004 12/9/2002                         
Gary Duneland Village Jackson Park Mixed Finance Proposal                         5/30/2004 5/26/2004
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Gary Duneland Village Jackson Park Evidentiaries                         4/1/2005 5/6/2005
Gary Duneland Village Jackson Park Closing 11/30/2004 6/24/2005                         
Gary Duneland Village Jackson Park Construction Start 11/1/2004 8/3/2005                         
Gary Duneland Village Homeownership Construction Start 7/30/2002 7/30/2002                         

Greensboro Morningside Homes Grant Agreement Executed 2/24/1999 2/24/1999                         
Greensboro Morningside Homes CSS Plan                         11/30/2000 8/27/1999
Greensboro Morningside Homes Revitalization Plan                         8/26/1999 8/26/1999
Greensboro Morningside Homes MasPlan/Relo/Admin Developer Agreement Executed 9/19/2000 9/19/2000                         
Greensboro Morningside Homes Villas @ Willow Oak Mixed Finance Proposal                         3/30/2002 3/14/2002
Greensboro Morningside Homes Villas @ Willow Oak Evidentiaries                         7/1/2002 11/1/2002
Greensboro Morningside Homes Villas @ Willow Oak Closing 7/1/2002 1/31/2003                         
Greensboro Morningside Homes Villas @ Willow Oak Construction Start 7/1/2002 2/3/2003                         
Greensboro Morningside Homes Villas @ Willow Oak Construction Finish                         12/31/2003 10/31/2003
Greensboro Morningside Homes Townhomes@Willow Oak Mixed Finance Proposal                         3/30/2003 4/17/2003
Greensboro Morningside Homes Townhomes@Willow Oak Evidentiaries                         7/1/2003 10/2/2003
Greensboro Morningside Homes Townhomes@Willow Oak Closing 7/1/2003 11/19/2003                         
Greensboro Morningside Homes Townhomes@Willow Oak Construction Start 7/1/2003 11/3/2003                         
Greensboro Morningside Homes Townhomes@Willow Oak Construction Finish                         12/31/2004 12/3/2004
Greensboro Morningside Homes On/Off Site: 60units Construction Start 7/1/2004 7/1/2005                         
Greensboro Morningside Homes SF Homes on-site Construction Start 3/1/2003 3/29/2004                         
Greensboro Morningside Homes Parkview-81 units Mixed Finance Proposal                         7/15/2001 7/15/2001
Greensboro Morningside Homes Parkview-81 units Evidentiaries                         8/30/2001 8/30/2001
Greensboro Morningside Homes Parkview-81 units Closing 8/30/2001 8/30/2001                         
Greensboro Morningside Homes Parkview-81 units Construction Start 1/1/2001 1/1/2001                         
Greensboro Morningside Homes Parkview-81 units Construction Finish                         7/1/2005 9/30/2001
Greensboro Morningside Homes Scattered Sites Mixed Finance Proposal                         9/1/2002 9/1/2002
Greensboro Morningside Homes Scattered Sites Evidentiaries                         11/30/2002 5/31/2001
Greensboro Morningside Homes Scattered Sites Construction Start 1/1/2000 1/1/2000                         
Greensboro Morningside Homes CommunityCt/Day Care Construction Start 6/1/2003 11/14/2003                         

Greenville Woodland/Pearce Homes Grant Agreement Executed 3/1/2000 3/28/2000                         

Greenville Woodland/Pearce Homes CSS Plan                         8/1/2000 8/25/2000

Greenville Woodland/Pearce Homes Revitalization Plan                         7/1/2000 8/14/2000
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Greenville Woodland/Pearce Homes Predevelopment Developer Agreement Executed 10/30/2001 10/30/2001                         

Greenville Woodland/Pearce Homes Phase One Tax Credit Construction Start 8/1/2001 8/1/2001                         

Greenville Woodland/Pearce Homes Phase One Tax Credit Construction Finish                         10/1/2004 12/1/2003

Greenville Woodland/Pearce Homes Phase Two HO Units Construction Start 5/1/2004 4/21/2004                         

Greenville Woodland/Pearce Homes Phase 3 HO and PH Developer Agreement Executed 10/30/2001 10/30/2001                         

Greenville Woodland/Pearce Homes Phase 3 HO and PH Construction Start 8/1/2005 5/18/2005                         

Greenville Woodland/Pearce Homes Phase 4 HO Developer Agreement Executed 10/30/2001 10/30/2001                         

Greenville Woodland/Pearce Homes Phase 4 HO Construction Start 12/1/2005 9/1/2005                         
Hagerstown Westview Homes Grant Agreement Executed 3/18/2002 3/18/2002                         
Hagerstown Westview Homes CSS Plan                         6/14/2002 6/3/2002
Hagerstown Westview Homes Revitalization Plan                         10/15/2002 9/15/2002
Hagerstown Westview Homes 1. NORTH - ON SITE Mixed Finance Proposal                         9/15/2002 9/15/2002
Hagerstown Westview Homes 1. NORTH - ON SITE Evidentiaries                         10/31/2002 10/21/2002
Hagerstown Westview Homes 1. NORTH - ON SITE Closing 1/15/2003 12/23/2002                         
Hagerstown Westview Homes 1. NORTH - ON SITE Construction Start 1/16/2003 3/14/2003                         
Hagerstown Westview Homes 1. NORTH - ON SITE Construction Finish                         12/1/2003 12/24/2004
Hagerstown Westview Homes 2. LANVALE-ON SITE Mixed Finance Proposal                         4/1/2003 6/30/2003
Hagerstown Westview Homes 2. LANVALE-ON SITE Evidentiaries                         5/15/2003 9/30/2003
Hagerstown Westview Homes 2. LANVALE-ON SITE Closing 8/1/2003 1/23/2004                         
Hagerstown Westview Homes 2. LANVALE-ON SITE Construction Start 8/1/2003 2/2/2004                         
Hagerstown Westview Homes 2. LANVALE-ON SITE Construction Finish                         8/1/2004 3/28/2005
Hagerstown Westview Homes 3. LANVALE-OFF SITE Mixed Finance Proposal                         11/15/2003 3/31/2004
Hagerstown Westview Homes 3. LANVALE-OFF SITE Evidentiaries                         12/31/2003 8/13/2004
Hagerstown Westview Homes 3. LANVALE-OFF SITE Closing 3/1/2004 10/6/2004                         
Hagerstown Westview Homes 3. LANVALE-OFF SITE Construction Start 6/1/2004 12/9/2004                         
Hagerstown Westview Homes 4. CO/WSTPRTOFFSITE Mixed Finance Proposal                         4/1/2004 9/30/2004
Hagerstown Westview Homes 4. CO/WSTPRTOFFSITE Evidentiaries                         5/15/2004 4/15/2004
Hagerstown Westview Homes 4. CO/WSTPRTOFFSITE Closing 7/15/2004 7/1/2005                         
Hagerstown Westview Homes 4. CO/WSTPRTOFFSITE Construction Start 11/15/2004 8/2/2005                         
Hagerstown Westview Homes 5. HO - ON SITE Evidentiaries                         11/15/2002 6/30/2003

This report is based on self-reported data by the grantees as of 10/31/2005 46 of 111
Thomas Herbert/BearingPoint

10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name
Hagerstown Westview Homes 5. HO - ON SITE Closing 3/1/2003 11/25/2003                         
Hagerstown Westview Homes 5. HO - ON SITE Construction Start 3/1/2003 12/31/2003                         
Hagerstown Westview Homes 5. HO - ON SITE Construction Finish                         3/1/2004 10/31/2004
Hagerstown Westview Homes 6. HO - OFF SITE Evidentiaries                         11/15/2002 6/30/2004
Hagerstown Westview Homes 6. HO - OFF SITE Closing 3/1/2003 8/29/2005                         
Hagerstown Westview Homes 6. HO - OFF SITE Construction Start 3/1/2004 12/16/2004                         
Hagerstown Westview Homes 8. REHAB Construction Start 1/1/2003 11/15/2001                         
Hagerstown Westview Homes 8. REHAB Construction Finish                         12/31/2005 8/25/2005
Hagerstown Westview Homes 9. PREDEVELOPMENT Developer Agreement Executed 2/15/2002 2/15/2002                         

Hartford Dutch Point Colony Grant Agreement Executed 7/21/2003 7/21/2003                         
Hartford Dutch Point Colony CSS Plan                         1/30/2004 1/30/2004
Hartford Dutch Point Colony Revitalization Plan                         10/2/2003 12/22/2003
Hartford Dutch Point Colony Phase 1- Rental Mixed Finance Proposal                         6/1/2004 8/1/2004
Hartford Dutch Point Colony Phase 1- Rental Evidentiaries                         8/1/2004 5/20/2005
Hartford Dutch Point Colony Phase 1- Rental Closing 10/1/2004 9/28/2005                         
Hartford Dutch Point Colony Phase 1- Rental Construction Start 10/1/2004 12/27/2004                         
Helena Enterprise Drive Grant Agreement Executed 2/23/1998 2/23/1998                         
Helena Enterprise Drive CSS Plan                         4/9/1998 4/9/1998
Helena Enterprise Drive Revitalization Plan                         4/9/1998 4/9/1998
Helena Enterprise Drive Close-Out Agreement Certification 6/30/2002 6/30/2002                         
Helena Enterprise Drive Enterprise Drive Construction Start 8/16/1999 8/16/1999                         
Helena Enterprise Drive Enterprise Drive Construction Finish                         3/22/2000 3/22/2000

High Point Springfield Townhouses Grant Agreement Executed 2/9/2000 3/15/2000                         
High Point Springfield Townhouses CSS Plan                         5/30/2000 5/30/2000
High Point Springfield Townhouses Revitalization Plan                         9/30/1999 9/30/1999
High Point Springfield Townhouses Phase 1 Master Plan. Developer Agreement Executed 9/1/2000 9/1/2000                         
High Point Springfield Townhouses Phase 2- 44 Elderly Developer Agreement Executed 6/15/2001 6/15/2001                         
High Point Springfield Townhouses Phase 2- 44 Elderly Mixed Finance Proposal                         11/26/2001 11/26/2001
High Point Springfield Townhouses Phase 2- 44 Elderly Evidentiaries                         11/26/2001 11/26/2001
High Point Springfield Townhouses Phase 2- 44 Elderly Closing 8/1/2002 9/17/2002                         
High Point Springfield Townhouses Phase 2- 44 Elderly Construction Start 12/27/2001 12/27/2001                         
High Point Springfield Townhouses Phase 2- 44 Elderly Construction Finish                         5/30/2003 10/15/2003
High Point Springfield Townhouses Phase 3 Aff. Housing Developer Agreement Executed 5/30/2001 5/30/2001                         
High Point Springfield Townhouses Phase 3 Aff. Housing Mixed Finance Proposal                         10/15/2001 10/15/2001
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High Point Springfield Townhouses Phase 3 Aff. Housing Evidentiaries                         6/15/2003 9/4/2003
High Point Springfield Townhouses Phase 3 Aff. Housing Closing 5/31/2003 11/6/2003                         
High Point Springfield Townhouses Phase 3 Aff. Housing Construction Start 6/30/2003 11/7/2003                         
Holyoke Jackson Parkway Grant Agreement Executed 8/29/1997 8/29/1997                         
Holyoke Jackson Parkway CSS Plan                         2/20/1998 2/20/1998
Holyoke Jackson Parkway Revitalization Plan                         3/27/1998 3/27/1998
Holyoke Jackson Parkway Phase I A Developer Agreement Executed 1/14/1999 1/14/1999                         
Holyoke Jackson Parkway Phase I A Mixed Finance Proposal                         10/28/1999 10/28/1999
Holyoke Jackson Parkway Phase I A Evidentiaries                         8/30/2000 8/30/2000
Holyoke Jackson Parkway Phase I A Closing 10/24/2000 10/24/2000                         
Holyoke Jackson Parkway Phase I A Construction Start 9/30/2000 10/15/2000                         
Holyoke Jackson Parkway Phase I A Construction Finish                         8/31/2001 9/30/2001
Holyoke Jackson Parkway Phase I B Developer Agreement Executed 1/22/2002 1/22/2002                         
Holyoke Jackson Parkway Phase I B Mixed Finance Proposal                         7/30/2002 2/11/2003
Holyoke Jackson Parkway Phase I B Evidentiaries                         9/30/2002 4/30/2003
Holyoke Jackson Parkway Phase I B Closing 11/30/2002 7/31/2002                         
Holyoke Jackson Parkway Phase I B Construction Start 8/31/2002 7/31/2002                         
Holyoke Jackson Parkway Phase II Developer Agreement Executed 1/14/1999 1/14/1999                         
Holyoke Jackson Parkway Phase II Mixed Finance Proposal                         7/15/2001 9/30/2001
Holyoke Jackson Parkway Phase II Evidentiaries                         7/30/2002 8/30/2002
Holyoke Jackson Parkway Phase II Closing 8/31/2002 12/3/2002                         
Holyoke Jackson Parkway Phase II Construction Start 10/31/2002 10/31/2002                         
Holyoke Jackson Parkway Phase II Construction Finish                         10/31/2003 9/30/2003
Houston Allen Parkway Village 2 Grant Agreement Executed 2/11/1998 2/11/1998                         
Houston Allen Parkway Village 2 CSS Plan                         7/26/1998 7/26/1998
Houston Allen Parkway Village 2 Revitalization Plan                         10/20/1998 10/20/1998
Houston Allen Parkway Village 2 Close-Out Agreement Certification 10/31/2003 9/16/2003                         
Houston Allen Parkway Village 2 Historic Rental Construction Start 10/1/2001 9/6/2001                         
Houston Allen Parkway Village 2 Historic Rental Construction Finish                         3/31/2003 9/16/2003
Houston Allen Parkway Village 2 HO-FWFT Construction Start 2/15/2004 1/26/2004                         
Houston Allen Parkway Village 2 HO-FWFT Construction Finish                         8/15/2004 10/15/2004
Houston Allen Parkway Village 2 HO-LTP Construction Start 11/15/2001 11/15/2001                         
Houston Allen Parkway Village 2 HO-LTP Construction Finish                         8/31/2004 8/31/2004
Houston Allen Parkway Village 2 Fulton Village Developer Agreement Executed 1/15/2001 2/6/2001                         
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Houston Allen Parkway Village 2 Fulton Village Mixed Finance Proposal                         6/30/2001 6/29/2001
Houston Allen Parkway Village 2 Fulton Village Evidentiaries                         11/15/2001 11/15/2001
Houston Allen Parkway Village 2 Fulton Village Closing 12/19/2001 12/19/2001                         
Houston Allen Parkway Village 2 Fulton Village Construction Start 4/30/2002 5/31/2002                         
Houston Allen Parkway Village 2 Fulton Village Construction Finish                         3/31/2003 9/30/2003
Houston Allen Parkway Village 2 Heather Brook Developer Agreement Executed 12/16/2003 12/3/2003                         
Houston Allen Parkway Village 2 Heather Brook Mixed Finance Proposal                         10/1/2003 10/1/2003
Houston Allen Parkway Village 2 Heather Brook Evidentiaries                         10/1/2003 10/1/2003
Houston Allen Parkway Village 2 Heather Brook Closing 12/31/2003 12/16/2003                         
Houston Allen Parkway Village 2 Heather Brook Construction Start 1/15/2004 12/16/2003                         
Houston Allen Parkway Village 2 Heather Brook Construction Finish                         12/15/2004 12/15/2004
Houston Allen Parkway Village Grant Agreement Executed 1/6/1995 1/6/1995                         
Houston Allen Parkway Village CSS Plan                         11/12/1997 11/12/1997
Houston Allen Parkway Village Revitalization Plan                         5/9/1996 5/9/1996
Houston Allen Parkway Village Close-Out Agreement Certification 10/31/2003 6/3/2005                         
Houston Allen Parkway Village 278 NEW CONSTRUCT Construction Start 6/9/1998 6/9/1998                         
Houston Allen Parkway Village 278 NEW CONSTRUCT Construction Finish                         7/31/2003 12/30/2000
Houston Allen Parkway Village 222 HISTORIC REHAB Mixed Finance Proposal                         11/7/1997 11/7/1997
Houston Allen Parkway Village 222 HISTORIC REHAB Evidentiaries                         3/31/1998 3/31/1998
Houston Allen Parkway Village 222 HISTORIC REHAB Closing 5/15/1997 6/10/1998                         
Houston Allen Parkway Village 222 HISTORIC REHAB Construction Start 6/9/1998 6/9/1998                         
Houston Allen Parkway Village 222 HISTORIC REHAB Construction Finish                         5/31/2000 9/1/2000
Houston Allen Parkway Village 100 OFF-SITE UNITS Developer Agreement Executed 7/26/2000 7/26/2000                         
Houston Allen Parkway Village 100 OFF-SITE UNITS Mixed Finance Proposal                         6/29/2000 6/29/2000
Houston Allen Parkway Village 100 OFF-SITE UNITS Evidentiaries                         6/28/2000 6/28/2000
Houston Allen Parkway Village 100 OFF-SITE UNITS Closing 6/30/2000 7/27/2000                         
Houston Allen Parkway Village 100 OFF-SITE UNITS Construction Start 7/10/2000 8/1/2000                         
Houston Allen Parkway Village 100 OFF-SITE UNITS Construction Finish                         2/28/2002 2/13/2002

Indianapolis Brokenburr Trails Grant Agreement Executed 9/1/2004 9/1/2004                         
Indianapolis Brokenburr Trails CSS Plan                         12/1/2004 12/1/2004
Indianapolis Brokenburr Trails Revitalization Plan                         2/27/2005 2/25/2005
Indianapolis Brokenburr Trails Phase I Developer Agreement Executed 11/18/2004 11/18/2004                         
Indianapolis Brokenburr Trails Phase I Closing 1/30/2005 1/10/2005                         
Indianapolis Brokenburr Trails Phase I Construction Start 1/20/2005 1/20/2005                         
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Indianapolis Brokenburr Trails Phase IIA Developer Agreement Executed 11/18/2004 11/18/2004                         
Indianapolis Brokenburr Trails Phase IIA Mixed Finance Proposal                         9/1/2005 8/29/2005
Indianapolis Brokenburr Trails Phase IIB Developer Agreement Executed 11/18/2004 11/18/2004                         
Indianapolis Brokenburr Trails Phase III Developer Agreement Executed 11/18/2004 11/18/2004                         
Indianapolis Concord/Eagle Creek Grant Agreement Executed 2/8/1995 2/8/1995                         
Indianapolis Concord/Eagle Creek CSS Plan                         2/28/1998 2/28/1998
Indianapolis Concord/Eagle Creek Revitalization Plan                         12/15/1994 12/15/1994
Indianapolis Concord/Eagle Creek Close-Out Agreement Certification 9/30/2002 9/30/2002                         
Indianapolis Concord/Eagle Creek Concord West Construction Start 3/13/1997 3/13/1997                         
Indianapolis Concord/Eagle Creek Concord West Construction Finish                         9/17/1997 4/10/1998
Indianapolis Concord/Eagle Creek Eaglecreek West Construction Start 1/1/1999 1/1/1999                         
Indianapolis Concord/Eagle Creek Eaglecreek West Construction Finish                         12/31/1999 12/31/1999
Indianapolis Concord/Eagle Creek Eaglecreek East Construction Start 9/28/1998 9/28/1998                         
Indianapolis Concord/Eagle Creek Eaglecreek East Construction Finish                         5/27/1999 11/1/1999
Indianapolis Concord/Eagle Creek Tibbs Court Mixed Finance Proposal                         1/12/1998 1/12/1998
Indianapolis Concord/Eagle Creek Tibbs Court Evidentiaries                         5/1/1998 5/1/1998
Indianapolis Concord/Eagle Creek Tibbs Court Closing 9/15/1998 9/15/1998                         
Indianapolis Concord/Eagle Creek Tibbs Court Construction Start 9/1/1998 9/1/1998                         
Indianapolis Concord/Eagle Creek Tibbs Court Construction Finish                         10/31/1998 10/31/1998
Indianapolis Concord/Eagle Creek Concord East Mixed Finance Proposal                         11/1/1999 4/16/2001
Indianapolis Concord/Eagle Creek Concord East Evidentiaries                         11/1/1999 4/4/2001
Indianapolis Concord/Eagle Creek Concord East Closing 8/15/2001 8/16/2001                         
Indianapolis Concord/Eagle Creek Concord East Construction Start 10/22/1999 10/22/1999                         
Indianapolis Concord/Eagle Creek Concord East Construction Finish                         12/30/1999 5/1/2000
Jacksonville Brentwood Park Grant Agreement Executed 7/2/2003 7/2/2003                         
Jacksonville Brentwood Park CSS Plan                         1/27/2004 10/2/2003
Jacksonville Brentwood Park Revitalization Plan                         10/23/2003 10/23/2003
Jacksonville Brentwood Park CSS/Admin Mixed Finance Proposal                         10/31/2004 7/2/2004
Jacksonville Brentwood Park CSS/Admin Evidentiaries                         12/31/2004 12/29/2004
Jacksonville Brentwood Park CSS/Admin Closing 6/5/2005 7/26/2005                         
Jacksonville Brentwood Park Construction Mixed Finance Proposal                         12/31/2004 7/2/2004
Jacksonville Brentwood Park Construction Evidentiaries                         12/31/2004 12/29/2004
Jacksonville Brentwood Park Construction Closing 3/24/2005 7/26/2005                         
Jacksonville Brentwood Park Construction Construction Start 3/29/2005 4/15/2005                         
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Jacksonville Durkeeville Grant Agreement Executed 7/3/1997 7/3/1997                         
Jacksonville Durkeeville CSS Plan                         12/2/1998 12/2/1998
Jacksonville Durkeeville Revitalization Plan                         8/15/1997 8/15/1997
Jacksonville Durkeeville Development Construction Start 4/1/1998 4/1/1998                         
Jacksonville Durkeeville Development Construction Finish                         1/15/2002 12/31/2001
Jacksonville Durkeeville Off Site Development Mixed Finance Proposal                         3/31/2006 8/31/2005
Jacksonville Durkeeville Off Site Development Evidentiaries                         4/15/2006 8/31/2005
Jacksonville Durkeeville Off Site Development Closing 6/30/2004 9/30/2003                         
Jacksonville Durkeeville Off Site Development Construction Start 6/30/2004 4/1/2004                         
Jersey City Curries Woods Grant Agreement Executed 1/15/1998 1/15/1998                         
Jersey City Curries Woods CSS Plan                         4/12/1997 4/12/1997
Jersey City Curries Woods Revitalization Plan                         4/9/1998 4/9/1998
Jersey City Curries Woods 3NH Ph I, II, III Developer Agreement Executed 8/4/1999 8/4/1999                         
Jersey City Curries Woods 3NH Ph I, II, III Closing 7/19/2000 7/19/2000                         
Jersey City Curries Woods 3NH Ph I, II, III Construction Start 3/1/1994 3/1/1994                         
Jersey City Curries Woods 3NH Ph I, II, III Construction Finish                         7/19/2000 7/19/2000
Jersey City Curries Woods CRC Construction Start 6/1/2000 6/1/2000                         
Jersey City Curries Woods CRC Construction Finish                         6/30/2002 6/30/2002
Jersey City Curries Woods Ph IV & V Developer Agreement Executed 1/10/2000 1/10/2000                         
Jersey City Curries Woods Ph IV & V Closing 9/30/2004 8/30/2003                         
Jersey City Curries Woods Ph IV & V Construction Start 4/1/2001 4/1/2001                         
Jersey City Curries Woods Ph IV & V Construction Finish                         9/30/2004 9/30/2005
Jersey City Curries Woods Lafayette Village Developer Agreement Executed 8/15/2000 9/7/2000                         
Jersey City Curries Woods Lafayette Village Mixed Finance Proposal                         1/3/2000 1/3/2000
Jersey City Curries Woods Lafayette Village Evidentiaries                         4/1/2000 4/1/2000
Jersey City Curries Woods Lafayette Village Closing 8/15/2000 9/7/2000                         
Jersey City Curries Woods Lafayette Village Construction Start 10/1/2000 9/18/2000                         
Jersey City Curries Woods Lafayette Village Construction Finish                         9/30/2002 9/30/2002
Jersey City Curries Woods DSH I Construction Start 12/30/1993 12/30/1993                         
Jersey City Curries Woods DSH I Construction Finish                         5/17/1995 5/17/1995
Jersey City Lafayette Gardens Grant Agreement Executed 4/15/2002 4/16/2002                         
Jersey City Lafayette Gardens CSS Plan                         7/16/2002 8/9/2002
Jersey City Lafayette Gardens Revitalization Plan                         2/5/2002 2/5/2002
Jersey City Lafayette Gardens Senior Living Center Developer Agreement Executed 1/15/2003 6/2/2003                         
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Jersey City Lafayette Gardens Senior Living Center Mixed Finance Proposal                         12/1/2002 1/23/2003
Jersey City Lafayette Gardens Senior Living Center Evidentiaries                         12/1/2002 2/27/2003
Jersey City Lafayette Gardens Senior Living Center Closing 1/15/2003 6/2/2003                         
Jersey City Lafayette Gardens Senior Living Center Construction Start 12/1/2002 1/21/2003                         
Jersey City Lafayette Gardens Senior Living Center Construction Finish                         5/31/2004 12/15/2004
Jersey City Lafayette Gardens Woodward Homes Developer Agreement Executed 9/30/2003 6/2/2003                         
Jersey City Lafayette Gardens Woodward Homes Mixed Finance Proposal                         9/1/2003 9/1/2004
Jersey City Lafayette Gardens Woodward Homes Evidentiaries                         10/15/2003 9/22/2005
Jersey City Lafayette Gardens Pacific Court Developer Agreement Executed 12/1/2003 6/2/2003                         
Jersey City Lafayette Gardens Pacific Court Mixed Finance Proposal                         11/1/2003 9/21/2004
Jersey City Lafayette Gardens Pacific Court Evidentiaries                         12/15/2003 12/1/2004
Jersey City Lafayette Gardens Pacific Court Closing 2/1/2004 4/13/2005                         
Jersey City Lafayette Gardens Pacific Court Construction Start 5/28/2004 1/24/2005                         
Jersey City Lafayette Gardens Area 2 - 54 H/O Developer Agreement Executed 5/31/2004 6/2/2003                         
Jersey City Lafayette Gardens Area 2 - 104 rental Developer Agreement Executed 12/30/2004 6/2/2003                         
Jersey City Lafayette Gardens On-Site - 54 H/O Developer Agreement Executed 10/2/2004 6/2/2003                         
Jersey City Lafayette Gardens Area 4 - 71 H/O Developer Agreement Executed 12/30/2004 6/2/2003                         
Jersey City Lafayette Gardens Area 4B - 70 rental Developer Agreement Executed 12/30/2004 6/2/2003                         
Jersey City Lafayette Gardens Area 3A - 90 rental Developer Agreement Executed 7/30/2004 6/2/2003                         
Jersey City Lafayette Gardens On-Site - 83 H/O Developer Agreement Executed 4/2/2005 6/2/2003                         
Jersey City Lafayette Gardens Area 3B - 79 rental Developer Agreement Executed 5/28/2005 6/2/2003                         
Kansas City Guinotte Manor Grant Agreement Executed 7/1/1993 7/12/1994                         
Kansas City Guinotte Manor CSS Plan                         2/1/1996 2/1/1996
Kansas City Guinotte Manor Revitalization Plan                         6/30/1995 6/30/1995
Kansas City Guinotte Manor Amendment #2 Developer Agreement Executed 5/1/1997 5/1/1997                         
Kansas City Guinotte Manor Amendment #2 Closing 12/15/1997 12/15/1997                         
Kansas City Guinotte Manor Amendment #2 Construction Start 1/4/1998 2/4/1998                         
Kansas City Guinotte Manor Amendment #2 Construction Finish                         9/30/2002 3/30/2002
Kansas City Guinotte Manor Villa del Sol Developer Agreement Executed 10/30/1996 10/30/1996                         
Kansas City Guinotte Manor Villa del Sol Mixed Finance Proposal                         12/1/1997 12/1/1997
Kansas City Guinotte Manor Villa del Sol Evidentiaries                         12/1/1997 12/1/1997
Kansas City Guinotte Manor Villa del Sol Closing 12/15/1997 12/15/1997                         
Kansas City Guinotte Manor Villa del Sol Construction Start 11/7/1997 11/7/1997                         
Kansas City Guinotte Manor Villa del Sol Construction Finish                         12/31/1998 12/31/1998
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Kansas City Guinotte Manor Cleveland Heights Mixed Finance Proposal                         8/1/2002 12/22/2003
Kansas City Guinotte Manor Cleveland Heights Evidentiaries                         10/1/2002 12/31/2003
Kansas City Guinotte Manor Cleveland Heights Closing 1/30/2003 10/29/2004                         
Kansas City Guinotte Manor Cleveland Heights Construction Start 9/30/1998 9/30/1998                         
Kansas City Guinotte Manor Cleveland Heights Construction Finish                         12/31/1999 12/31/1999
Kansas City Guinotte Manor Crooked Creek Mixed Finance Proposal                         11/14/2000 11/14/2000
Kansas City Guinotte Manor Crooked Creek Evidentiaries                         11/15/2000 11/15/2001
Kansas City Guinotte Manor Crooked Creek Closing 5/30/2002 5/30/2002                         
Kansas City Guinotte Manor Crooked Creek Construction Start 6/15/2000 12/15/2000                         
Kansas City Guinotte Manor Crooked Creek Construction Finish                         2/28/2002 1/15/2002
Kansas City Guinotte Manor Cherry II Closing 3/27/2002 3/27/2002                         
Kansas City Guinotte Manor Cherry II Construction Start 6/15/2002 6/12/2002                         
Kansas City Guinotte Manor Cherry II Construction Finish                         10/12/2002 11/15/2002
Kansas City Heritage House I Grant Agreement Executed 1/15/1998 1/15/1998                         
Kansas City Heritage House I CSS Plan                         9/22/1999 9/22/1999
Kansas City Heritage House I Revitalization Plan                         5/4/1998 5/4/1998
Kansas City Heritage House I Cardinal Ridge Developer Agreement Executed 12/12/1998 12/12/1998                         
Kansas City Heritage House I Cardinal Ridge Mixed Finance Proposal                         3/30/1999 3/30/1999
Kansas City Heritage House I Cardinal Ridge Evidentiaries                         9/20/1999 9/20/1999
Kansas City Heritage House I Cardinal Ridge Closing 2/26/2000 2/26/2000                         
Kansas City Heritage House I Cardinal Ridge Construction Start 9/15/1999 9/15/1999                         
Kansas City Heritage House I Cardinal Ridge Construction Finish                         5/31/2001 5/31/2001
Kansas City Heritage House I North Park Place Developer Agreement Executed 11/30/2002 11/8/2002                         
Kansas City Heritage House II Grant Agreement Executed 1/15/1998 1/15/1998                         
Kansas City Heritage House II Revitalization Plan                         2/3/1999 2/3/1999
Kansas City Heritage House II Close-Out Agreement Certification 9/30/2002 9/30/2002                         
Kansas City Heritage House II Heritage House II Developer Agreement Executed 12/12/1998 12/12/1998                         
Kansas City Heritage House II Heritage House II Mixed Finance Proposal                         3/31/1999 3/31/1999
Kansas City Heritage House II Heritage House II Evidentiaries                         9/20/1999 9/20/1999
Kansas City Heritage House II Heritage House II Closing 2/26/2000 2/26/2000                         
Kansas City Heritage House II Heritage House II Construction Start 9/15/1999 9/15/1999                         
Kansas City Heritage House II Heritage House II Construction Finish                         1/1/2001 1/15/2001

Kansas City Theron B. Watkins Homes Grant Agreement Executed 8/29/1997 8/29/1997                         
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Kansas City Theron B. Watkins Homes CSS Plan                         12/5/1997 12/5/1997

Kansas City Theron B. Watkins Homes Revitalization Plan                         12/5/1997 12/5/1997

Kansas City Theron B. Watkins Homes 75 Units on Site Construction Start 3/7/1996 3/7/1996                         

Kansas City Theron B. Watkins Homes 75 Units on Site Construction Finish                         4/30/2000 4/30/2000

Kansas City Theron B. Watkins Homes Community Centers Construction Start 8/10/2000 8/10/2000                         

Kansas City Theron B. Watkins Homes Community Centers Construction Finish                         9/30/2001 8/15/2001

Kansas City Theron B. Watkins Homes North Park Place Developer Agreement Executed 9/1/2003 11/8/2002                         

Kansas City Theron B. Watkins Homes Wayne Miner Construction Start 9/28/2001 9/28/2001                         

Kansas City Theron B. Watkins Homes Wayne Miner Construction Finish                         1/30/2003 3/31/2003

Kansas City Theron B. Watkins Homes Willow Glen Developer Agreement Executed 9/1/2002 11/8/2002                         

Kansas City Theron B. Watkins Homes Willow Glen Mixed Finance Proposal                         10/1/2002 9/8/2003

Kansas City Theron B. Watkins Homes Willow Glen Evidentiaries                         2/1/2003 9/8/2003

Kansas City Theron B. Watkins Homes Willow Glen Closing 5/1/2003 8/21/2003                         

Kansas City Theron B. Watkins Homes Willow Glen Construction Start 5/19/2003 8/25/2003                         

Kansas City Theron B. Watkins Homes Willow Glen Construction Finish                         7/19/2004 12/9/2004
King County Park Lake Homes Grant Agreement Executed 7/8/2002 7/8/2002                         
King County Park Lake Homes CSS Plan                         10/4/2002 10/4/2002
King County Park Lake Homes Revitalization Plan                         1/30/2003 1/22/2003
King County Park Lake Homes Community Facilities Construction Start 9/15/2004 9/15/2004                         
King County Park Lake Homes Community Facilities Construction Finish                         12/31/2006 2/15/2005
King County Park Lake Homes Seola Crossing LLC Mixed Finance Proposal                         4/30/2005 6/22/2005
King County Park Lake Homes Seola Crossing LLC Construction Start 8/15/2005 8/15/2005                         

Knoxville College Homes Grant Agreement Executed 1/21/1998 1/21/1998                         
Knoxville College Homes CSS Plan                         7/21/1998 7/21/1998
Knoxville College Homes Revitalization Plan                         7/21/1998 7/21/1998
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Knoxville College Homes Pre-development Developer Agreement Executed 8/26/1998 8/26/1998                         
Knoxville College Homes 1A mixed fin. Rental Developer Agreement Executed 8/27/1999 8/27/1999                         
Knoxville College Homes 1A mixed fin. Rental Mixed Finance Proposal                         2/28/2000 2/28/2000
Knoxville College Homes 1A mixed fin. Rental Evidentiaries                         11/9/2000 11/9/2000
Knoxville College Homes 1A mixed fin. Rental Closing 11/9/2000 12/21/2000                         
Knoxville College Homes 1A mixed fin. Rental Construction Start 8/30/1999 8/30/1999                         
Knoxville College Homes 1A mixed fin. Rental Construction Finish                         12/1/2000 12/1/2000
Knoxville College Homes 1B mix.fin.rental/ho Mixed Finance Proposal                         2/1/2002 2/1/2002
Knoxville College Homes 1B mix.fin.rental/ho Evidentiaries                         7/1/2002 7/1/2002
Knoxville College Homes 1B mix.fin.rental/ho Closing 9/30/2002 9/30/2002                         
Knoxville College Homes 1B mix.fin.rental/ho Construction Start 1/15/2002 3/1/2001                         
Knoxville College Homes 1B mix.fin.rental/ho Construction Finish                         3/31/2003 1/31/2003
Knoxville College Homes 2A 5H h.o. Construction Start 6/1/2000 6/1/2000                         
Knoxville College Homes 2A 5H h.o. Construction Finish                         12/31/2002 3/31/2003
Knoxville College Homes 2B rental/ho Construction Start 6/1/2003 3/10/2003                         
Knoxville College Homes non-dwelling const. Construction Start 5/30/2000 5/30/2000                         
Knoxville College Homes non-dwelling const. Construction Finish                         3/31/2002 3/31/2002
Knoxville College Homes 3 ph rental Construction Start 10/31/2004 10/31/2004                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes Grant Agreement Executed 2/1/2000 4/5/2000                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes CSS Plan                         8/4/2000 10/5/2000

Lakeland 
Washington Park Homes & 

Lake Ridge Homes Revitalization Plan                         7/15/2000 7/24/2000

Lakeland 
Washington Park Homes & 

Lake Ridge Homes Dakota Park Rehab Mixed Finance Proposal                         2/15/2001 5/22/2001

Lakeland 
Washington Park Homes & 

Lake Ridge Homes Dakota Park Rehab Evidentiaries                         1/14/2002 3/25/2002

Lakeland 
Washington Park Homes & 

Lake Ridge Homes Dakota Park Rehab Closing 2/20/2002 3/25/2002                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes Dakota Park Rehab Construction Start 2/21/2002 3/25/2002                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes Dakota Park Rehab Construction Finish                         12/1/2002 12/19/2002

Lakeland 
Washington Park Homes & 

Lake Ridge Homes LVG Rehab Construction Start 4/1/2000 4/1/2000                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes LVG Rehab Construction Finish                         11/15/2002 2/18/2003
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Lakeland 
Washington Park Homes & 

Lake Ridge Homes R at Washingon Ridge Mixed Finance Proposal                         4/25/2002 4/16/2002

Lakeland 
Washington Park Homes & 

Lake Ridge Homes R at Washingon Ridge Evidentiaries                         6/25/2002 12/19/2002

Lakeland 
Washington Park Homes & 

Lake Ridge Homes R at Washingon Ridge Closing 8/15/2002 12/23/2002                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes R at Washingon Ridge Construction Start 8/16/2002 12/20/2002                         

Lakeland 
Washington Park Homes & 

Lake Ridge Homes R at Washingon Ridge Construction Finish                         12/1/2003 12/31/2003
Lexington Charlotte Court Grant Agreement Executed 1/29/1999 1/29/1999                         
Lexington Charlotte Court CSS Plan                         5/28/1999 5/28/1999
Lexington Charlotte Court Revitalization Plan                         4/20/2000 4/20/2000
Lexington Charlotte Court 12th Street Apartmen Developer Agreement Executed 3/31/2003 5/1/2003                         
Lexington Charlotte Court 12th Street Apartmen Mixed Finance Proposal                         4/14/2003 4/14/2003
Lexington Charlotte Court 12th Street Apartmen Evidentiaries                         12/31/2002 4/14/2003
Lexington Charlotte Court 12th Street Apartmen Closing 3/31/2003 5/30/2003                         
Lexington Charlotte Court 12th Street Apartmen Construction Start 4/1/2003 6/16/2003                         
Lexington Charlotte Court 12th Street Apartmen Construction Finish                         6/30/2004 11/17/2004
Lexington Charlotte Court Sugar Mill Developer Agreement Executed 7/31/2003 11/19/2002                         
Lexington Charlotte Court Sugar Mill Mixed Finance Proposal                         1/31/2003 3/31/2003
Lexington Charlotte Court Sugar Mill Evidentiaries                         4/30/2003 7/31/2003
Lexington Charlotte Court Sugar Mill Closing 7/31/2003 9/15/2003                         
Lexington Charlotte Court Sugar Mill Construction Start 8/30/2003 9/15/2003                         
Lexington Charlotte Court Sugar Mill Construction Finish                         11/30/2004 12/29/2004
Lexington Charlotte Court Russell Cave Developer Agreement Executed 12/3/2003 12/3/2003                         
Lexington Charlotte Court Russell Cave Mixed Finance Proposal                         8/15/2004 6/28/2004
Lexington Charlotte Court Russell Cave Evidentiaries                         9/15/2004 7/27/2004
Lexington Charlotte Court Russell Cave Closing 10/31/2004 10/25/2004                         
Lexington Charlotte Court Russell Cave Construction Start 11/30/2004 10/29/2004                         
Lexington Charlotte Court Phase 1-The Arbors Developer Agreement Executed 5/26/2000 6/15/2001                         
Lexington Charlotte Court Phase 1-The Arbors Evidentiaries                         12/18/2000 12/18/2000
Lexington Charlotte Court Phase 1-The Arbors Closing 12/7/2001 12/7/2001                         
Lexington Charlotte Court Phase 1-The Arbors Construction Start 6/15/2001 6/15/2001                         
Lexington Charlotte Court Phase 1-The Arbors Construction Finish                         6/30/2004 3/31/2004
Lexington Charlotte Court Infill Homeownership Developer Agreement Executed 5/26/2000 6/15/2001                         
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Lexington Charlotte Court Infill Homeownership Evidentiaries                         12/18/2000 12/18/2000
Lexington Charlotte Court Infill Homeownership Closing 12/7/2001 12/7/2001                         
Lexington Charlotte Court Infill Homeownership Construction Start 12/31/2002 2/14/2002                         
Lexington Charlotte Court Infill Homeownership Construction Finish                         6/30/2005 7/22/2005
Lexington Charlotte Court WestsidePlaza Rental Mixed Finance Proposal                         7/31/2002 7/30/2002
Lexington Charlotte Court WestsidePlaza Rental Evidentiaries                         8/30/2002 8/30/2002
Lexington Charlotte Court WestsidePlaza Rental Closing 11/30/2002 12/19/2002                         
Lexington Charlotte Court WestsidePlaza Rental Construction Start 12/31/2002 12/19/2002                         
Lexington Charlotte Court WestsidePlaza Rental Construction Finish                         12/31/2003 12/31/2003
Lexington Charlotte Court BGA Phase 1 Mixed Finance Proposal                         6/30/2004 6/28/2004
Lexington Charlotte Court BGA Phase 1 Evidentiaries                         7/30/2004 7/29/2004
Lexington Charlotte Court BGA Phase 1 Closing 10/31/2004 9/30/2004                         
Lexington Charlotte Court BGA Phase 1 Construction Start 11/1/2004 10/1/2004                         

Los Angeles Aliso Village Grant Agreement Executed 2/24/1999 2/24/1999                         
Los Angeles Aliso Village CSS Plan                         6/24/1999 6/24/1999
Los Angeles Aliso Village Revitalization Plan                         6/24/1999 6/24/1999
Los Angeles Aliso Village Phase One Rental Developer Agreement Executed 6/8/2001 6/8/2001                         
Los Angeles Aliso Village Phase One Rental Mixed Finance Proposal                         1/15/2002 1/15/2002
Los Angeles Aliso Village Phase One Rental Evidentiaries                         1/15/2002 1/15/2002
Los Angeles Aliso Village Phase One Rental Closing 2/1/2002 3/15/2002                         
Los Angeles Aliso Village Phase One Rental Construction Start 11/1/2001 11/1/2001                         
Los Angeles Aliso Village Phase One Rental Construction Finish                         3/31/2003 3/31/2003
Los Angeles Aliso Village Phase Two Rental Mixed Finance Proposal                         8/30/2002 9/13/2002
Los Angeles Aliso Village Phase Two Rental Evidentiaries                         9/30/2002 9/13/2002
Los Angeles Aliso Village Phase Two Rental Closing 11/2/2002 10/1/2002                         
Los Angeles Aliso Village Phase Two Rental Construction Start 10/31/2002 6/1/2002                         
Los Angeles Aliso Village Phase Two Rental Construction Finish                         8/1/2003 8/1/2003
Los Angeles Aliso Village For Sale Housing Developer Agreement Executed 7/26/2002 9/3/2002                         
Los Angeles Aliso Village For Sale Housing Construction Start 10/1/2002 10/1/2002                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Grant Agreement Executed 12/28/1994 12/28/1994                         

Los Angeles 
Pico Gardens & Aliso 

Apartments CSS Plan                         3/19/1996 3/19/1996

Los Angeles 
Pico Gardens & Aliso 

Apartments Revitalization Plan                         3/19/1996 3/19/1996
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Los Angeles 
Pico Gardens & Aliso 

Apartments Pico Gardens I Construction Start 4/17/1998 4/17/1998                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Pico Gardens I Construction Finish                         8/15/1999 8/15/1999

Los Angeles 
Pico Gardens & Aliso 

Apartments Las Casitas I Construction Start 4/17/1998 4/17/1998                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Las Casitas I Construction Finish                         3/23/2000 3/23/2000

Los Angeles 
Pico Gardens & Aliso 

Apartments Pico Gardens II Construction Start 5/15/2000 5/15/2000                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Pico Gardens II Construction Finish                         7/15/2002 7/15/2002

Los Angeles 
Pico Gardens & Aliso 

Apartments Las Casitas II Developer Agreement Executed 8/30/2002 9/13/2002                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Las Casitas II Construction Start 1/30/2003 8/19/2004                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Las Casitas II Construction Finish                         12/30/2003 9/30/2005

Los Angeles 
Pico Gardens & Aliso 

Apartments Community Center Construction Start 12/7/1998 12/7/1998                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Community Center Construction Finish                         5/1/2000 5/1/2000

Los Angeles 
Pico Gardens & Aliso 

Apartments Senior Facility Developer Agreement Executed 3/29/2000 3/29/2000                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Senior Facility Construction Start 9/15/2000 9/15/2000                         

Los Angeles 
Pico Gardens & Aliso 

Apartments Senior Facility Construction Finish                         11/30/2001 11/30/2001

Los Angeles 
Pico Gardens & Aliso 

Apartments Pedestrian Linkages Developer Agreement Executed 6/7/2002 6/7/2002                         
Louisville Clarksdale Phase II Grant Agreement Executed 9/15/2004 9/15/2004                         
Louisville Clarksdale Phase II CSS Plan                         12/15/2004 12/15/2004
Louisville Clarksdale Phase II Revitalization Plan                         12/27/2004 12/22/2004
Louisville Clarksdale Grant Agreement Executed 7/2/2003 7/2/2003                         
Louisville Clarksdale CSS Plan                         8/15/2003 8/15/2003
Louisville Clarksdale Revitalization Plan                         8/26/2003 8/26/2003
Louisville Clarksdale Homeownership Developer Agreement Executed 10/20/2004 10/19/2004                         
Louisville Clarksdale Homeownership Construction Start 10/31/2003 9/25/2003                         
Louisville Clarksdale St. Francis Closing 7/31/2003 7/10/2003                         
Louisville Clarksdale St. Martins Closing 12/1/2004 12/9/2003                         

This report is based on self-reported data by the grantees as of 10/31/2005 58 of 111
Thomas Herbert/BearingPoint

10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name
Louisville Clarksdale Misc Off-site Mixed Finance Proposal                         7/31/2006 10/8/2004
Louisville Clarksdale Misc Off-site Construction Start 10/26/2003 10/26/2003                         
Louisville Clarksdale CDE and Velvet Rose Developer Agreement Executed 2/28/2005 10/19/2004                         
Louisville Clarksdale Blocks F & G Developer Agreement Executed 2/28/2007 10/19/2004                         
Louisville Clarksdale Block B Developer Agreement Executed 4/30/2006 10/19/2004                         
Louisville Clarksdale Block A Developer Agreement Executed 4/30/2006 10/19/2004                         
Louisville Clarksdale Scattered Sites Developer Agreement Executed 6/30/2005 1/19/2005                         
Louisville Clarksdale Scattered Sites Mixed Finance Proposal                         10/31/2004 10/8/2004
Louisville Clarksdale Scattered Sites Construction Start 3/31/2005 3/15/2005                         
Louisville Cotter & Lang Homes Grant Agreement Executed 12/2/1997 12/2/1997                         
Louisville Cotter & Lang Homes CSS Plan                         2/1/1998 2/1/1998
Louisville Cotter & Lang Homes Revitalization Plan                         2/26/1998 2/26/1998
Louisville Cotter & Lang Homes Ph II - The Villages Developer Agreement Executed 9/16/1997 9/16/1997                         
Louisville Cotter & Lang Homes Ph II - The Villages Mixed Finance Proposal                         10/8/1997 10/8/1997
Louisville Cotter & Lang Homes Ph II - The Villages Evidentiaries                         12/26/1997 12/26/1997
Louisville Cotter & Lang Homes Ph II - The Villages Closing 5/15/1998 5/15/1998                         
Louisville Cotter & Lang Homes Ph II - The Villages Construction Start 6/30/1998 6/30/1998                         
Louisville Cotter & Lang Homes Ph II - The Villages Construction Finish                         6/30/2003 6/30/2003
Louisville Cotter & Lang Homes Ph III - Rental Developer Agreement Executed 4/9/1999 4/9/1999                         
Louisville Cotter & Lang Homes Ph III - Rental Mixed Finance Proposal                         8/19/1998 8/19/1998
Louisville Cotter & Lang Homes Ph III - Rental Evidentiaries                         8/11/1999 8/11/1999
Louisville Cotter & Lang Homes Ph III - Rental Closing 3/31/2001 3/31/2001                         
Louisville Cotter & Lang Homes Ph III - Rental Construction Start 10/15/2000 10/15/2000                         
Louisville Cotter & Lang Homes Phase IV Developer Agreement Executed 4/9/1999 4/9/1999                         
Louisville Cotter & Lang Homes Phase IV Mixed Finance Proposal                         3/30/2000 7/6/2001
Louisville Cotter & Lang Homes Phase IV Evidentiaries                         6/27/2002 6/27/2002
Louisville Cotter & Lang Homes Phase IV Closing 6/30/2002 6/27/2002                         
Louisville Cotter & Lang Homes Phase IV Construction Start 12/1/2002 12/1/2002                         
Louisville Cotter & Lang Homes Phase IV Construction Finish                         12/31/2003 12/31/2003
Louisville Cotter & Lang Homes Master Plan & Admin Developer Agreement Executed 10/22/1996 10/22/1996                         
Louisville Cotter & Lang Homes Phase III Homeowners Evidentiaries                         4/24/2003 4/24/2003
Louisville Cotter & Lang Homes Phase III Homeowners Construction Start 9/30/2002 9/30/2002                         
Macon Oglethorpe Homes Grant Agreement Executed 3/20/2002 3/20/2002                         
Macon Oglethorpe Homes CSS Plan                         6/20/2002 6/18/2002
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Macon Oglethorpe Homes Revitalization Plan                         10/22/2002 9/15/2002
Macon Oglethorpe Homes Vineville Senior Mixed Finance Proposal                         2/28/2003 3/7/2003
Macon Oglethorpe Homes Vineville Senior Evidentiaries                         6/1/2003 6/27/2003
Macon Oglethorpe Homes Vineville Senior Closing 8/1/2003 7/31/2003                         
Macon Oglethorpe Homes Vineville Senior Construction Start 9/1/2003 8/20/2003                         
Macon Oglethorpe Homes Vineville Senior Construction Finish                         12/1/2004 1/31/2005
Macon Oglethorpe Homes Oglethorpe Site Mixed Finance Proposal                         2/28/2004 2/27/2004
Macon Oglethorpe Homes Oglethorpe Site Evidentiaries                         6/1/2004 6/1/2004
Macon Oglethorpe Homes Oglethorpe Site Closing 8/1/2004 7/21/2004                         
Macon Oglethorpe Homes Oglethorpe Site Construction Start 9/1/2004 7/23/2004                         
Macon Oglethorpe Homes Single Family Homes Construction Start 1/15/2004 1/14/2004                         

Memphis Hurt Village Grant Agreement Executed 1/31/2001 5/2/2001                         
Memphis Hurt Village CSS Plan                         3/13/2001 3/9/2001
Memphis Hurt Village Revitalization Plan                         3/12/2001 3/12/2001
Memphis Hurt Village Hurt Village Rental Developer Agreement Executed 11/2/2002 10/1/2002                         
Memphis Hurt Village Hurt Village Rental Mixed Finance Proposal                         5/1/2003 4/2/2003
Memphis Hurt Village Hurt Village Rental Evidentiaries                         7/15/2003 7/15/2003
Memphis Hurt Village Hurt Village Rental Closing 10/15/2003 10/15/2003                         
Memphis Hurt Village Hurt Village Rental Construction Start 10/16/2003 10/16/2003                         
Memphis Hurt Village Hurt Village Rental Construction Finish                         12/1/2004 12/1/2004
Memphis Hurt Village Hurt Village Homeown Developer Agreement Executed 11/2/2002 10/1/2002                         
Memphis Hurt Village Hurt Village Homeown Evidentiaries                         8/15/2003 8/15/2003
Memphis Hurt Village Hurt Village Homeown Closing 11/1/2003 11/1/2003                         
Memphis Hurt Village Hurt Village Homeown Construction Start 12/1/2003 12/1/2003                         
Memphis Hurt Village Off Site Rental Developer Agreement Executed 11/2/2002 10/1/2002                         
Memphis Hurt Village Off Site Rental Evidentiaries                         8/15/2003 8/15/2003
Memphis Hurt Village Off-site Homeownersh Developer Agreement Executed 11/2/2002 10/1/2002                         
Memphis Hurt Village Off-site Homeownersh Mixed Finance Proposal                         2/1/2003 2/1/2003
Memphis Hurt Village Off-site Homeownersh Evidentiaries                         8/15/2003 8/15/2003
Memphis Hurt Village Off-site Homeownersh Closing 11/1/2003 11/1/2003                         
Memphis Hurt Village Off-site Homeownersh Construction Start 12/1/2003 12/1/2003                         
Memphis Hurt Village Greenlaw Apts. Developer Agreement Executed 11/2/2002 10/1/2002                         
Memphis Hurt Village Greenlaw Apts. Mixed Finance Proposal                         2/8/2002 3/25/2002
Memphis Hurt Village Greenlaw Apts. Evidentiaries                         9/15/2002 9/15/2002
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Memphis Hurt Village Greenlaw Apts. Closing 12/20/2002 12/20/2002                         
Memphis Hurt Village Greenlaw Apts. Construction Start 12/21/2002 12/21/2002                         
Memphis Hurt Village Greenlaw Apts. Construction Finish                         12/1/2003 12/1/2003
Memphis Hurt Village LIHTC Project #2 Developer Agreement Executed 11/2/2002 10/1/2002                         
Memphis Hurt Village Program Costs Construction Start 12/2/2004 12/2/2004                         
Memphis Lamar Terrace Grant Agreement Executed 9/1/2004 9/1/2004                         
Memphis Lamar Terrace CSS Plan                         12/1/2004 12/1/2004
Memphis Lamar Terrace Revitalization Plan                         1/14/2005 1/13/2005
Memphis Lamar Terrace Phase 2 (Family) Developer Agreement Executed 3/1/2005 1/14/2005                         
Memphis Lamar Terrace Phase 1 (Elderly) Developer Agreement Executed 3/1/2005 1/14/2005                         
Memphis Lamar Terrace Phase 1 (Elderly) Mixed Finance Proposal                         8/31/2005 8/30/2005
Memphis Lamar Terrace Phase 3 (Family) Developer Agreement Executed 3/1/2005 1/14/2005                         
Memphis Lamar Terrace Phase4 Homeownership Developer Agreement Executed 3/1/2005 1/14/2005                         
Memphis LeMoyne Gardens Grant Agreement Executed 2/8/1995 2/8/1995                         
Memphis LeMoyne Gardens CSS Plan                         8/27/1997 8/27/1997
Memphis LeMoyne Gardens Revitalization Plan                         8/27/1997 8/27/1997
Memphis LeMoyne Gardens Predevelopment Developer Agreement Executed 7/15/1999 7/15/1999                         
Memphis LeMoyne Gardens Senior Component Mixed Finance Proposal                         7/15/2000 7/15/2000
Memphis LeMoyne Gardens Senior Component Evidentiaries                         8/25/2000 8/25/2000
Memphis LeMoyne Gardens Senior Component Closing 6/30/2000 9/8/2000                         
Memphis LeMoyne Gardens Senior Component Construction Start 7/10/2000 9/20/2000                         
Memphis LeMoyne Gardens Senior Component Construction Finish                         10/31/2001 12/31/2001
Memphis LeMoyne Gardens Family I Mixed Finance Proposal                         11/27/2000 11/27/2000
Memphis LeMoyne Gardens Family I Evidentiaries                         11/27/2000 11/27/2000
Memphis LeMoyne Gardens Family I Closing 11/16/2000 11/27/2000                         
Memphis LeMoyne Gardens Family I Construction Start 11/17/2000 1/15/2001                         
Memphis LeMoyne Gardens Family I Construction Finish                         11/30/2001 12/31/2001
Memphis LeMoyne Gardens Family II Mixed Finance Proposal                         6/20/2001 6/20/2001
Memphis LeMoyne Gardens Family II Evidentiaries                         7/31/2001 7/31/2001
Memphis LeMoyne Gardens Family II Closing 7/23/2001 7/23/2001                         
Memphis LeMoyne Gardens Family II Construction Start 8/1/2001 9/11/2001                         
Memphis LeMoyne Gardens Family II Construction Finish                         6/1/2002 11/15/2002
Memphis LeMoyne Gardens Community Building Mixed Finance Proposal                         6/20/2001 6/20/2001
Memphis LeMoyne Gardens Community Building Evidentiaries                         7/31/2001 7/31/2001
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Memphis LeMoyne Gardens Community Building Closing 7/23/2001 7/23/2001                         
Memphis LeMoyne Gardens Community Building Construction Start 8/1/2001 9/6/2001                         
Memphis LeMoyne Gardens Community Building Construction Finish                         10/31/2002 10/22/2002
Memphis LeMoyne Gardens Homes - Subphase 1 Evidentiaries                         12/1/2002 12/1/2002
Memphis LeMoyne Gardens Homes - Subphase 1 Closing 2/1/2003 10/15/2003                         
Memphis LeMoyne Gardens Homes - Subphase 1 Construction Start 2/15/2003 6/23/2003                         
Memphis LeMoyne Gardens Homes - Subphase 1 Construction Finish                         6/30/2004 9/27/2004
Memphis LeMoyne Gardens Homes - Subphase 2 Evidentiaries                         6/1/2004 6/1/2004
Memphis LeMoyne Gardens Homes - Subphase 2 Closing 8/2/2004 8/31/2004                         
Memphis LeMoyne Gardens Homes - Subphase 2 Construction Start 9/1/2004 9/1/2004                         
Meridian Victory Village Grant Agreement Executed 9/1/2004 9/1/2004                         
Meridian Victory Village CSS Plan                         12/1/2004 11/22/2004
Meridian Victory Village Revitalization Plan                         11/30/2004 11/23/2004
Meridian Victory Village Victory Village 1-A Developer Agreement Executed 2/28/2005 2/11/2005                         
Meridian Victory Village Victory Village 1-B Developer Agreement Executed 2/28/2005 2/11/2005                         
Meridian Victory Village J.T. Davis Courts Developer Agreement Executed 2/28/2005 2/11/2005                         
Meridian Victory Village Homeownership -IMP Developer Agreement Executed 2/28/2005 2/11/2005                         
Meridian Victory Village Homeownership-NIMP Developer Agreement Executed 2/28/2005 2/11/2005                         

Miami Scott/Carver Homes Grant Agreement Executed 12/31/2000 10/17/2000                         
Miami Scott/Carver Homes CSS Plan                         9/15/2002 9/4/2002
Miami Scott/Carver Homes Revitalization Plan                         6/20/2000 3/20/2001
Miami Scott/Carver Homes Predevelopment Mixed Finance Proposal                         2/2/2003 2/26/2003
Miami Scott/Carver Homes Predevelopment Evidentiaries                         3/15/2003 3/14/2003
Miami Scott/Carver Homes Sector I Mixed Finance Proposal                         2/2/2003 2/28/2003
Miami Scott/Carver Homes Sector I Evidentiaries                         3/15/2003 3/15/2003
Miami Scott/Carver Homes Sector I Construction Start 1/4/2004 12/5/2003                         
Miami Ward Tower Grant Agreement Executed 3/31/1999 3/31/1999                         
Miami Ward Tower Revitalization Plan                         2/6/2001 2/6/2001
Miami Ward Tower Predevelopment Developer Agreement Executed 7/31/2001 7/3/2001                         
Miami Ward Tower Predevelopment Mixed Finance Proposal                         10/30/2003 8/13/2003
Miami Ward Tower Predevelopment Evidentiaries                         10/30/2003 8/13/2003
Miami Ward Tower Predevelopment Closing 11/30/2002 8/13/2003                         
Miami Ward Tower Construction Mixed Finance Proposal                         10/30/2003 8/13/2003
Miami Ward Tower Construction Evidentiaries                         10/30/2003 8/13/2003
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Miami Ward Tower Construction Construction Start 11/30/2002 11/30/2002                         
Miami Ward Tower Construction Construction Finish                         6/14/2004 9/30/2004

Milwaukee Highland Park Grant Agreement Executed 7/2/2003 7/2/2003                         
Milwaukee Highland Park CSS Plan                         7/2/2003 7/2/2003
Milwaukee Highland Park Revitalization Plan                         6/25/2003 6/25/2003
Milwaukee Highland Park Phase 1 Construction Start 6/25/2003 6/25/2003                         
Milwaukee Highland Park Phase 2 - Midrise Mixed Finance Proposal                         5/31/2004 5/6/2004
Milwaukee Highland Park Phase 2 - Midrise Evidentiaries                         7/31/2004 5/3/2004
Milwaukee Highland Park Phase 2 - Midrise Closing 9/30/2004 8/6/2004                         
Milwaukee Highland Park Phase 2 - Midrise Construction Start 9/22/2003 9/22/2003                         
Milwaukee Highland Park Phase 2 - Midrise Construction Finish                         9/30/2005 11/12/2004
Milwaukee Hillside Terrace Grant Agreement Executed 9/7/1994 9/7/1994                         
Milwaukee Hillside Terrace CSS Plan                         7/1/1996 7/1/1996
Milwaukee Hillside Terrace Close-Out Agreement Certification 3/21/2000 3/21/2000                         
Milwaukee Hillside Terrace Hillside Construction Start 7/15/1994 7/15/1994                         
Milwaukee Hillside Terrace Hillside Construction Finish                         12/31/1999 12/31/1999
Milwaukee Lapham Park Grant Agreement Executed 12/8/2000 12/8/2000                         
Milwaukee Lapham Park CSS Plan                         11/9/2000 3/20/2001
Milwaukee Lapham Park Revitalization Plan                         2/23/2001 3/7/2001
Milwaukee Lapham Park Close-Out Agreement Certification 8/3/2004 6/22/2005                         
Milwaukee Lapham Park 1.LP Revitalization Mixed Finance Proposal                         8/1/2001 9/19/2001
Milwaukee Lapham Park 1.LP Revitalization Evidentiaries                         8/1/2001 9/30/2001
Milwaukee Lapham Park 1.LP Revitalization Closing 12/31/2001 11/30/2001                         
Milwaukee Lapham Park 1.LP Revitalization Construction Start 8/1/2000 8/1/2000                         
Milwaukee Lapham Park 1.LP Revitalization Construction Finish                         7/31/2003 7/31/2003

Milwaukee 
Parklawn Housing 

Development Grant Agreement Executed 1/11/1999 1/11/1999                         

Milwaukee 
Parklawn Housing 

Development CSS Plan                         12/1/1999 6/1/1999

Milwaukee 
Parklawn Housing 

Development Revitalization Plan                         1/1/1999 6/1/1999

Milwaukee 
Parklawn Housing 

Development Close-Out Agreement Certification 3/31/2004 3/17/2004                         

Milwaukee 
Parklawn Housing 

Development PL Revitalization Construction Start 4/30/1999 4/30/1999                         

Milwaukee 
Parklawn Housing 

Development PL Revitalization Construction Finish                         3/31/2003 6/30/2003
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Milwaukee Scattered Sites Grant Agreement Executed 9/14/2004 9/14/2004                         
Milwaukee Scattered Sites CSS Plan                         12/14/2004 12/14/2004
Milwaukee Scattered Sites Revitalization Plan                         1/10/2005 1/10/2005
Milwaukee Scattered Sites Phase I Construction Start 9/30/2005 9/22/2005                         
Milwaukee Scattered Sites Cherry Court Construction Start 9/1/2005 6/22/2005                         

Minneapolis The Bryants Grant Agreement Executed 7/21/2003 7/21/2003                         
Minneapolis The Bryants CSS Plan                         10/21/2003 10/19/2003
Minneapolis The Bryants Revitalization Plan                         10/21/2003 10/21/2003
Minneapolis The Bryants 100 PH Units Developer Agreement Executed 3/31/2004 10/1/2003                         
Minneapolis The Bryants 100 PH Units Construction Start 10/15/2004 11/8/2004                         

Mobile 
Albert Owens/Jesse 

Thomas Homes Grant Agreement Executed 9/14/2004 9/14/2004                         

Mobile 
Albert Owens/Jesse 

Thomas Homes CSS Plan                         12/14/2004 12/14/2004

Mobile 
Albert Owens/Jesse 

Thomas Homes Revitalization Plan                         12/29/2004 12/29/2004
Mobile Central Plaza Towers Grant Agreement Executed 4/29/1999 4/29/1999                         
Mobile Central Plaza Towers CSS Plan                         12/17/2001 11/27/2001
Mobile Central Plaza Towers Revitalization Plan                         12/17/2001 11/22/2002
Mobile Central Plaza Towers Rehabilitation Construction Start 3/17/2003 6/16/2003                         
Mobile Central Plaza Towers Community Center Construction Start 3/17/2003 6/16/2003                         
Mobile Central Plaza Towers Site Improvements Construction Start 5/6/2003 6/16/2003                         
Muncie Munsyana Homes Grant Agreement Executed 7/13/2003 7/13/2003                         
Muncie Munsyana Homes CSS Plan                         10/31/2003 10/31/2003
Muncie Munsyana Homes Revitalization Plan                         9/30/2003 9/28/2003
Muncie Munsyana Homes Millennium Place II Mixed Finance Proposal                         4/30/2004 8/3/2004
Muncie Munsyana Homes Millennium Place II Evidentiaries                         5/15/2004 12/1/2004
Muncie Munsyana Homes Millennium Place II Closing 7/30/2004 3/22/2005                         
Muncie Munsyana Homes Millennium Place II Construction Start 8/1/2004 3/23/2005                         
Muncie Munsyana Homes Millennium Place 3 Mixed Finance Proposal                         12/30/2005 8/30/2005
Muncie Munsyana Homes Millennium Place 3 Evidentiaries                         2/15/2006 9/19/2005

Nashville John Henry Hale Homes Grant Agreement Executed 9/1/2004 9/1/2004                         
Nashville John Henry Hale Homes CSS Plan                         12/1/2004 12/1/2004
Nashville John Henry Hale Homes Revitalization Plan                         1/12/2005 1/12/2005
Nashville John Henry Hale Homes Phase I Mixed Finance Proposal                         6/1/2005 4/22/2005
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Nashville John Henry Hale Homes Phase I Evidentiaries                         8/1/2005 8/18/2005
Nashville Preston Taylor Homes Grant Agreement Executed 3/20/2000 3/20/2000                         
Nashville Preston Taylor Homes CSS Plan                         6/4/2000 6/16/2000
Nashville Preston Taylor Homes Revitalization Plan                         12/1/1999 12/1/1999
Nashville Preston Taylor Homes On Site Rental I Mixed Finance Proposal                         5/30/2000 5/30/2000
Nashville Preston Taylor Homes On Site Rental I Evidentiaries                         5/30/2000 5/30/2000
Nashville Preston Taylor Homes On Site Rental I Closing 9/30/2000 12/29/2000                         
Nashville Preston Taylor Homes On Site Rental I Construction Start 12/31/2000 12/31/2000                         
Nashville Preston Taylor Homes On Site Rental I Construction Finish                         12/30/2002 9/30/2002
Nashville Preston Taylor Homes On Site Rental II Mixed Finance Proposal                         12/3/2001 12/3/2001
Nashville Preston Taylor Homes On Site Rental II Evidentiaries                         12/3/2001 12/3/2001
Nashville Preston Taylor Homes On Site Rental II Closing 12/31/2001 12/31/2001                         
Nashville Preston Taylor Homes On Site Rental II Construction Start 3/1/2002 3/1/2002                         
Nashville Preston Taylor Homes On Site Rental II Construction Finish                         2/1/2005 3/28/2005
Nashville Preston Taylor Homes Self Suff. Center Evidentiaries                         8/1/2002 8/1/2002
Nashville Preston Taylor Homes Self Suff. Center Construction Start 5/30/2002 5/30/2002                         
Nashville Preston Taylor Homes Self Suff. Center Construction Finish                         3/31/2003 9/30/2003
Nashville Preston Taylor Homes Phs. IV On-site Home Construction Start 4/1/2003 4/1/2003                         
Nashville Preston Taylor Homes Phs. IV On-site Home Construction Finish                         3/30/2004 3/30/2004
Nashville Preston Taylor Homes Off-Site Rental Construction Start 7/1/2003 3/31/2003                         
Nashville Preston Taylor Homes Off-Site Rental Construction Finish                         5/1/2004 12/22/2003
Nashville Preston Taylor Homes Phase VII Construction Start 4/19/2004 4/19/2004                         
Nashville Preston Taylor Homes Phase VII Construction Finish                         9/30/2004 4/30/2005
Nashville Sam Levy Homes Grant Agreement Executed 7/3/2003 7/3/2003                         
Nashville Sam Levy Homes CSS Plan                         9/26/2003 9/26/2003
Nashville Sam Levy Homes Revitalization Plan                         12/31/2003 12/18/2003
Nashville Sam Levy Homes PHASE I Construction Start 10/31/2004 6/8/2004                         
Nashville Sam Levy Homes Community Center Construction Start 9/15/2005 8/29/2005                         
Nashville Vine Hill Homes Grant Agreement Executed 1/29/1998 1/29/1998                         
Nashville Vine Hill Homes CSS Plan                         3/24/1998 3/24/1998
Nashville Vine Hill Homes Revitalization Plan                         5/5/1998 5/5/1998
Nashville Vine Hill Homes Close-Out Agreement Certification 6/30/2002 3/27/2003                         
Nashville Vine Hill Homes On Site Rental Mixed Finance Proposal                         8/10/1998 8/10/1998
Nashville Vine Hill Homes On Site Rental Evidentiaries                         8/10/1998 8/10/1998
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Nashville Vine Hill Homes On Site Rental Closing 11/13/1998 11/13/1998                         
Nashville Vine Hill Homes On Site Rental Construction Start 1/30/1999 1/30/1999                         
Nashville Vine Hill Homes On Site Rental Construction Finish                         10/31/2000 10/31/2000
Nashville Vine Hill Homes Homeownership Construction Start 11/15/1998 11/15/1998                         
Nashville Vine Hill Homes Homeownership Construction Finish                         10/31/2000 12/31/2000
Nashville Vine Hill Homes Off Site Closing 1/6/1998 1/6/1998                         
Nashville Vine Hill Homes Off Site Construction Start 2/1/1998 2/1/1998                         
Nashville Vine Hill Homes Off Site Construction Finish                         11/1/2000 11/1/2000
Nashville Vine Hill Homes Community Building Construction Start 11/15/1998 11/15/1998                         
Nashville Vine Hill Homes Community Building Construction Finish                         10/31/2000 7/6/2000

New Bedford 
Caroline Street 

Apartments Grant Agreement Executed 4/30/1999 4/29/1999                         

New Bedford 
Caroline Street 

Apartments Revitalization Plan                         6/30/2000 11/1/2000

New Bedford 
Caroline Street 

Apartments Close-Out Agreement Certification 6/30/2002 9/30/2003                         

New Bedford 
Caroline Street 

Apartments Drainage Construction Start 10/1/1999 3/1/2000                         

New Bedford 
Caroline Street 

Apartments Drainage Construction Finish                         7/31/2000 5/15/2001

New Bedford 
Caroline Street 

Apartments Renovation Closing 10/15/2000 11/22/2000                         

New Bedford 
Caroline Street 

Apartments Renovation Construction Start 10/15/2000 11/7/2000                         

New Bedford 
Caroline Street 

Apartments Renovation Construction Finish                         1/15/2002 2/28/2002

New Bedford 
Caroline Street 

Apartments Senior Center Closing 10/15/2000 9/30/2003                         

New Bedford 
Caroline Street 

Apartments Senior Center Construction Start 10/15/2000 11/15/2000                         

New Bedford 
Caroline Street 

Apartments Senior Center Construction Finish                         4/1/2002 10/30/2002
New 

Brunswick New Brunswick Homes Grant Agreement Executed 3/3/1999 3/3/1999                         
New 

Brunswick New Brunswick Homes CSS Plan                         10/18/1999 10/18/1999
New 

Brunswick New Brunswick Homes Revitalization Plan                         9/20/1999 9/20/1999
New 

Brunswick New Brunswick Homes Hope Manor Developer Agreement Executed 1/30/2002 12/27/2001                         
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New 

Brunswick New Brunswick Homes Hope Manor Mixed Finance Proposal                         10/2/2000 10/2/2000
New 

Brunswick New Brunswick Homes Hope Manor Evidentiaries                         2/15/2001 6/15/2001
New 

Brunswick New Brunswick Homes Hope Manor Closing 11/30/2001 12/27/2001                         
New 

Brunswick New Brunswick Homes Hope Manor Construction Start 2/19/2001 2/19/2001                         
New 

Brunswick New Brunswick Homes Hope Manor Construction Finish                         12/31/2002 12/31/2002
New 

Brunswick New Brunswick Homes New Brunswick Developer Agreement Executed 11/1/2002 12/27/2001                         
New 

Brunswick New Brunswick Homes New Brunswick Mixed Finance Proposal                         7/15/2002 7/15/2002
New 

Brunswick New Brunswick Homes New Brunswick Evidentiaries                         8/1/2002 7/16/2002
New 

Brunswick New Brunswick Homes New Brunswick Closing 11/1/2002 12/11/2002                         
New 

Brunswick New Brunswick Homes New Brunswick Construction Start 11/1/2002 9/27/2002                         
New 

Brunswick New Brunswick Homes New Brunswick Construction Finish                         12/29/2002 12/29/2003
New Haven Elm Haven Grant Agreement Executed 12/15/1994 12/15/1994                         
New Haven Elm Haven CSS Plan                         4/21/1999 4/21/1999
New Haven Elm Haven Revitalization Plan                         2/10/1996 2/10/1996
New Haven Elm Haven Demolition Developer Agreement Executed 6/9/1996 6/9/1996                         
New Haven Elm Haven Phase 1A (9 h.o.) Developer Agreement Executed 6/9/1996 6/9/1996                         
New Haven Elm Haven Phase 1A (9 h.o.) Mixed Finance Proposal                         7/10/1998 7/10/1998
New Haven Elm Haven Phase 1A (9 h.o.) Evidentiaries                         9/1/1998 9/1/1998
New Haven Elm Haven Phase 1A (9 h.o.) Closing 9/25/1998 9/25/1998                         
New Haven Elm Haven Phase 1A (9 h.o.) Construction Start 12/15/1998 12/15/1998                         
New Haven Elm Haven Phase 1A (9 h.o.) Construction Finish                         10/21/1999 10/21/1999
New Haven Elm Haven Phase 1B/1C (rental) Developer Agreement Executed 6/9/1996 6/9/1996                         
New Haven Elm Haven Phase 1B/1C (rental) Mixed Finance Proposal                         11/18/1998 11/18/1998
New Haven Elm Haven Phase 1B/1C (rental) Evidentiaries                         11/18/1998 11/18/1998
New Haven Elm Haven Phase 1B/1C (rental) Closing 12/18/1998 12/18/1998                         
New Haven Elm Haven Phase 1B/1C (rental) Construction Start 2/25/1999 2/25/1999                         
New Haven Elm Haven Phase 1B/1C (rental) Construction Finish                         6/30/2002 6/30/2002
New Haven Elm Haven Phase 1D, 2R & 2H/3 Developer Agreement Executed 6/9/1996 6/9/1996                         
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New Haven Elm Haven Phase 1D, 2R & 2H/3 Mixed Finance Proposal                         12/1/2001 9/25/2003
New Haven Elm Haven Phase 1D, 2R & 2H/3 Evidentiaries                         12/1/2001 12/1/2001
New Haven Elm Haven Phase 1D, 2R & 2H/3 Closing 12/21/2001 12/1/2001                         
New Haven Elm Haven Phase 1D, 2R & 2H/3 Construction Start 12/1/2001 12/1/2001                         
New Haven Elm Haven Phase 1D, 2R & 2H/3 Construction Finish                         12/31/2003 7/30/2005

New Haven 
Quinnipiac 

Terrace/Riverview Grant Agreement Executed 7/29/2003 7/29/2003                         

New Haven 
Quinnipiac 

Terrace/Riverview CSS Plan                         10/27/2003 10/27/2003

New Haven 
Quinnipiac 

Terrace/Riverview Revitalization Plan                         9/16/2003 9/18/2003

New Haven 
Quinnipiac 

Terrace/Riverview Phase 1 Mixed Finance Proposal                         9/15/2004 7/28/2004

New Haven 
Quinnipiac 

Terrace/Riverview Phase 1 Evidentiaries                         9/15/2004 8/25/2004

New Haven 
Quinnipiac 

Terrace/Riverview Phase 1 Closing 12/1/2004 7/1/2004                         

New Haven 
Quinnipiac 

Terrace/Riverview Phase 1 Construction Start 12/15/2004 7/6/2004                         

New Haven 
Quinnipiac 

Terrace/Riverview Phase 1 Construction Finish                         10/31/2005 6/10/2005
New Orleans Desire Grant Agreement Executed 2/24/1995 2/24/1995                         
New Orleans Desire CSS Plan                         5/5/1999 5/5/1999
New Orleans Desire Revitalization Plan                         8/13/1999 8/13/1999
New Orleans Desire MSD Developer Agreement Executed 2/12/2001 2/15/2001                         
New Orleans Desire MSD Construction Start 2/15/2002 2/24/2002                         
New Orleans Desire MSD Construction Finish                         8/28/2003 11/7/2003
New Orleans Desire Phase IA - MFD Developer Agreement Executed 7/30/2000 12/14/1999                         
New Orleans Desire Phase IA - MFD Mixed Finance Proposal                         6/28/2002 10/28/2002
New Orleans Desire Phase IA - MFD Evidentiaries                         7/15/2002 7/15/2002
New Orleans Desire Phase IA - MFD Closing 7/31/2002 10/28/2002                         
New Orleans Desire Phase IA - MFD Construction Start 6/24/2002 11/15/2002                         
New Orleans Desire Phase IA - MFD Construction Finish                         6/15/2004 6/15/2004
New Orleans Desire Phase IB - MFD Developer Agreement Executed 7/30/2000 12/14/1999                         
New Orleans Desire Phase IB - MFD Evidentiaries                         7/15/2003 5/30/2003
New Orleans Desire Phase IB - MFD Closing 8/29/2003 8/27/2003                         
New Orleans Desire Phase IB - MFD Construction Start 8/29/2003 9/1/2003                         
New Orleans Desire Phase IB - MFD Construction Finish                         6/15/2004 5/30/2004
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New Orleans Desire Phase II - MFD Developer Agreement Executed 7/30/2000 12/14/1999                         
New Orleans Desire Phase II - MFD Evidentiaries                         12/1/2003 1/31/2005
New Orleans Desire Phase II - MFD Closing 12/31/2003 1/31/2005                         
New Orleans Desire Phase II - MFD Construction Start 1/7/2004 2/7/2005                         
New Orleans St. Thomas Grant Agreement Executed 10/10/1997 10/10/1997                         
New Orleans St. Thomas CSS Plan                         1/30/2000 5/12/2001
New Orleans St. Thomas Revitalization Plan                         8/13/2000 8/13/2000
New Orleans St. Thomas Pre-Development Developer Agreement Executed 11/12/1999 11/12/1999                         
New Orleans St. Thomas Pre-Development Construction Start 11/1/2001 12/10/2001                         
New Orleans St. Thomas Pre-Development Construction Finish                         11/1/2003 11/1/2003
New Orleans St. Thomas Retail/Condo/CCRC Developer Agreement Executed 7/15/2002 10/12/1999                         
New Orleans St. Thomas For Sale Homes Developer Agreement Executed 10/12/1999 10/12/1999                         
New Orleans St. Thomas CS I Developer Agreement Executed 10/12/1999 10/12/1999                         
New Orleans St. Thomas CS I Mixed Finance Proposal                         6/25/2001 6/25/2001
New Orleans St. Thomas CS I Evidentiaries                         8/31/2002 11/3/2003
New Orleans St. Thomas CS I Closing 10/31/2002 11/3/2003                         
New Orleans St. Thomas CS I Construction Start 11/1/2002 11/20/2003                         
New Orleans St. Thomas CS II Developer Agreement Executed 10/12/1999 10/12/1999                         

New Orleans William J. Fischer Homes Grant Agreement Executed 9/17/2004 9/17/2004                         

New Orleans William J. Fischer Homes CSS Plan                         12/17/2004 12/17/2004

New Orleans William J. Fischer Homes Revitalization Plan                         12/3/2004 12/3/2004

New York 
Arverne/Edgemere 

Houses Grant Agreement Executed 6/28/1998 6/28/1998                         

New York 
Arverne/Edgemere 

Houses CSS Plan                         12/1/1997 12/1/1997

New York 
Arverne/Edgemere 

Houses Revitalization Plan                         4/1/1999 4/1/1999

New York 
Arverne/Edgemere 

Houses Modernization Construction Start 10/1/2000 3/1/2002                         

New York 
Arverne/Edgemere 

Houses Modernization Construction Finish                         6/30/2003 11/30/2004

New York 
Arverne/Edgemere 

Houses Site Improvements Construction Start 9/30/2003 4/22/2005                         
New York Prospect Plaza Grant Agreement Executed 3/15/1999 3/15/1999                         
New York Prospect Plaza CSS Plan                         6/30/1999 6/30/1999
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New York Prospect Plaza Revitalization Plan                         7/14/1999 7/14/1999
New York Prospect Plaza Mixed Finance Site B Developer Agreement Executed 12/31/2003 1/30/2004                         
New York Prospect Plaza Mixed Finance Site B Mixed Finance Proposal                         12/31/2003 1/30/2004
New York Prospect Plaza Mixed Finance Site B Evidentiaries                         1/31/2004 1/31/2004
New York Prospect Plaza HO - Site A Developer Agreement Executed 10/31/2002 8/16/2002                         
New York Prospect Plaza HO - Site A Construction Start 8/31/2003 6/2/2003                         
New York Prospect Plaza HO - Site A Construction Finish                         11/30/2004 3/31/2005

Newark Archbishop Walsh Homes Grant Agreement Executed 10/24/1994 10/24/1994                         

Newark Archbishop Walsh Homes CSS Plan                         9/30/1995 11/30/1995

Newark Archbishop Walsh Homes Revitalization Plan                         5/31/1995 6/5/1995

Newark Archbishop Walsh Homes 1 Walsh Homes North Developer Agreement Executed 1/28/1998 1/28/1998                         

Newark Archbishop Walsh Homes 1 Walsh Homes North Construction Start 11/30/1998 3/15/1999                         

Newark Archbishop Walsh Homes 2 Kretchmer Homes Developer Agreement Executed 7/17/2000 4/13/2000                         

Newark Archbishop Walsh Homes 2 Kretchmer Homes Construction Start 8/15/2000 8/15/2000                         

Newark Archbishop Walsh Homes 2 Kretchmer Homes Construction Finish                         7/30/2003 6/30/2004

Newark Archbishop Walsh Homes 3 Walsh Homes South Developer Agreement Executed 1/31/2003 1/31/2003                         

Newark Archbishop Walsh Homes 4 Walsh Cmty Ctr. Developer Agreement Executed 1/31/2003 1/31/2003                         
Newark Stella W. Wright Grant Agreement Executed 4/19/2000 4/19/2000                         
Newark Stella W. Wright CSS Plan                         4/1/2001 5/18/2001
Newark Stella W. Wright Revitalization Plan                         11/3/2000 11/3/2000
Newark Stella W. Wright StellaWright - SG 2A Developer Agreement Executed 12/30/2002 10/1/2002                         
Newark Stella W. Wright StellaWright - SG 2A Closing 9/1/2003 8/17/2004                         
Newark Stella W. Wright StellaWright - SG 2A Construction Start 12/1/2005 9/8/2004                         
Newark Stella W. Wright Hayes Homes Site Developer Agreement Executed 12/30/2002 10/1/2002                         
Newark Stella W. Wright Hayes Homes Site Mixed Finance Proposal                         9/2/2003
Newark Stella W. Wright Hayes Homes Site Evidentiaries                         9/2/2003
Newark Stella W. Wright Hayes Homes Site Closing 12/1/2003 11/17/2003                         
Newark Stella W. Wright Hayes Homes Site Construction Start 6/30/2003 9/22/2003                         
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Newark Stella W. Wright Hayes Homes Site Construction Finish                         12/31/2005 2/17/2005
Newark Stella W. Wright Hill Manor Site Developer Agreement Executed 5/31/2003 8/1/2002                         
Newark Stella W. Wright Hill Manor Site Construction Start 5/1/2005 5/1/2005                         
Newark Stella W. Wright Charlton-Stella 2B Closing 8/30/2005 3/16/2005                         
Newark Stella W. Wright Charlton-Stella 2B Construction Start 10/1/2005 3/17/2005                         
Newport Peter G. Noll, Booke Grant Agreement Executed 1/11/2000 1/11/2000                         
Newport Peter G. Noll, Booke CSS Plan                         3/22/2001 5/4/2001
Newport Peter G. Noll, Booke Revitalization Plan                         3/22/2001 5/4/2001
Newport Peter G. Noll, Booke Liberty Row 1 Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke Liberty Row 1 Mixed Finance Proposal                         7/31/2001 11/3/2003
Newport Peter G. Noll, Booke Liberty Row 1 Evidentiaries                         11/21/2003 11/3/2003
Newport Peter G. Noll, Booke Liberty Row 1 Closing 5/25/2004 5/25/2004                         
Newport Peter G. Noll, Booke Liberty Row 1 Construction Start 2/16/2004 11/18/2003                         
Newport Peter G. Noll, Booke Liberty Row 1 Construction Finish                         10/29/2004 3/15/2005
Newport Peter G. Noll, Booke CIPP 2nd Mortgage Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke CIPP 2nd Mortgage Evidentiaries                         12/10/2004 9/22/2004
Newport Peter G. Noll, Booke HCRH Homeownership Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke 9th St N.W.C. Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke Corpus Christi Apts Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke Corpus Christi Apts Mixed Finance Proposal                         10/8/2004 9/27/2004
Newport Peter G. Noll, Booke Corpus Christi Apts Evidentiaries                         12/28/2004 12/8/2004
Newport Peter G. Noll, Booke Liberty Row II Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke Liberty Row II Mixed Finance Proposal                         6/24/2005 4/29/2005
Newport Peter G. Noll, Booke Liberty Row II Evidentiaries                         6/16/2005 6/14/2005
Newport Peter G. Noll, Booke Saratoga/Roberts Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke Saratoga/Roberts Mixed Finance Proposal                         6/24/2005 4/29/2005
Newport Peter G. Noll, Booke Corpus Christi II Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke City Basin Infil I Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke Hamlet Street Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Peter G. Noll, Booke City Basin Infill II Developer Agreement Executed 9/30/2002 9/26/2002                         
Newport Tonomy Hill Grant Agreement Executed 7/3/2003 7/3/2003                         
Newport Tonomy Hill CSS Plan                         9/30/2003 9/30/2003
Newport Tonomy Hill Revitalization Plan                         8/26/2003 8/26/2003
Newport Tonomy Hill Phase IIIA 44 Units Developer Agreement Executed 8/14/2003 8/14/2003                         
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Newport Tonomy Hill Phase IIIA 44 Units Mixed Finance Proposal                         2/10/2005 1/31/2005
Newport Tonomy Hill Phase IIIA 44 Units Evidentiaries                         3/1/2005 2/28/2005
Newport Tonomy Hill Phase IIIA 44 Units Closing 5/31/2005 5/31/2005                         
Newport Tonomy Hill Phase IIIA 44 Units Construction Start 8/1/2005 7/18/2005                         
Newport Tonomy Hill Phase IV 26 Units Developer Agreement Executed 8/14/2003 8/14/2003                         
Newport Tonomy Hill Phase IIA 100 Units Developer Agreement Executed 8/14/2003 8/14/2003                         
Newport Tonomy Hill Phase IIA 100 Units Mixed Finance Proposal                         5/1/2004 1/12/2004
Newport Tonomy Hill Phase IIA 100 Units Evidentiaries                         5/1/2004 12/29/2003
Newport Tonomy Hill Phase IIA 100 Units Closing 7/1/2004 7/1/2004                         
Newport Tonomy Hill Phase IIA 100 Units Construction Start 9/1/2004 9/1/2004                         
Newport Tonomy Hill Phase IV 26 HO Developer Agreement Executed 8/14/2003 8/14/2003                         
Newport Tonomy Hill Phase IIB 47 Units Developer Agreement Executed 8/14/2003 8/14/2003                         
Newport Tonomy Hill Phase IIB 47 Units Mixed Finance Proposal                         5/1/2004 1/12/2004
Newport Tonomy Hill Phase IIB 47 Units Evidentiaries                         5/1/2004 12/29/2003
Newport Tonomy Hill Phase IIB 47 Units Closing 7/1/2004 7/1/2004                         
Newport Tonomy Hill Phase IIB 47 Units Construction Start 9/1/2004 9/1/2004                         
Newport Tonomy Hill Phase IIIB 27 Units Developer Agreement Executed 8/14/2003 8/14/2003                         
Newport Tonomy Hill Phase IIIB 27 Units Mixed Finance Proposal                         2/10/2005 1/31/2005
Newport Tonomy Hill Phase IIIB 27 Units Evidentiaries                         3/1/2005 2/28/2005
Newport Tonomy Hill Phase IIIB 27 Units Closing 5/31/2005 5/31/2005                         
Newport Tonomy Hill Phase IIIB 27 Units Construction Start 8/1/2005 7/18/2005                         

Norfolk 
Roberts Village and 

Bowling Green Grant Agreement Executed 4/17/2001 4/17/2001                         

Norfolk 
Roberts Village and 

Bowling Green CSS Plan                         4/20/2001 5/18/2001

Norfolk 
Roberts Village and 

Bowling Green Revitalization Plan                         4/20/2001 5/18/2001

Norfolk 
Roberts Village and 

Bowling Green Franklin Arms Midris Developer Agreement Executed 5/30/2002 4/25/2002                         

Norfolk 
Roberts Village and 

Bowling Green Franklin Arms Midris Mixed Finance Proposal                         4/15/2002 8/14/2001

Norfolk 
Roberts Village and 

Bowling Green Franklin Arms Midris Evidentiaries                         5/10/2002 1/15/2002

Norfolk 
Roberts Village and 

Bowling Green Franklin Arms Midris Closing 5/10/2002 4/25/2002                         

Norfolk 
Roberts Village and 

Bowling Green Franklin Arms Midris Construction Start 5/15/2002 5/1/2002                         
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Norfolk 
Roberts Village and 

Bowling Green Franklin Arms Midris Construction Finish                         12/1/2003 10/1/2003

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 1 Developer Agreement Executed 6/1/2003 9/13/2002                         

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 1 Mixed Finance Proposal                         12/1/2002 12/1/2002

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 1 Evidentiaries                         3/1/2003 3/31/2003

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 1 Closing 6/1/2003 10/20/2003                         

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 1 Construction Start 7/1/2003 6/16/2003                         

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 1 Construction Finish                         12/1/2004 12/21/2004

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 2 Mixed Finance Proposal                         12/1/2003 12/1/2003

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 2 Evidentiaries                         3/1/2004 3/1/2004

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 2 Closing 6/1/2004 9/30/2004                         

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 2 Construction Start 7/1/2004 10/1/2004                         

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 3 Mixed Finance Proposal                         12/1/2004 12/29/2004

Norfolk 
Roberts Village and 

Bowling Green TCB On-Site Rental 3 Evidentiaries                         3/1/2005 3/14/2005

Norfolk 
Roberts Village and 

Bowling Green TCB Homeownership Developer Agreement Executed 6/1/2003 6/1/2003                         

Norfolk 
Roberts Village and 

Bowling Green TCB Homeownership Evidentiaries                         3/1/2003 3/14/2005

Norfolk 
Roberts Village and 

Bowling Green TCB Homeownership Construction Start 7/1/2003 5/1/2005                         

Norfolk 
Roberts Village and 

Bowling Green NRHA Homeownership Evidentiaries                         4/1/2004 1/30/2004

Norfolk 
Roberts Village and 

Bowling Green NRHA Homeownership Closing 6/1/2003 3/25/2004                         

Norfolk 
Roberts Village and 

Bowling Green NRHA Homeownership Construction Start 7/1/2003 7/1/2003                         
North 

Charleston North Park Village Grant Agreement Executed 4/10/2002 4/28/2002                         
North 

Charleston North Park Village CSS Plan                         7/31/2002 7/29/2002
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North 

Charleston North Park Village Revitalization Plan                         8/31/2002 8/29/2002
North 

Charleston North Park Village Predevelopment Developer Agreement Executed 7/31/2003 9/24/2003                         
North 

Charleston North Park Village Birchwood-Phoenix Mixed Finance Proposal                         10/31/2003 11/14/2003
North 

Charleston North Park Village Birchwood-Phoenix Evidentiaries                         1/31/2004 11/14/2003
North 

Charleston North Park Village Birchwood-Phoenix Closing 3/31/2004 11/14/2003                         
North 

Charleston North Park Village Birchwood-Phoenix Construction Start 4/30/2004 11/1/2003                         
North 

Charleston North Park Village Birchwood-Phoenix Construction Finish                         8/31/2005 9/30/2004
North 

Charleston North Park Village OnSite Homeownership Mixed Finance Proposal                         10/31/2004 9/1/2004
North 

Charleston North Park Village OnSite Homeownership Evidentiaries                         1/31/2005 12/31/2004
North 

Charleston North Park Village Oakleaf Estates Mixed Finance Proposal                         1/31/2005 8/15/2003
North 

Charleston North Park Village Oakleaf Estates Evidentiaries                         1/31/2005 8/15/2003
North 

Charleston North Park Village Oakleaf Estates Closing 9/30/2003 5/23/2002                         
North 

Charleston North Park Village Oakleaf Estates Construction Start 10/15/2003 5/27/2003                         
North 

Charleston North Park Village Horizon Village Mixed Finance Proposal                         11/1/2004 11/30/2004
North 

Charleston North Park Village Horizon Village Evidentiaries                         10/1/2004 11/30/2004
North 

Charleston North Park Village Alston Lakes Mixed Finance Proposal                         3/31/2005 6/20/2005

Oakland 
Chestnut Court and 1114 

14th Street Grant Agreement Executed 1/4/1999 1/4/1999                         

Oakland 
Chestnut Court and 1114 

14th Street CSS Plan                         2/15/1999 2/15/1999

Oakland 
Chestnut Court and 1114 

14th Street Revitalization Plan                         6/21/1999 6/21/1999

Oakland 
Chestnut Court and 1114 

14th Street Close-Out Agreement Certification 6/15/2004 1/11/2005                         

Oakland 
Chestnut Court and 1114 

14th Street Predev & Admin Developer Agreement Executed 3/15/2001 6/6/2001                         
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Oakland 
Chestnut Court and 1114 

14th Street Rental Development Mixed Finance Proposal                         10/1/2001 11/1/2001

Oakland 
Chestnut Court and 1114 

14th Street Rental Development Evidentiaries                         11/15/2001 12/6/2001

Oakland 
Chestnut Court and 1114 

14th Street Rental Development Closing 2/1/2002 2/13/2002                         

Oakland 
Chestnut Court and 1114 

14th Street Rental Development Construction Start 2/15/2002 2/19/2002                         

Oakland 
Chestnut Court and 1114 

14th Street Rental Development Construction Finish                         7/15/2003 6/30/2003

Oakland 
Chestnut Court and 1114 

14th Street Homeownership-Dev Closing 5/15/2002 7/25/2002                         

Oakland 
Chestnut Court and 1114 

14th Street Homeownership-Dev Construction Start 5/16/2002 7/25/2002                         

Oakland 
Chestnut Court and 1114 

14th Street Homeownership-Dev Construction Finish                         6/30/2003 7/7/2003
Oakland Coliseum Gardens Grant Agreement Executed 2/23/2001 12/8/2000                         
Oakland Coliseum Gardens CSS Plan                         1/31/2002 1/31/2002
Oakland Coliseum Gardens Revitalization Plan                         1/31/2002 3/20/2002
Oakland Coliseum Gardens Ph. 2 - 1st on-site Developer Agreement Executed 1/15/2003 9/24/2003                         
Oakland Coliseum Gardens Ph. 2 - 1st on-site Mixed Finance Proposal                         9/30/2003 12/29/2003
Oakland Coliseum Gardens Ph. 2 - 1st on-site Evidentiaries                         10/30/2004 9/1/2004
Oakland Coliseum Gardens Ph. 2 - 1st on-site Closing 11/1/2004 11/19/2004                         
Oakland Coliseum Gardens Ph. 2 - 1st on-site Construction Start 8/15/2004 10/15/2004                         
Oakland Coliseum Gardens Ph. 3 - 2nd on-site Developer Agreement Executed 11/28/2003 11/17/2003                         
Oakland Coliseum Gardens Ph. 3 - 2nd on-site Mixed Finance Proposal                         11/30/2004 11/30/2004
Oakland Coliseum Gardens Ph. 3 - 2nd on-site Evidentiaries                         11/30/2004 8/5/2005
Oakland Coliseum Gardens Ph. 4, 1st buy-in Mixed Finance Proposal                         9/30/2003 5/13/2004
Oakland Coliseum Gardens Ph. 4, 1st buy-in Evidentiaries                         11/15/2004 7/22/2005
Oakland Coliseum Gardens Ph. 4, 1st buy-in Closing 1/30/2004 8/8/2005                         
Oakland Coliseum Gardens Ph. 4, 1st buy-in Construction Start 3/1/2004 3/1/2002                         
Oakland Coliseum Gardens Ph. 4, 1st buy-in Construction Finish                         11/15/2006 11/1/2003

Oakland 
Lockwood Gardens/ Lower 

Fruitvale Grant Agreement Executed 9/7/1994 9/7/1994                         

Oakland 
Lockwood Gardens/ Lower 

Fruitvale CSS Plan                         2/1/1995 2/1/1995

Oakland 
Lockwood Gardens/ Lower 

Fruitvale Revitalization Plan                         2/15/1995 2/15/1995
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Oakland 
Lockwood Gardens/ Lower 

Fruitvale Close-Out Agreement Certification 12/30/2005 9/29/2005                         

Oakland 
Lockwood Gardens/ Lower 

Fruitvale scatr, multi, lock I Construction Start 6/1/1996 6/1/1996                         

Oakland 
Lockwood Gardens/ Lower 

Fruitvale scatr, multi, lock I Construction Finish                         4/30/2000 5/2/2000

Oakland 
Lockwood Gardens/ Lower 

Fruitvale lockwood phase II Construction Start 11/15/2000 11/15/2000                         

Oakland 
Lockwood Gardens/ Lower 

Fruitvale lockwood phase II Construction Finish                         4/30/2002 3/1/2002

Oakland 
Lockwood Gardens/ Lower 

Fruitvale lockwood phase III Construction Start 11/30/2002 10/20/2003                         

Oakland 
Lockwood Gardens/ Lower 

Fruitvale lockwood phase III Construction Finish                         3/30/2005 8/31/2005
Oakland Westwood Gardens Grant Agreement Executed 4/14/2000 4/14/2000                         
Oakland Westwood Gardens CSS Plan                         3/1/2001 3/1/2001
Oakland Westwood Gardens Revitalization Plan                         4/15/2001 5/1/2001
Oakland Westwood Gardens Predev & OHA Admin Developer Agreement Executed 6/17/2002 11/18/2002                         
Oakland Westwood Gardens Predev & OHA Admin Mixed Finance Proposal                         12/2/2002 11/29/2002
Oakland Westwood Gardens Predev & OHA Admin Evidentiaries                         1/22/2003 1/17/2003
Oakland Westwood Gardens Predev & OHA Admin Closing 3/17/2003 2/14/2003                         
Oakland Westwood Gardens Off-site development Construction Start 3/17/2003 2/18/2003                         
Oakland Westwood Gardens Off-site development Construction Finish                         3/14/2005 11/29/2004
Oakland Westwood Gardens Original site Construction Start 3/17/2003 2/18/2003                         
Oakland Westwood Gardens Original site Construction Finish                         3/14/2005 10/1/2004
Orlando Carver Court Grant Agreement Executed 7/24/2003 7/29/2003                         
Orlando Carver Court CSS Plan                         10/24/2003 10/24/2003
Orlando Carver Court Revitalization Plan                         10/24/2003 10/24/2003
Orlando Carver Court Phase A-Infrastr Developer Agreement Executed 6/19/2004 6/18/2004                         
Orlando Carver Court Phase C-Off-Site HO Evidentiaries                         9/30/2004 6/29/2004
Orlando Carver Court Phase C-Off-Site HO Closing 3/31/2005 8/25/2004                         
Orlando Carver Court Phase D-On-Site HO Evidentiaries                         12/31/2004 12/30/2004
Orlando Carver Court Phase D-On-Site HO Construction Start 9/30/2005 4/1/2005                         
Orlando Colonial Park Grant Agreement Executed 1/29/1998 1/29/1998                         
Orlando Colonial Park CSS Plan                         4/30/1998 11/30/1999
Orlando Colonial Park Revitalization Plan                         5/30/1998 4/29/1998
Orlando Colonial Park Phase I Developer Agreement Executed 4/30/1999 4/30/1999                         

This report is based on self-reported data by the grantees as of 10/31/2005 76 of 111
Thomas Herbert/BearingPoint

10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name
Orlando Colonial Park Phase I Construction Start 2/25/2000 2/25/2000                         
Orlando Colonial Park Phase I Construction Finish                         12/31/2001 12/31/2001
Orlando Colonial Park Phase II Developer Agreement Executed 9/30/2001 4/3/2001                         
Orlando Colonial Park Phase II Mixed Finance Proposal                         8/1/2000 8/1/2000
Orlando Colonial Park Phase II Evidentiaries                         8/1/2000 8/1/2000
Orlando Colonial Park Phase II Closing 3/23/2001 3/8/2001                         
Orlando Colonial Park Phase II Construction Start 11/10/2001 4/1/2001                         
Orlando Colonial Park Phase IIA Mixed Finance Proposal                         5/30/2000 7/19/1999
Orlando Colonial Park Phase IIA Evidentiaries                         5/30/2000 7/19/1999
Orlando Colonial Park Phase IIA Closing 9/30/1999 9/30/1999                         
Orlando Colonial Park Phase IIA Construction Start 12/13/1999 12/13/1999                         
Orlando Colonial Park Phase IIA Construction Finish                         9/10/2004 9/10/2004
Orlando Colonial Park Phase III Developer Agreement Executed 7/15/2002 8/12/2002                         
Orlando Colonial Park Phase III Mixed Finance Proposal                         4/30/2002 4/30/2002
Orlando Colonial Park Phase III Evidentiaries                         2/20/2002 2/20/2002
Orlando Colonial Park Phase III Construction Start 1/10/2003 6/27/2003                         
Orlando Colonial Park Phase III Construction Finish                         9/10/2004 8/13/2004
Paterson Christopher Columbus Grant Agreement Executed 1/15/1998 1/15/1998                         
Paterson Christopher Columbus CSS Plan                         5/5/1998 5/1/1998
Paterson Christopher Columbus Revitalization Plan                         5/5/1998 5/4/1998
Paterson Christopher Columbus Close-Out Agreement Certification 12/31/2003 8/13/2003                         
Paterson Christopher Columbus Offsite Rental Developer Agreement Executed 4/9/1998 4/9/1998                         
Paterson Christopher Columbus Offsite Rental Mixed Finance Proposal                         9/30/1998 9/30/1998
Paterson Christopher Columbus Offsite Rental Evidentiaries                         2/15/1999 2/15/1999
Paterson Christopher Columbus Offsite Rental Closing 6/2/1999 6/2/1999                         
Paterson Christopher Columbus Offsite Rental Construction Start 6/3/1999 6/3/1999                         
Paterson Christopher Columbus Offsite Rental Construction Finish                         12/31/2000 12/31/2000
Paterson Christopher Columbus Onsite Construction Mixed Finance Proposal                         5/30/2000 5/30/2000
Paterson Christopher Columbus Onsite Construction Evidentiaries                         8/1/2000 8/1/2000
Paterson Christopher Columbus Onsite Construction Closing 10/17/2000 10/17/2000                         
Paterson Christopher Columbus Onsite Construction Construction Start 10/30/2000 10/30/2000                         
Paterson Christopher Columbus Onsite Construction Construction Finish                         7/1/2002 6/23/2002
Paterson Christopher Columbus Offsite HO Developer Agreement Executed 4/9/1998 4/9/1998                         

Peoria 
Colonel John Warner 

Homes Grant Agreement Executed 1/6/1998 1/6/1998                         
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Peoria 
Colonel John Warner 

Homes CSS Plan                         12/31/1998 12/31/1998

Peoria 
Colonel John Warner 

Homes Revitalization Plan                         12/31/1998 12/31/1998

Peoria 
Colonel John Warner 

Homes ON-SITE Developer Agreement Executed 2/10/2000 2/10/2000                         

Peoria 
Colonel John Warner 

Homes ON-SITE Mixed Finance Proposal                         9/15/1999 9/15/1999

Peoria 
Colonel John Warner 

Homes ON-SITE Evidentiaries                         3/1/2000 3/1/2000

Peoria 
Colonel John Warner 

Homes ON-SITE Closing 7/19/2000 7/19/2000                         

Peoria 
Colonel John Warner 

Homes ON-SITE Construction Start 3/15/2000 3/15/2000                         

Peoria 
Colonel John Warner 

Homes ON-SITE Construction Finish                         3/31/2002 3/31/2002

Peoria 
Colonel John Warner 

Homes OFF-SITE Construction Start 3/30/2004 7/7/2003                         

Philadelphia Martin Luther King Plaza Grant Agreement Executed 4/5/1999 4/5/1999                         

Philadelphia Martin Luther King Plaza CSS Plan                         3/16/1999 3/16/1999

Philadelphia Martin Luther King Plaza Revitalization Plan                         12/22/1999 12/22/1999

Philadelphia Martin Luther King Plaza PHASE 1 - MD, CSS Developer Agreement Executed 6/30/2000 9/15/2000                         

Philadelphia Martin Luther King Plaza PHASE 2 - 49 rentals Mixed Finance Proposal                         7/30/2000 7/30/2000

Philadelphia Martin Luther King Plaza PHASE 2 - 49 rentals Evidentiaries                         9/5/2000 9/5/2000

Philadelphia Martin Luther King Plaza PHASE 2 - 49 rentals Closing 9/30/2000 9/14/2000                         

Philadelphia Martin Luther King Plaza PHASE 2 - 49 rentals Construction Start 10/19/2001 10/19/2001                         

Philadelphia Martin Luther King Plaza PHASE 2 - 49 rentals Construction Finish                         1/31/2003 12/31/2002

Philadelphia Martin Luther King Plaza PHASE 3 - 45 Rental Mixed Finance Proposal                         1/22/2002 1/22/2002

Philadelphia Martin Luther King Plaza PHASE 3 - 45 Rental Evidentiaries                         1/14/2002 1/30/2002

Philadelphia Martin Luther King Plaza PHASE 3 - 45 Rental Closing 4/14/2002 4/14/2002                         
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Philadelphia Martin Luther King Plaza PHASE 3 - 45 Rental Construction Start 4/21/2002 4/21/2002                         

Philadelphia Martin Luther King Plaza PHASE 3 - 45 Rental Construction Finish                         1/31/2004 12/31/2003

Philadelphia Martin Luther King Plaza PHASE 4 A - 76 Sale Evidentiaries                         9/15/2002 11/10/2003

Philadelphia Martin Luther King Plaza PHASE 4 A - 76 Sale Closing 11/18/2002 3/15/2005                         

Philadelphia Martin Luther King Plaza PHASE 4 A - 76 Sale Construction Start 12/20/2002 3/31/2005                         

Philadelphia Martin Luther King Plaza PHASE 5 - 42 rentals Mixed Finance Proposal                         3/15/2003 11/19/2003

Philadelphia Martin Luther King Plaza PHASE 5 - 42 rentals Evidentiaries                         9/15/2002 11/10/2003

Philadelphia Martin Luther King Plaza PHASE 5 - 42 rentals Closing 11/18/2002 3/15/2005                         

Philadelphia Martin Luther King Plaza PHASE 5 - 42 rentals Construction Start 12/20/2002 3/15/2005                         

Philadelphia Martin Luther King Plaza Phase 4B - 14 Sale Evidentiaries                         1/31/2005 1/31/2005
Philadelphia Mill Creek Grant Agreement Executed 4/15/2002 4/26/2002                         
Philadelphia Mill Creek CSS Plan                         4/30/2002 4/15/2002
Philadelphia Mill Creek Revitalization Plan                         6/30/2001 6/22/2001
Philadelphia Mill Creek Phase 2-SI-67 units Mixed Finance Proposal                         1/15/2003 12/9/2003
Philadelphia Mill Creek Phase 2-SI-67 units Evidentiaries                         4/30/2004 4/8/2004
Philadelphia Mill Creek Phase 2-SI-67 units Closing 4/15/2003 8/6/2002                         
Philadelphia Mill Creek Phase 2-SI-67 units Construction Start 8/15/2002 8/15/2002                         
Philadelphia Mill Creek Phase 2-SI-67 units Construction Finish                         12/31/2003 12/5/2003
Philadelphia Mill Creek Phase 3-40 units H/O Mixed Finance Proposal                         8/30/2003 8/13/2003
Philadelphia Mill Creek Phase 3-40 units H/O Evidentiaries                         10/30/2003 10/17/2003
Philadelphia Mill Creek Phase 3-40 units H/O Closing 12/30/2003 3/24/2004                         
Philadelphia Mill Creek Phase 3-40 units H/O Construction Start 1/31/2004 3/31/2004                         
Philadelphia Mill Creek Phase 3-40 units H/O Construction Finish                         9/30/2005 5/3/2005
Philadelphia Mill Creek Phase 4-80 units Mixed Finance Proposal                         8/30/2003 7/17/2003
Philadelphia Mill Creek Phase 4-80 units Evidentiaries                         10/30/2003 9/5/2003
Philadelphia Mill Creek Phase 4-80 units Closing 12/30/2003 2/24/2004                         
Philadelphia Mill Creek Phase 4-80 units Construction Start 1/31/2004 2/7/2004                         
Philadelphia Mill Creek Phase 4-80 units Construction Finish                         9/30/2005 12/31/2004
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Philadelphia Mill Creek Phase 6-80 units Mixed Finance Proposal                         9/30/2004 9/6/2004
Philadelphia Mill Creek Phase 6-80 units Evidentiaries                         10/30/2004 10/15/2004
Philadelphia Mill Creek Phase 6-80 units Closing 4/30/2005 4/21/2005                         
Philadelphia Mill Creek Phase 6-80 units Construction Start 4/30/2005 4/22/2005                         
Philadelphia Mill Creek Phase 7-25 units H/O Mixed Finance Proposal                         8/30/2004 8/30/2004
Philadelphia Mill Creek Phase 7-25 units H/O Evidentiaries                         10/30/2004 10/28/2004
Philadelphia Mill Creek Phase 7-25 units H/O Closing 12/30/2004 4/21/2005                         
Philadelphia Mill Creek Phase 7-25 units H/O Construction Start 1/31/2005 4/22/2005                         
Philadelphia Mill Creek Phase 5-Neumann N. Closing 6/30/2005 5/20/2005                         
Philadelphia Mill Creek Phase 5-Neumann N. Construction Start 7/1/2005 5/21/2005                         
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Mixed Finance Proposal                         12/30/2002 8/30/2002
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Evidentiaries                         2/15/2003 10/15/2002
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Closing 3/30/2003 11/26/2002                         
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Construction Start 4/30/2003 5/30/2003                         
Philadelphia Mill Creek Phase 12-MT.Oliv-161 Construction Finish                         12/30/2004 9/30/2004
Philadelphia Richard Allen Homes Grant Agreement Executed 9/27/1994 9/27/1994                         
Philadelphia Richard Allen Homes CSS Plan                         6/16/1995 6/16/1995
Philadelphia Richard Allen Homes Revitalization Plan                         5/18/1993 5/18/1993
Philadelphia Richard Allen Homes 80 Unit Senior Bldg. Developer Agreement Executed 3/27/1996 3/27/1996                         
Philadelphia Richard Allen Homes 80 Unit Senior Bldg. Construction Start 10/28/1996 10/28/1996                         
Philadelphia Richard Allen Homes 80 Unit Senior Bldg. Construction Finish                         4/24/1998 4/24/1998
Philadelphia Richard Allen Homes 150 Unit- Rehab Cons Construction Start 5/10/1996 1/12/1998                         
Philadelphia Richard Allen Homes 150 Unit- Rehab Cons Construction Finish                         10/30/2000 10/30/2000
Philadelphia Richard Allen Homes 178 Unit - New Cons Developer Agreement Executed 12/15/2001 12/10/2001                         
Philadelphia Richard Allen Homes 178 Unit - New Cons Mixed Finance Proposal                         8/30/2001 9/13/2001
Philadelphia Richard Allen Homes 178 Unit - New Cons Evidentiaries                         10/1/2001 10/1/2001
Philadelphia Richard Allen Homes 178 Unit - New Cons Closing 12/12/2001 12/12/2001                         
Philadelphia Richard Allen Homes 178 Unit - New Cons Construction Start 2/7/2002 1/24/2002                         
Philadelphia Richard Allen Homes 178 Unit - New Cons Construction Finish                         12/31/2003 12/31/2003
Philadelphia Schuylkill Falls Grant Agreement Executed 3/31/1998 2/27/1998                         
Philadelphia Schuylkill Falls CSS Plan                         2/16/1999 2/16/1999
Philadelphia Schuylkill Falls Revitalization Plan                         8/27/1998 8/27/1998
Philadelphia Schuylkill Falls Phase 1-Master Plan Developer Agreement Executed 12/31/1999 10/27/2000                         
Philadelphia Schuylkill Falls Phase 2-135 Rental Mixed Finance Proposal                         10/3/2000 10/25/2000
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Philadelphia Schuylkill Falls Phase 2-135 Rental Evidentiaries                         10/2/2000 11/2/2000
Philadelphia Schuylkill Falls Phase 2-135 Rental Closing 12/8/2000 12/6/2000                         
Philadelphia Schuylkill Falls Phase 2-135 Rental Construction Start 3/1/2001 3/1/2001                         
Philadelphia Schuylkill Falls Phase 2-135 Rental Construction Finish                         12/31/2003 12/31/2003
Philadelphia Schuylkill Falls Phase 3A-28 Sale Evidentiaries                         12/15/2002 12/3/2003
Philadelphia Schuylkill Falls Phase 3B-92 Sale Developer Agreement Executed 12/31/1999 10/27/2000                         

Phoenix Matthew Henson Grant Agreement Executed 6/3/2002 6/3/2002                         
Phoenix Matthew Henson CSS Plan                         9/3/2002 8/29/2002
Phoenix Matthew Henson Revitalization Plan                         12/16/2002 12/16/2002
Phoenix Matthew Henson Phase 1 Developer Agreement Executed 4/15/2003 4/15/2003                         
Phoenix Matthew Henson Phase 1 Mixed Finance Proposal                         3/30/2004 11/21/2003
Phoenix Matthew Henson Phase 1 Evidentiaries                         6/15/2004 5/4/2004
Phoenix Matthew Henson Phase 1 Closing 6/30/2004 6/22/2004                         
Phoenix Matthew Henson Phase 1 Construction Start 7/15/2004 7/12/2004                         
Phoenix Matthew Henson Phase II Mixed Finance Proposal                         8/23/2004 8/23/2004
Phoenix Matthew Henson Phase II Evidentiaries                         11/9/2004 9/23/2004
Phoenix Matthew Henson Phase II Closing 11/23/2004 11/18/2004                         
Phoenix Matthew Henson Phase II Construction Start 12/9/2004 11/22/2004                         

Pittsburgh Allequippa Terrace Grant Agreement Executed 12/28/1994 12/28/1994                         
Pittsburgh Allequippa Terrace CSS Plan                         5/30/1996 5/30/1996
Pittsburgh Allequippa Terrace Revitalization Plan                         5/30/1996 5/30/1996
Pittsburgh Allequippa Terrace Phase 1A Developer Agreement Executed 2/20/1996 2/20/1996                         
Pittsburgh Allequippa Terrace Phase 1A Mixed Finance Proposal                         6/9/1998 6/9/1998
Pittsburgh Allequippa Terrace Phase 1A Evidentiaries                         5/1/1998 5/1/1998
Pittsburgh Allequippa Terrace Phase 1A Closing 6/30/1998 6/30/1998                         
Pittsburgh Allequippa Terrace Phase 1A Construction Start 9/30/1998 10/30/1998                         
Pittsburgh Allequippa Terrace Phase 1A Construction Finish                         3/31/2001 2/28/2001
Pittsburgh Allequippa Terrace Phase 1B Developer Agreement Executed 2/20/1999 2/20/1999                         
Pittsburgh Allequippa Terrace Phase 1B Mixed Finance Proposal                         5/11/1999 5/11/1999
Pittsburgh Allequippa Terrace Phase 1B Evidentiaries                         5/11/1999 5/11/1999
Pittsburgh Allequippa Terrace Phase 1B Closing 6/15/1999 6/15/1999                         
Pittsburgh Allequippa Terrace Phase 1B Construction Start 7/30/1999 9/1/1999                         
Pittsburgh Allequippa Terrace Phase 1B Construction Finish                         12/31/2000 1/15/2001
Pittsburgh Allequippa Terrace Phase 1C Developer Agreement Executed 2/20/1996 2/20/1996                         
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Pittsburgh Allequippa Terrace Phase 1C Mixed Finance Proposal                         7/1/2000 12/1/2000
Pittsburgh Allequippa Terrace Phase 1C Evidentiaries                         8/1/2000 12/1/2000
Pittsburgh Allequippa Terrace Phase 1C Closing 8/1/2000 12/19/2000                         
Pittsburgh Allequippa Terrace Phase 1C Construction Start 9/30/2000 12/19/2000                         
Pittsburgh Allequippa Terrace Phase 1C Construction Finish                         9/30/2002 9/30/2002
Pittsburgh Allequippa Terrace Phase 1D Developer Agreement Executed 2/20/1999 2/20/1999                         
Pittsburgh Allequippa Terrace Phase 1D Mixed Finance Proposal                         10/1/2001 10/1/2001
Pittsburgh Allequippa Terrace Phase 1D Evidentiaries                         10/1/2001 10/1/2001
Pittsburgh Allequippa Terrace Phase 1D Construction Start 11/8/2001 11/14/2001                         
Pittsburgh Allequippa Terrace Phase 1D Construction Finish                         12/31/2003 12/31/2003
Pittsburgh Allequippa Terrace Homeownership 2 Developer Agreement Executed 2/20/1996 2/20/1996                         
Pittsburgh Allequippa Terrace PHDC Off-site (a) Developer Agreement Executed 2/20/1996 2/20/1996                         
Pittsburgh Allequippa Terrace PHDC Off-site (a) Mixed Finance Proposal                         6/30/2002 7/15/2002
Pittsburgh Allequippa Terrace PHDC Off-site (a) Evidentiaries                         6/30/2002 7/15/2002
Pittsburgh Allequippa Terrace PHDC Off-site (a) Closing 1/31/2002 1/31/2002                         
Pittsburgh Allequippa Terrace PHDC Off-site (a) Construction Start 2/1/2002 2/1/2002                         
Pittsburgh Allequippa Terrace PHDC Off-site (a) Construction Finish                         9/30/2002 4/30/2003
Pittsburgh Allequippa Terrace Wadsworth Hall Developer Agreement Executed 2/20/1996 2/20/1996                         
Pittsburgh Bedford Additions Grant Agreement Executed 7/8/1997 7/8/1997                         
Pittsburgh Bedford Additions CSS Plan                         7/1/1997 7/1/1997
Pittsburgh Bedford Additions Revitalization Plan                         10/1/1997 10/1/1997
Pittsburgh Bedford Additions HOPE Center Developer Agreement Executed 3/1/2000 3/1/2000                         
Pittsburgh Bedford Additions HOPE Center Mixed Finance Proposal                         2/25/2000 2/25/2000
Pittsburgh Bedford Additions HOPE Center Evidentiaries                         5/9/2000 5/9/2000
Pittsburgh Bedford Additions HOPE Center Closing 3/9/2000 5/9/2000                         
Pittsburgh Bedford Additions HOPE Center Construction Start 3/15/2000 5/15/2000                         
Pittsburgh Bedford Additions HOPE Center Construction Finish                         1/15/2001 3/30/2001
Pittsburgh Bedford Additions Phase 1(a) Developer Agreement Executed 7/14/2001 5/24/2001                         
Pittsburgh Bedford Additions Phase 1(a) Mixed Finance Proposal                         10/31/2002 5/20/2003
Pittsburgh Bedford Additions Phase 1(b) Developer Agreement Executed 5/30/2002 6/14/2002                         
Pittsburgh Bedford Additions Phase 1(b) Mixed Finance Proposal                         5/1/2002 8/30/2002
Pittsburgh Bedford Additions Phase 1(b) Evidentiaries                         6/1/2002 8/30/2002
Pittsburgh Bedford Additions Phase 1(b) Closing 9/1/2002 11/25/2002                         
Pittsburgh Bedford Additions Phase 1(b) Construction Start 9/15/2002 9/15/2002                         
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Pittsburgh Bedford Additions Phase 1(b) Construction Finish                         10/30/2003 1/22/2004
Pittsburgh Bedford Additions Phase 2(a) Developer Agreement Executed 3/1/2001 5/24/2001                         
Pittsburgh Bedford Additions Phase 2(b) Developer Agreement Executed 5/30/2002 6/14/2002                         
Pittsburgh Bedford Additions Phase 3(a) Developer Agreement Executed 7/14/2001 5/24/2001                         
Pittsburgh Bedford Additions Phase 3(b) Developer Agreement Executed 5/30/2002 6/14/2002                         
Pittsburgh Manchester Grant Agreement Executed 2/28/1996 2/28/1996                         
Pittsburgh Manchester CSS Plan                         3/1/1996 3/1/1996
Pittsburgh Manchester Phase I- Rental Developer Agreement Executed 11/13/1996 11/13/1996                         
Pittsburgh Manchester Phase I- Rental Mixed Finance Proposal                         11/10/1996 11/10/1996
Pittsburgh Manchester Phase I- Rental Evidentiaries                         11/19/1996 11/19/1996
Pittsburgh Manchester Phase I- Rental Closing 11/13/1996 11/13/1996                         
Pittsburgh Manchester Phase I- Rental Construction Start 12/15/1996 12/15/1996                         
Pittsburgh Manchester Phase I- Rental Construction Finish                         12/15/1997 12/15/1997
Pittsburgh Manchester Phase I-For Sale Developer Agreement Executed 11/13/1996 11/13/1996                         
Pittsburgh Manchester Phase I-For Sale Mixed Finance Proposal                         11/10/1996 11/10/1996
Pittsburgh Manchester Phase I-For Sale Evidentiaries                         11/19/1996 11/19/1996
Pittsburgh Manchester Phase I-For Sale Closing 11/13/1996 11/13/1996                         
Pittsburgh Manchester Phase I-For Sale Construction Start 12/15/1996 12/15/1996                         
Pittsburgh Manchester Phase I-For Sale Construction Finish                         12/15/1997 12/15/1997
Pittsburgh Manchester Phase II- Rental Mixed Finance Proposal                         7/10/1997 7/10/1997
Pittsburgh Manchester Phase II- Rental Evidentiaries                         7/20/1997 7/20/1997
Pittsburgh Manchester Phase II- Rental Closing 7/22/1997 7/22/1997                         
Pittsburgh Manchester Phase II- Rental Construction Start 8/20/1997 8/20/1997                         
Pittsburgh Manchester Phase II- Rental Construction Finish                         12/1/1998 12/1/1998
Pittsburgh Manchester Phase II- For Sale Mixed Finance Proposal                         10/10/1997 10/10/1997
Pittsburgh Manchester Phase II- For Sale Evidentiaries                         12/15/1997 12/15/1997
Pittsburgh Manchester Phase II- For Sale Closing 12/17/1997 12/17/1997                         
Pittsburgh Manchester Phase II- For Sale Construction Start 2/1/1998 2/1/1998                         
Pittsburgh Manchester Phase II- For Sale Construction Finish                         1/25/1999 1/25/1999
Pittsburgh Manchester Phase III- Rental Mixed Finance Proposal                         11/16/1998 11/16/1998
Pittsburgh Manchester Phase III- Rental Evidentiaries                         8/16/1998 8/16/1998
Pittsburgh Manchester Phase III- Rental Closing 9/30/1998 12/16/1998                         
Pittsburgh Manchester Phase III- Rental Construction Start 10/1/1998 10/1/1998                         
Pittsburgh Manchester Phase III- Rental Construction Finish                         12/1/1999 12/1/1999
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Pittsburgh Manchester Phase III- For Sale Mixed Finance Proposal                         6/30/1999 6/30/1999
Pittsburgh Manchester Phase III- For Sale Evidentiaries                         6/30/1999 6/30/1999
Pittsburgh Manchester Phase IV-Rental Mixed Finance Proposal                         6/10/1999 6/10/1999
Pittsburgh Manchester Phase IV-Rental Evidentiaries                         6/10/1999 6/10/1999
Pittsburgh Manchester Phase IV-Rental Closing 12/10/1999 12/10/1999                         
Pittsburgh Manchester Phase IV-Rental Construction Start 12/20/1999 12/20/1999                         
Pittsburgh Manchester Phase IV-Rental Construction Finish                         1/15/2001 12/31/2000

Pleasantville Woodland Terrace Grant Agreement Executed 10/30/2003 7/3/2003                         
Pleasantville Woodland Terrace CSS Plan                         11/30/2003 11/19/2003
Pleasantville Woodland Terrace Revitalization Plan                         10/1/2003 9/3/2003
Pleasantville Woodland Terrace Scattered Site Developer Agreement Executed 12/11/2003 12/11/2003                         
Pleasantville Woodland Terrace Scattered Site Mixed Finance Proposal                         2/28/2004 2/28/2004
Pleasantville Woodland Terrace Scattered Site Evidentiaries                         4/30/2004 4/30/2004
Pleasantville Woodland Terrace Scattered Site Closing 6/18/2004 4/1/2005                         
Pleasantville Woodland Terrace Scattered Site Construction Start 10/30/2004 1/28/2005                         

Portland Columbia Villa Grant Agreement Executed 6/14/2002 6/14/2002                         
Portland Columbia Villa CSS Plan                         10/20/2002 10/18/2002
Portland Columbia Villa Revitalization Plan                         12/20/2002 12/18/2002
Portland Columbia Villa Infrastructure Construction Start 12/14/2003 12/15/2003                         
Portland Columbia Villa Cecelia Mixed Finance Proposal                         12/24/2003 12/23/2003
Portland Columbia Villa Cecelia Evidentiaries                         4/23/2004 2/27/2004
Portland Columbia Villa Cecelia Closing 5/5/2004 5/5/2004                         
Portland Columbia Villa Cecelia Construction Start 5/5/2004 5/5/2004                         
Portland Columbia Villa Cecelia Construction Finish                         12/31/2005 7/28/2005
Portland Columbia Villa Woolsey Mixed Finance Proposal                         4/11/2005 4/11/2005
Portland Columbia Villa Woolsey Evidentiaries                         5/23/2005 5/23/2005
Portland Columbia Villa Woolsey Closing 7/29/2005 7/29/2005                         
Portland Columbia Villa Woolsey Construction Start 8/1/2005 8/1/2005                         
Portland Columbia Villa Commercial Retail Construction Start 5/15/2005 4/1/2005                         
Portland Columbia Villa Haven Mixed Finance Proposal                         4/11/2005 4/11/2005
Portland Columbia Villa Haven Evidentiaries                         5/23/2005 5/23/2005
Portland Columbia Villa Haven Closing 7/29/2005 7/29/2005                         
Portland Columbia Villa Haven Construction Start 8/1/2005 8/1/2005                         
Portland Columbia Villa Haven Construction Finish                         11/30/2006 8/2/2005
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Portland Columbia Villa Trouton Mixed Finance Proposal                         12/17/2004 12/17/2004
Portland Columbia Villa Trouton Evidentiaries                         1/31/2005 1/31/2005
Portland Columbia Villa Trouton Closing 3/31/2005 3/31/2005                         
Portland Columbia Villa Trouton Construction Start 4/1/2005 4/1/2005                         

Portsmouth Ida Barbour Revitalization Grant Agreement Executed 2/2/1998 4/2/1998                         

Portsmouth Ida Barbour Revitalization CSS Plan                         3/16/1998 3/16/1998

Portsmouth Ida Barbour Revitalization Revitalization Plan                         5/3/1998 5/3/1998

Portsmouth Ida Barbour Revitalization Phase 1 Construct Developer Agreement Executed 8/17/1998 8/17/1998                         

Portsmouth Ida Barbour Revitalization Phase 1 Construct Construction Start 8/15/1999 8/15/1999                         

Portsmouth Ida Barbour Revitalization Phase 1 Construct Construction Finish                         7/30/2001 8/10/2001

Portsmouth Ida Barbour Revitalization Phase 2A Construct Mixed Finance Proposal                         7/20/2001 7/20/2001

Portsmouth Ida Barbour Revitalization Phase 2A Construct Evidentiaries                         9/30/2001 9/12/2001

Portsmouth Ida Barbour Revitalization Phase 2A Construct Closing 12/31/2001 11/28/2001                         

Portsmouth Ida Barbour Revitalization Phase 2A Construct Construction Start 10/1/2001 10/1/2001                         

Portsmouth Ida Barbour Revitalization Phase 2A Construct Construction Finish                         9/30/2002 7/22/2002

Portsmouth Ida Barbour Revitalization Phase 2B Construct Closing 9/30/2002 4/2/2004                         

Portsmouth Ida Barbour Revitalization Phase 2B Construct Construction Start 10/15/2002 6/15/2004                         

Portsmouth Ida Barbour Revitalization Phase 3A Construct Mixed Finance Proposal                         7/1/2003 2/15/2005

Portsmouth Ida Barbour Revitalization Phase 3A Construct Evidentiaries                         9/30/2003 2/15/2005

Portsmouth Ida Barbour Revitalization Phase 3A Construct Closing 12/31/2003 8/29/2005                         

Portsmouth Ida Barbour Revitalization Phase 3A Construct Construction Start 1/31/2004 4/1/2005                         

Prichard 
Bessemer Avenue 

Apartments Grant Agreement Executed 7/3/2003 7/3/2003                         

Prichard 
Bessemer Avenue 

Apartments CSS Plan                         6/15/2003 6/15/2003
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Prichard 
Bessemer Avenue 

Apartments Revitalization Plan                         6/29/2003 1/6/2004

Prichard 
Bessemer Avenue 

Apartments I. Shelton Beach Developer Agreement Executed 4/16/2003 4/16/2003                         

Prichard 
Bessemer Avenue 

Apartments I. Shelton Beach Construction Start 3/1/2004 12/22/2003                         

Prichard 
Bessemer Avenue 

Apartments I. Shelton Beach Construction Finish                         3/30/2005 3/30/2005

Prichard 
Bessemer Avenue 

Apartments II. Hope Elderly Developer Agreement Executed 4/16/2003 4/16/2003                         

Prichard 
Bessemer Avenue 

Apartments II. Hope Elderly Construction Start 9/30/2004 8/23/2004                         

Prichard 
Bessemer Avenue 

Apartments III. Bessemer Rental Developer Agreement Executed 4/16/2003 4/16/2003                         

Prichard 
Bessemer Avenue 

Apartments III. Bessemer Rental Mixed Finance Proposal                         1/15/2005 1/31/2005

Prichard 
Bessemer Avenue 

Apartments III. Bessemer Rental Evidentiaries                         2/10/2005 2/10/2005

Prichard 
Bessemer Avenue 

Apartments III. Bessemer Rental Closing 6/30/2005 3/18/2005                         

Prichard 
Bessemer Avenue 

Apartments III. Bessemer Rental Construction Start 7/30/2005 4/4/2005                         

Prichard 
Bessemer Avenue 

Apartments IV. Bessemer HO Developer Agreement Executed 4/16/2003 4/16/2003                         

Prichard 
Bessemer Avenue 

Apartments IV. Bessemer HO Construction Start 9/30/2005 9/29/2005                         

Prichard 
Bessemer Avenue 

Apartments V. Off-site HO Developer Agreement Executed 4/16/2003 4/16/2003                         
Raleigh Chavis Heights Grant Agreement Executed 9/30/2004 9/1/2004                         
Raleigh Chavis Heights CSS Plan                         12/1/2004 12/1/2004
Raleigh Chavis Heights Revitalization Plan                         10/30/2004 9/24/2004
Raleigh Chavis Heights Demolition Developer Agreement Executed 12/31/2004 12/9/2004                         
Raleigh Chavis Heights Off-Site Acquisition Developer Agreement Executed 12/31/2004 12/9/2004                         
Raleigh Chavis Heights Tax Credit Developer Agreement Executed 12/31/2004 12/9/2004                         
Raleigh Chavis Heights North End Developer Agreement Executed 12/31/2004 12/9/2004                         
Raleigh Chavis Heights North End Construction Start 10/25/2005 9/13/2005                         
Raleigh Chavis Heights South End Developer Agreement Executed 12/31/2004 12/9/2004                         
Raleigh Chavis Heights South End Construction Start 10/25/2005 9/13/2005                         
Raleigh Halifax Court Grant Agreement Executed 12/2/1999 12/2/1999                         
Raleigh Halifax Court CSS Plan                         3/27/2000 3/27/2000
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Raleigh Halifax Court Revitalization Plan                         3/27/2000 3/27/2000
Raleigh Halifax Court Close-Out Agreement Certification 3/31/2004 1/15/2004                         
Raleigh Halifax Court Residential-PH Mixed Finance Proposal                         1/31/2002 9/7/2001
Raleigh Halifax Court Residential-PH Evidentiaries                         2/13/2002 9/7/2001
Raleigh Halifax Court Residential-PH Construction Start 4/1/2002 2/27/2002                         
Raleigh Halifax Court Residential-PH Construction Finish                         7/31/2003 6/30/2003
Raleigh Halifax Court Community Center Construction Start 7/15/2002 7/8/2002                         
Raleigh Halifax Court Community Center Construction Finish                         9/30/2003 9/30/2003

Richmond Blackwell Grant Agreement Executed 1/15/1998 1/15/1998                         
Richmond Blackwell CSS Plan                         3/15/1998 3/15/1998
Richmond Blackwell Revitalization Plan                         2/29/2000 10/5/1998
Richmond Blackwell Multi-family Part I Developer Agreement Executed 9/18/2000 9/18/2000                         
Richmond Blackwell Multi-family Part I Mixed Finance Proposal                         11/15/1999 11/15/1999
Richmond Blackwell Multi-family Part I Evidentiaries                         7/15/2000 7/15/2000
Richmond Blackwell Multi-family Part I Closing 9/22/2000 9/22/2000                         
Richmond Blackwell Multi-family Part I Construction Start 6/30/2000 9/22/2000                         
Richmond Blackwell Multi-family Part I Construction Finish                         12/15/2001 12/15/2001
Richmond Blackwell Multi-family Part II Developer Agreement Executed 9/18/2000 9/18/2000                         
Richmond Blackwell Multi-family Part II Mixed Finance Proposal                         10/15/2001 10/15/2001
Richmond Blackwell Multi-family Part II Evidentiaries                         12/31/2001 12/21/2001
Richmond Blackwell Multi-family Part II Closing 6/30/2002 1/16/2003                         
Richmond Blackwell Multi-family Part II Construction Start 7/31/2002 3/24/2003                         
Richmond Blackwell Multi-family Part II Construction Finish                         9/30/2003 12/31/2004
Richmond Blackwell Single-Family Pt. I Developer Agreement Executed 5/31/2002 5/31/2002                         
Richmond Blackwell Single-Family Pt. II Developer Agreement Executed 5/31/2002 5/31/2002                         
Richmond Blackwell Single-Family Pt. II Construction Start 7/31/2002 9/23/2005                         
Richmond Blackwell Hull Street Construction Start 10/31/2003 10/31/2003                         
Richmond Easter Hill Grant Agreement Executed 1/1/2001 6/8/2001                         
Richmond Easter Hill CSS Plan                         1/17/2002 3/4/2002
Richmond Easter Hill Revitalization Plan                         7/1/2002 7/25/2001
Richmond Easter Hill Phase I Developer Agreement Executed 11/1/2002 8/15/2002                         
Richmond Easter Hill Phase I Mixed Finance Proposal                         6/1/2004 12/1/2003
Richmond Easter Hill Phase I Evidentiaries                         1/1/2005 12/1/2003
Richmond Easter Hill Phase I Closing 3/1/2005 12/11/2004                         
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Richmond Easter Hill Phase I Construction Start 3/15/2005 2/20/2004                         
Richmond Easter Hill Phase II Mixed Finance Proposal                         6/1/2005 11/15/2004
Roanoke Lincoln Terrace Grant Agreement Executed 1/11/1999 1/11/1999                         
Roanoke Lincoln Terrace CSS Plan                         4/26/1999 4/26/1999
Roanoke Lincoln Terrace Revitalization Plan                         5/10/1999 5/10/1999
Roanoke Lincoln Terrace Rehab Construction Start 1/1/2000 1/1/2000                         
Roanoke Lincoln Terrace Rehab Construction Finish                         3/31/2003 9/30/2003
Roanoke Lincoln Terrace OnSite 5(h) Duplexes Construction Start 1/15/2002 2/11/2002                         
Roanoke Lincoln Terrace OnSite 5(h) Duplexes Construction Finish                         6/30/2003 4/15/2005
Roanoke Lincoln Terrace OnSite 5(h) S Fam. Construction Start 10/1/2002 9/24/2003                         
Roanoke Lincoln Terrace OnSite HC Accessible Construction Start 1/15/2002 2/11/2002                         
Roanoke Lincoln Terrace OnSite HC Accessible Construction Finish                         10/1/2002 12/13/2002
Roanoke Lincoln Terrace OffSite 5(h) S.Fam. Construction Start 10/1/2002 9/1/2002                         
Roanoke Lincoln Terrace OffSite 5(h) S.Fam. Construction Finish                         7/10/2004 9/30/2004
Roanoke Lincoln Terrace Opportunity Center Construction Start 3/15/2002 3/14/2002                         
Roanoke Lincoln Terrace Opportunity Center Construction Finish                         10/31/2002 10/31/2002

San Antonio Mirasol Grant Agreement Executed 2/1/1995 2/1/1995                         
San Antonio Mirasol CSS Plan                         10/4/1998 10/4/1998
San Antonio Mirasol Revitalization Plan                         1/12/1995 1/12/1995
San Antonio Mirasol Close-Out Agreement Certification 12/31/2002 12/31/2002                         
San Antonio Mirasol Civil/Infrastructure Construction Start 9/16/1999 9/16/1999                         
San Antonio Mirasol Civil/Infrastructure Construction Finish                         4/1/2001 1/17/2001
San Antonio Mirasol South San Apts Construction Start 7/20/1999 7/20/1999                         
San Antonio Mirasol South San Apts Construction Finish                         11/30/2000 11/13/2000
San Antonio Mirasol Raymundo Rangel Apts Construction Start 7/20/1999 7/20/1999                         
San Antonio Mirasol Raymundo Rangel Apts Construction Finish                         11/30/2000 11/7/2000
San Antonio Mirasol Single Family Homes Developer Agreement Executed 12/10/1999 12/10/1999                         
San Antonio Mirasol Single Family Homes Construction Start 7/2/2000 7/2/2000                         
San Antonio Mirasol Single Family Homes Construction Finish                         7/31/2001 8/30/2001
San Antonio Mirasol Medical Facility Construction Start 10/2/2000 10/4/2000                         
San Antonio Mirasol Medical Facility Construction Finish                         10/25/2001 12/13/2001
San Antonio Mirasol TownhomeCottageAdmin Construction Start 5/15/2001 6/20/2001                         
San Antonio Mirasol TownhomeCottageAdmin Construction Finish                         10/30/2002 2/14/2003
San Antonio Mirasol Childcare Center Construction Start 8/17/2001 8/31/2001                         
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San Antonio Mirasol Childcare Center Construction Finish                         7/31/2002 8/12/2002
San Antonio Spring View Grant Agreement Executed 9/7/1994 9/7/1994                         
San Antonio Spring View CSS Plan                         7/22/1998 7/22/1998
San Antonio Spring View Revitalization Plan                         3/30/1995 3/30/1995
San Antonio Spring View Infrastructure Construction Start 6/1/2000 6/19/2000                         
San Antonio Spring View Infrastructure Construction Finish                         6/30/2002 6/30/2002
San Antonio Spring View Convent Construction Start 5/10/1999 5/10/1999                         
San Antonio Spring View Convent Construction Finish                         1/31/2002 2/21/2002
San Antonio Spring View North Multifamily Construction Start 7/3/2000 7/3/2000                         
San Antonio Spring View North Multifamily Construction Finish                         2/28/2002 3/29/2002
San Antonio Spring View South Multifamily Construction Start 7/26/2000 7/26/2000                         
San Antonio Spring View South Multifamily Construction Finish                         8/31/2002 2/28/2003
San Antonio Spring View Building B Construction Start 7/13/2000 7/13/2000                         
San Antonio Spring View Building B Construction Finish                         6/30/2001 10/2/2001
San Antonio Spring View Senior Housing Construction Start 4/15/2002 4/9/2002                         
San Antonio Spring View Senior Housing Construction Finish                         12/30/2002 10/25/2004
San Antonio Spring View Hornsby Apts Construction Start 9/15/1996 9/15/1996                         
San Antonio Spring View Hornsby Apts Construction Finish                         7/15/1997 7/15/1997
San Antonio Spring View Single Family Homes Construction Start 7/15/1997 7/15/1997                         
San Antonio Spring View Single Family Homes Construction Finish                         6/1/2003 2/28/1999
San Antonio Spring View Parade of Homes Mixed Finance Proposal                         12/14/2001 12/14/2001
San Antonio Spring View Parade of Homes Construction Start 4/3/2002 4/3/2002                         
San Antonio Spring View Parade of Homes Construction Finish                         9/30/2003 9/30/2003
San Antonio Victoria Courts Grant Agreement Executed 7/29/2003 7/29/2003                         
San Antonio Victoria Courts CSS Plan                         10/27/2003 10/27/2003
San Antonio Victoria Courts Revitalization Plan                         11/5/2003 11/3/2003
San Antonio Victoria Courts Phase I - Refugio St Developer Agreement Executed 12/5/2002 12/5/2002                         
San Antonio Victoria Courts Phase I - Refugio St Mixed Finance Proposal                         11/20/2003 10/30/2003
San Antonio Victoria Courts Phase I - Refugio St Evidentiaries                         11/20/2003 10/30/2003
San Antonio Victoria Courts Phase I - Refugio St Closing 2/20/2004 2/9/2004                         
San Antonio Victoria Courts Phase I - Refugio St Construction Start 12/23/2003 12/23/2003                         
San Antonio Victoria Courts Phase I - Refugio St Construction Finish                         12/1/2005 11/30/2004
San Antonio Victoria Courts Phase II-Victoria St Developer Agreement Executed 12/5/2002 12/5/2002                         
San Antonio Victoria Courts Phase III-Condos Developer Agreement Executed 12/5/2002 12/5/2002                         
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San Antonio Victoria Courts Phase IV Developer Agreement Executed 12/5/2002 12/5/2002                         

San Francisco Bernal/Plaza Grant Agreement Executed 8/12/1994 8/12/1994                         

San Francisco Bernal/Plaza CSS Plan                         4/1/1999 4/1/1999

San Francisco Bernal/Plaza Revitalization Plan                         9/15/1992 9/15/1992

San Francisco Bernal/Plaza Bernal Dwellings Mixed Finance Proposal                         12/3/1999 12/3/1999

San Francisco Bernal/Plaza Bernal Dwellings Evidentiaries                         10/15/1999 10/15/1999

San Francisco Bernal/Plaza Bernal Dwellings Closing 12/3/1999 12/3/1999                         

San Francisco Bernal/Plaza Bernal Dwellings Construction Start 12/13/1999 12/13/1999                         

San Francisco Bernal/Plaza Bernal Dwellings Construction Finish                         10/1/2001 9/30/2001

San Francisco Bernal/Plaza Plaza East Developer Agreement Executed 9/26/2000 9/26/2000                         

San Francisco Bernal/Plaza Plaza East Mixed Finance Proposal                         9/1/2000 8/31/2000

San Francisco Bernal/Plaza Plaza East Evidentiaries                         9/1/2000 8/31/2000

San Francisco Bernal/Plaza Plaza East Closing 8/10/2000 9/26/2000                         

San Francisco Bernal/Plaza Plaza East Construction Start 8/15/2000 9/26/2000                         

San Francisco Bernal/Plaza Plaza East Construction Finish                         3/31/2002 2/1/2002

San Francisco Hayes Valley Grant Agreement Executed 3/30/1996 3/30/1996                         

San Francisco Hayes Valley CSS Plan                         11/1/1996 11/1/1996

San Francisco Hayes Valley Revitalization Plan                         12/31/1995 12/31/1995

San Francisco Hayes Valley Close-Out Agreement Certification 2/1/2003 3/6/2003                         

San Francisco Hayes Valley Hayes Valley Developer Agreement Executed 12/31/1997 12/31/1997                         

San Francisco Hayes Valley Hayes Valley Mixed Finance Proposal                         10/22/1996 10/22/1996

San Francisco Hayes Valley Hayes Valley Evidentiaries                         11/27/1996 11/27/1996
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San Francisco Hayes Valley Hayes Valley Closing 10/31/1996 11/26/1996                         

San Francisco Hayes Valley Hayes Valley Construction Start 11/15/1996 11/15/1996                         

San Francisco Hayes Valley Hayes Valley Construction Finish                         1/28/1999 1/28/1999

San Francisco North Beach Grant Agreement Executed 9/26/1997 5/16/1997                         

San Francisco North Beach CSS Plan                         3/15/2000 4/20/2000

San Francisco North Beach Revitalization Plan                         12/23/1998 12/23/1998

San Francisco North Beach North Beach Developer Agreement Executed 12/15/1999 8/1/1998                         

San Francisco North Beach North Beach Mixed Finance Proposal                         7/24/2002 8/7/2002

San Francisco North Beach North Beach Evidentiaries                         8/16/2002 9/26/2002

San Francisco North Beach North Beach Closing 12/16/2002 9/26/2002                         

San Francisco North Beach North Beach Construction Start 12/16/2002 11/27/2002                         

San Francisco North Beach North Beach Construction Finish                         12/15/2004 12/15/2004

San Francisco Valencia Gardens Grant Agreement Executed 12/9/1998 4/24/1998                         

San Francisco Valencia Gardens CSS Plan                         10/28/1999 10/28/1999

San Francisco Valencia Gardens Revitalization Plan                         12/31/2001 12/31/2001

San Francisco Valencia Gardens Valencia Gardens Developer Agreement Executed 11/14/2000 11/14/2000                         

San Francisco Valencia Gardens Valencia Gardens Mixed Finance Proposal                         10/15/2003 2/11/2004

San Francisco Valencia Gardens Valencia Gardens Evidentiaries                         12/29/2003 7/30/2004

San Francisco Valencia Gardens Valencia Gardens Closing 12/29/2003 12/3/2004                         

San Francisco Valencia Gardens Valencia Gardens Construction Start 8/15/2003 11/30/2004                         

San Juan 
Cristantemos y Manuel A. 

Perez Grant Agreement Executed 12/2/1994 12/2/1994                         
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San Juan 
Cristantemos y Manuel A. 

Perez CSS Plan                         11/1/1997 11/1/1997

San Juan 
Cristantemos y Manuel A. 

Perez Revitalization Plan                         6/1/1995 6/1/1995

San Juan 
Cristantemos y Manuel A. 

Perez Manuel A. Perez I Construction Start 10/19/1998 10/19/1998                         

San Juan 
Cristantemos y Manuel A. 

Perez Jardines de la Nueva Construction Start 10/2/1998 10/19/1998                         

San Juan 
Cristantemos y Manuel A. 

Perez Jardines de la Nueva Construction Finish                         6/30/2001 6/30/2001
Savannah Garden Homes Estates Grant Agreement Executed 3/12/2001 3/18/2001                         
Savannah Garden Homes Estates CSS Plan                         7/18/2001 7/11/2001
Savannah Garden Homes Estates Revitalization Plan                         7/18/2001 7/11/2001
Savannah Garden Homes Estates On-Site Rental Mixed Finance Proposal                         11/30/2002 3/31/2003
Savannah Garden Homes Estates On-Site Rental Evidentiaries                         12/30/2002 7/31/2003
Savannah Garden Homes Estates On-Site Rental Closing 12/31/2002 10/31/2003                         
Savannah Garden Homes Estates On-Site Rental Construction Start 12/31/2002 10/1/2002                         
Savannah Garden Homes Estates On-Site Rental Construction Finish                         12/31/2003 12/31/2004
Savannah Garden Homes Estates On-Site Homeowner Mixed Finance Proposal                         4/1/2003 6/30/2003
Savannah Garden Homes Estates On-Site Homeowner Evidentiaries                         7/31/2003 6/30/2003
Savannah Garden Homes Estates On-Site Homeowner Closing 12/29/2003 12/29/2003                         
Savannah Garden Homes Estates Off Site Homeowner Mixed Finance Proposal                         4/1/2003 6/30/2003
Savannah Garden Homes Estates Off Site Homeowner Evidentiaries                         7/31/2003 6/30/2003
Savannah Garden Homes Estates Off Site Homeowner Closing 7/31/2003 12/29/2003                         
Savannah Garden Homes Estates Off Site Homeowner Construction Start 8/1/2003 3/31/2004                         

Seattle High Point Garden Grant Agreement Executed 12/8/2000 12/8/2000                         
Seattle High Point Garden CSS Plan                         4/17/2001 4/13/2001
Seattle High Point Garden Revitalization Plan                         4/17/2001 4/13/2001
Seattle High Point Garden Phase 2- First Phase Mixed Finance Proposal                         12/31/2003 5/28/2004
Seattle High Point Garden Phase 2- First Phase Evidentiaries                         5/31/2004 5/28/2004
Seattle High Point Garden Phase 2- First Phase Closing 5/31/2004 5/28/2004                         
Seattle High Point Garden Phase 2- First Phase Construction Start 10/31/2003 7/15/2003                         
Seattle Holly Park Grant Agreement Executed 2/28/1995 2/28/1995                         
Seattle Holly Park CSS Plan                         12/31/1994 12/23/1994
Seattle Holly Park Revitalization Plan                         12/31/1994 12/31/1994
Seattle Holly Park NewHolly Phase I Mixed Finance Proposal                         4/15/1997 4/14/1997
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Seattle Holly Park NewHolly Phase I Evidentiaries                         4/15/1997 4/14/1997
Seattle Holly Park NewHolly Phase I Closing 4/30/1998 4/30/1998                         
Seattle Holly Park NewHolly Phase I Construction Start 6/5/1998 6/5/1998                         
Seattle Holly Park NewHolly Phase I Construction Finish                         3/31/2002 11/13/2001
Seattle Holly Park NewHolly Phase II Mixed Finance Proposal                         12/1/1999 11/21/1999
Seattle Holly Park NewHolly Phase II Evidentiaries                         7/28/2000 7/27/2000
Seattle Holly Park NewHolly Phase II Closing 12/15/1999 6/19/2000                         
Seattle Holly Park NewHolly Phase II Construction Start 5/31/2000 5/30/2000                         
Seattle Holly Park NewHolly Phase II Construction Finish                         12/31/2005 8/15/2001
Seattle Holly Park NewHolly Phase III Mixed Finance Proposal                         9/30/2002 1/10/2003
Seattle Holly Park NewHolly Phase III Evidentiaries                         3/15/2003 5/23/2003
Seattle Holly Park NewHolly Phase III Closing 3/15/2003 8/14/2003                         
Seattle Holly Park NewHolly Phase III Construction Start 7/1/2002 10/1/2002                         
Seattle Holly Park NewHolly Phase III Construction Finish                         12/31/2007 3/31/2005
Seattle Holly Park Community Facilities Construction Start 6/5/1998 6/5/1998                         
Seattle Holly Park Community Facilities Construction Finish                         12/31/2000 11/30/1999

Seattle 
Rainier Vista Garden 

Community Grant Agreement Executed 10/1/1999 7/27/2000                         

Seattle 
Rainier Vista Garden 

Community CSS Plan                         2/1/2001 11/30/2000

Seattle 
Rainier Vista Garden 

Community Revitalization Plan                         3/1/2001 12/27/2000

Seattle 
Rainier Vista Garden 

Community Phase I Mixed Finance Proposal                         9/30/2002 1/31/2003

Seattle 
Rainier Vista Garden 

Community Phase I Evidentiaries                         3/31/2003 8/22/2003

Seattle 
Rainier Vista Garden 

Community Phase I Closing 3/31/2003 12/31/2003                         

Seattle 
Rainier Vista Garden 

Community Phase I Construction Start 10/1/2002 7/1/2003                         

Seattle 
Rainier Vista Garden 

Community Phase I Construction Finish                         3/31/2005 8/31/2005

Seattle 
Roxbury House and 

Village Grant Agreement Executed 6/3/1999 6/3/1999                         

Seattle 
Roxbury House and 

Village CSS Plan                         10/18/1999 6/28/1999

Seattle 
Roxbury House and 

Village Revitalization Plan                         6/30/1999 6/20/1999
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Seattle 
Roxbury House and 

Village Close-Out Agreement Certification 6/30/2004 5/21/2004                         

Seattle 
Roxbury House and 

Village P 2- Roxbury House Construction Start 7/1/2000 7/17/2000                         

Seattle 
Roxbury House and 

Village P 2- Roxbury House Construction Finish                         12/31/2001 12/31/2001

Seattle 
Roxbury House and 

Village P 3- Village/LATCH Developer Agreement Executed 3/31/2000 4/3/2000                         

Seattle 
Roxbury House and 

Village P 3- Village/LATCH Mixed Finance Proposal                         12/31/1999 9/29/1999

Seattle 
Roxbury House and 

Village P 3- Village/LATCH Evidentiaries                         3/31/2000 6/2/2000

Seattle 
Roxbury House and 

Village P 3- Village/LATCH Closing 3/31/2000 4/13/2000                         

Seattle 
Roxbury House and 

Village P 3- Village/LATCH Construction Start 9/1/2000 8/14/2000                         

Seattle 
Roxbury House and 

Village P 3- Village/LATCH Construction Finish                         7/1/2001 4/25/2001

Seattle 
Roxbury House and 

Village P 4 - Longfellow Cr Mixed Finance Proposal                         6/30/2003 5/16/2003

Seattle 
Roxbury House and 

Village P 4 - Longfellow Cr Evidentiaries                         8/30/2003 6/30/2003

Seattle 
Roxbury House and 

Village P 4 - Longfellow Cr Closing 10/31/2003 5/16/2003                         

Seattle 
Roxbury House and 

Village P 5-Roxbury Townhome Closing 12/31/2002 12/31/2002                         

Seattle 
Roxbury House and 

Village P 6-Meadowbrook Repl Mixed Finance Proposal                         4/30/2001 6/15/2001

Seattle 
Roxbury House and 

Village P 6-Meadowbrook Repl Evidentiaries                         12/31/2001 8/15/2001

Seattle 
Roxbury House and 

Village P 6-Meadowbrook Repl Closing 8/31/2002 8/31/2002                         

Seattle 
Roxbury House and 

Village P 6-Meadowbrook Repl Construction Start 1/31/2002 3/20/2002                         

Seattle 
Roxbury House and 

Village P 6-Meadowbrook Repl Construction Finish                         2/28/2003 12/31/2002

Seattle 
Roxbury House and 

Village P 7- Wisteria Court Mixed Finance Proposal                         6/30/2003 6/30/2003

Seattle 
Roxbury House and 

Village P 7- Wisteria Court Evidentiaries                         8/30/2003 7/22/2003

Seattle 
Roxbury House and 

Village P 7- Wisteria Court Closing 10/31/2003 9/10/2003                         
Spartanburg Phyllis Goins Grant Agreement Executed 9/1/2004 9/1/2004                         

This report is based on self-reported data by the grantees as of 10/31/2005 94 of 111
Thomas Herbert/BearingPoint

10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name
Spartanburg Phyllis Goins CSS Plan                         12/1/2004 11/29/2004
Spartanburg Phyllis Goins Revitalization Plan                         11/30/2004 11/29/2004
Spartanburg Phyllis Goins CGE Homeownership Closing 10/15/2004 10/15/2004                         
Spartanburg Phyllis Goins CGE Homeownership Construction Start 9/30/2005 11/1/2004                         
Spartanburg Phyllis Goins CGE Homeownership Construction Finish                         7/30/2006 4/12/2005
Spartanburg Phyllis Goins VG Homeownership Developer Agreement Executed 9/30/2005 8/18/2005                         
Spartanburg Phyllis Goins VG Homeownership Closing 12/1/2005 8/18/2005                         
Spartanburg Phyllis Goins VG Homeownership Construction Start 12/20/2005 11/2/2004                         
Spartanburg Tobe Hartwell/Extension Grant Agreement Executed 8/29/1997 8/29/1997                         
Spartanburg Tobe Hartwell/Extension CSS Plan                         1/7/1998 1/7/1998
Spartanburg Tobe Hartwell/Extension Revitalization Plan                         1/7/1998 1/7/1998
Spartanburg Tobe Hartwell/Extension Close-Out Agreement Certification 9/30/2005 8/4/2005                         
Spartanburg Tobe Hartwell/Extension 118 Replacement Unit Construction Start 6/21/1999 6/21/1999                         
Spartanburg Tobe Hartwell/Extension 118 Replacement Unit Construction Finish                         12/30/2000 2/22/2001
Spartanburg Tobe Hartwell/Extension Homeownership Units Construction Start 4/5/1999 4/5/1999                         
Spartanburg Tobe Hartwell/Extension Homeownership Units Construction Finish                         9/30/2002 7/15/2002
Spartanburg Tobe Hartwell/Extension 50 LIHTC Units Mixed Finance Proposal                         2/28/2001 6/1/2001
Spartanburg Tobe Hartwell/Extension 50 LIHTC Units Evidentiaries                         11/1/2001 10/24/2001
Spartanburg Tobe Hartwell/Extension 50 LIHTC Units Closing 12/1/2002 12/13/2001                         
Spartanburg Tobe Hartwell/Extension 50 LIHTC Units Construction Start 11/30/2000 3/13/2001                         
Spartanburg Tobe Hartwell/Extension 50 LIHTC Units Construction Finish                         12/1/2002 9/30/2002
Spartanburg Tobe Hartwell/Extension 50 LIHTC Units Construction Start 4/1/2004 3/13/2001                         
Spartanburg Tobe Hartwell/Extension 50 LIHTC Units Construction Finish                         12/31/2004 11/2/2004
Springfield John Hay Homes Grant Agreement Executed 1/10/1995 1/10/1995                         
Springfield John Hay Homes CSS Plan                         1/29/1999 1/29/1999
Springfield John Hay Homes Revitalization Plan                         11/30/1998 11/30/1998
Springfield John Hay Homes LIHTC Units at MPP Developer Agreement Executed 2/3/1999 2/3/1999                         
Springfield John Hay Homes LIHTC Units at MPP Mixed Finance Proposal                         11/16/1998 11/16/1998
Springfield John Hay Homes LIHTC Units at MPP Evidentiaries                         6/2/1999 6/2/1999
Springfield John Hay Homes LIHTC Units at MPP Closing 8/9/1999 8/9/1999                         
Springfield John Hay Homes LIHTC Units at MPP Construction Start 6/1/1999 8/25/1999                         
Springfield John Hay Homes LIHTC Units at MPP Construction Finish                         12/31/2000 12/31/2000
Springfield John Hay Homes 5H Units at MPP Construction Start 4/1/2000 5/2/2000                         
Springfield John Hay Homes 5H Units at MPP Construction Finish                         11/30/2000 12/30/2000
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Springfield John Hay Homes Off-site development Construction Start 9/30/2002 8/2/2004                         
Springfield John Hay Homes Off-site development Construction Finish                         6/30/2004 2/28/2005
St. Louis Arthur A. Blumeyer Grant Agreement Executed 2/25/2002 2/25/2002                         
St. Louis Arthur A. Blumeyer CSS Plan                         5/23/2002 5/23/2002
St. Louis Arthur A. Blumeyer Revitalization Plan                         11/1/2002 11/1/2002
St. Louis Arthur A. Blumeyer Blumeyer Phase I Developer Agreement Executed 8/25/2003 7/30/2003                         
St. Louis Arthur A. Blumeyer Blumeyer Phase I Mixed Finance Proposal                         5/23/2003 5/19/2003
St. Louis Arthur A. Blumeyer Blumeyer Phase I Evidentiaries                         6/23/2003 6/20/2003
St. Louis Arthur A. Blumeyer Blumeyer Phase I Closing 8/29/2003 7/30/2003                         
St. Louis Arthur A. Blumeyer Blumeyer Phase I Construction Start 9/15/2003 9/15/2003                         
St. Louis Arthur A. Blumeyer Blumeyer Phase I Construction Finish                         12/31/2005 6/17/2005
St. Louis Arthur A. Blumeyer Blumeyer Phase II Developer Agreement Executed 8/25/2003 7/30/2003                         
St. Louis Arthur A. Blumeyer Blumeyer Phase II Mixed Finance Proposal                         7/23/2004 7/1/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase II Evidentiaries                         8/23/2004 7/27/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase II Closing 10/29/2004 10/1/2004                         
St. Louis Arthur A. Blumeyer Blumeyer Phase II Construction Start 11/1/2004 11/1/2004                         
St. Louis Arthur A. Blumeyer Blumeyer Phase III Developer Agreement Executed 8/25/2003 7/30/2003                         
St. Louis Arthur A. Blumeyer Blumeyer Phase III Mixed Finance Proposal                         7/22/2005 11/9/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase III Evidentiaries                         8/22/2005 12/23/2004
St. Louis Arthur A. Blumeyer Blumeyer Phase III Closing 10/31/2005 2/18/2005                         
St. Louis Arthur A. Blumeyer Blumeyer Phase III Construction Start 11/1/2005 2/22/2005                         
St. Louis Arthur A. Blumeyer Blumeyer Homeownersh Developer Agreement Executed 8/25/2003 7/30/2003                         
St. Louis Arthur A. Blumeyer Blumeyer Homeownersh Closing 8/31/2005 9/21/2005                         
St. Louis Arthur A. Blumeyer Blumeyer Phase IV Developer Agreement Executed 8/25/2003 7/30/2003                         
St. Louis Cochran Gardens Grant Agreement Executed 9/17/2004 9/17/2004                         
St. Louis Cochran Gardens CSS Plan                         12/17/2004 12/15/2004
St. Louis Cochran Gardens Revitalization Plan                         1/15/2004 1/15/2004
St. Louis Cochran Gardens Cochran Family I Developer Agreement Executed 2/1/2005 2/1/2005                         
St. Louis Cochran Gardens Cochran Family I Mixed Finance Proposal                         9/17/2005 8/23/2005
St. Louis Cochran Gardens Cochran Family II Developer Agreement Executed 2/1/2005 2/1/2005                         
St. Louis Cochran Gardens Homeownership Developer Agreement Executed 2/1/2005 2/1/2005                         
St. Louis Darst-Webbe Grant Agreement Executed 3/8/1995 3/8/1995                         
St. Louis Darst-Webbe CSS Plan                         4/15/1998 4/15/1998
St. Louis Darst-Webbe Revitalization Plan                         4/18/1995 4/18/1995
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St. Louis Darst-Webbe Phase I-King Louis Developer Agreement Executed 4/30/2000 6/21/2000                         
St. Louis Darst-Webbe Phase I-King Louis Mixed Finance Proposal                         12/31/1999 1/6/2000
St. Louis Darst-Webbe Phase I-King Louis Evidentiaries                         4/28/2000 4/28/2000
St. Louis Darst-Webbe Phase I-King Louis Closing 6/1/2000 6/21/2000                         
St. Louis Darst-Webbe Phase I-King Louis Construction Start 7/1/2000 7/1/2000                         
St. Louis Darst-Webbe Phase I-King Louis Construction Finish                         12/31/2001 12/31/2001
St. Louis Darst-Webbe Phase II-Le Chateau Developer Agreement Executed 10/15/2001 10/31/2001                         
St. Louis Darst-Webbe Phase II-Le Chateau Mixed Finance Proposal                         10/15/2001 10/15/2001
St. Louis Darst-Webbe Phase II-Le Chateau Evidentiaries                         10/15/2001 10/15/2001
St. Louis Darst-Webbe Phase II-Le Chateau Closing 11/30/2001 10/31/2001                         
St. Louis Darst-Webbe Phase II-Le Chateau Construction Start 12/1/2001 11/5/2001                         
St. Louis Darst-Webbe Phase II-Le Chateau Construction Finish                         12/1/2002 2/27/2003
St. Louis Darst-Webbe Phase IIIa-KLouis 3 Developer Agreement Executed 8/1/2003 7/7/2004                         
St. Louis Darst-Webbe Phase IIIa-KLouis 3 Construction Start 8/15/2003 8/10/2004                         
St. Louis Darst-Webbe Phase Iva-K Louis II Developer Agreement Executed 3/30/2003 8/25/2003                         
St. Louis Darst-Webbe Phase Iva-K Louis II Mixed Finance Proposal                         11/1/2002 12/1/2002
St. Louis Darst-Webbe Phase Iva-K Louis II Evidentiaries                         12/1/2002 12/1/2002
St. Louis Darst-Webbe Phase Iva-K Louis II Closing 3/30/2003 8/25/2003                         
St. Louis Darst-Webbe Phase Iva-K Louis II Construction Start 4/15/2003 8/26/2003                         
St. Louis Darst-Webbe Phase Iva-K Louis II Construction Finish                         12/31/2004 10/28/2004
St. Louis Darst-Webbe Phase Ivb-Homeowners Developer Agreement Executed 6/30/2004 5/10/2004                         
St. Louis Darst-Webbe Phase Ivb-Homeowners Closing 6/30/2004 5/10/2004                         
St. Louis Darst-Webbe Phase Ivb-Homeowners Construction Start 8/1/2004 8/1/2004                         
St. Louis Darst-Webbe Phase IVc-Clin. Pea. Developer Agreement Executed 1/25/2005 1/25/2005                         
St. Louis Darst-Webbe Phase IVc-Clin. Pea. Closing 1/25/2005 1/25/2005                         
St. Louis Darst-Webbe Phase IVc-Clin. Pea. Construction Start 3/31/2005 3/15/2005                         

St. Petersburg Jordan Park Grant Agreement Executed 1/15/1998 1/15/1998                         

St. Petersburg Jordan Park CSS Plan                         6/1/2000 6/1/2000

St. Petersburg Jordan Park Revitalization Plan                         9/15/1998 6/1/1999

St. Petersburg Jordan Park Predevelopment Developer Agreement Executed 2/1/2001 12/9/1999                         

St. Petersburg Jordan Park Predevelopment Mixed Finance Proposal                         12/31/2000 6/1/2001
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St. Petersburg Jordan Park Predevelopment Evidentiaries                         12/1/2000 6/30/2001

St. Petersburg Jordan Park Predevelopment Closing 11/20/2001 7/27/2001                         

St. Petersburg Jordan Park Predevelopment Construction Start 12/1/2000 12/1/2000                         

St. Petersburg Jordan Park Predevelopment Construction Finish                         12/31/2004 12/31/2004

St. Petersburg Jordan Park Development Developer Agreement Executed 2/1/2001 12/9/1999                         

St. Petersburg Jordan Park Development Mixed Finance Proposal                         12/31/2000 2/1/2001

St. Petersburg Jordan Park Development Evidentiaries                         12/1/2000 6/30/2001

St. Petersburg Jordan Park Development Closing 11/30/2001 7/27/2001                         

St. Petersburg Jordan Park Development Construction Start 12/1/2000 12/1/2000                         

St. Petersburg Jordan Park Development Construction Finish                         12/1/2003 2/17/2003

St. Petersburg Jordan Park Homeownership Evidentiaries                         12/15/2002 11/15/2002

St. Petersburg Jordan Park Homeownership Construction Start 5/1/2003 5/1/2003                         
Stamford Fairfield Court Grant Agreement Executed 9/1/2004 9/1/2004                         
Stamford Fairfield Court CSS Plan                         11/23/2004 11/30/2004
Stamford Fairfield Court Revitalization Plan                         11/23/2004 11/19/2004
Stamford Fairfield Court 1a Fairfield Commons Mixed Finance Proposal                         7/15/2005 3/10/2005
Stamford Fairfield Court 1a Fairfield Commons Evidentiaries                         9/15/2005 9/15/2005
Stamford Fairfield Court 1b Taylor Street Mixed Finance Proposal                         8/1/2005 5/3/2005
Stamford Southfield Village Grant Agreement Executed 2/5/1998 2/5/1998                         
Stamford Southfield Village CSS Plan                         3/6/1998 3/6/1998
Stamford Southfield Village Revitalization Plan                         5/5/1998 5/5/1998
Stamford Southfield Village Phase 1-149 Rental Developer Agreement Executed 6/4/1998 6/4/1998                         
Stamford Southfield Village Phase 1-149 Rental Mixed Finance Proposal                         10/19/1999 10/19/1999
Stamford Southfield Village Phase 1-149 Rental Evidentiaries                         6/6/2000 4/18/2000
Stamford Southfield Village Phase 1-149 Rental Closing 5/18/2000 5/18/2000                         
Stamford Southfield Village Phase 1-149 Rental Construction Start 5/15/2000 5/15/2000                         
Stamford Southfield Village Phase 1-149 Rental Construction Finish                         12/1/2001 12/1/2001
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Stamford Southfield Village Phase II-110 Rental Developer Agreement Executed 6/4/1998 6/4/1998                         
Stamford Southfield Village Phase II-110 Rental Mixed Finance Proposal                         11/30/2001 11/30/2001
Stamford Southfield Village Phase II-110 Rental Evidentiaries                         1/31/2002 3/4/2002
Stamford Southfield Village Phase II-110 Rental Closing 4/8/2002 4/8/2002                         
Stamford Southfield Village Phase II-110 Rental Construction Start 6/3/2002 6/3/2002                         
Stamford Southfield Village Phase II-110 Rental Construction Finish                         12/31/2003 12/10/2003
Stamford Southfield Village Phase III-56 Rental Developer Agreement Executed 6/4/1998 6/4/1998                         
Stamford Southfield Village Phase III-56 Rental Mixed Finance Proposal                         9/30/2003 11/3/2003
Stamford Southfield Village Phase III-56 Rental Evidentiaries                         11/30/2003 8/13/2004
Stamford Southfield Village Phase III-56 Rental Closing 2/15/2004 8/17/2004                         
Stamford Southfield Village Phase III-56 Rental Construction Start 5/1/2004 8/17/2004                         
Stamford Southfield Village Phase III-15 Homeown Developer Agreement Executed 6/4/1998 6/4/1998                         
Stamford Southfield Village Phase III-15 Homeown Mixed Finance Proposal                         9/30/2003 11/30/2003
Stamford Southfield Village Phase III-15 Homeown Evidentiaries                         11/30/2003 8/10/2005
Stamford Southfield Village Phase III-15 Homeown Closing 2/15/2004 10/7/2005                         
Stamford Southfield Village Phase III-15 Homeown Construction Start 9/1/2005 10/11/2005                         
Stamford Southfield Village Off-Site-40 Homeown Mixed Finance Proposal                         10/15/2001 10/15/2001
Stamford Southfield Village Off-Site-40 Homeown Evidentiaries                         10/15/2001 10/15/2001
Stamford Southfield Village Off-Site-40 Homeown Closing 3/26/2002 3/26/2002                         
Stamford Southfield Village Off-Site-40 Homeown Construction Start 3/1/2002 3/26/2002                         
Stamford Southfield Village Off-Site-40 Homeown Construction Finish                         10/31/2004 10/31/2004
Tacoma Salishan Housing Dev Grant Agreement Executed 1/24/2001 4/26/2001                         
Tacoma Salishan Housing Dev CSS Plan                         11/29/2001 11/29/2001
Tacoma Salishan Housing Dev Revitalization Plan                         9/30/2003 8/3/2004
Tacoma Salishan Housing Dev Predevelopment Developer Agreement Executed 6/1/2002 6/10/2003                         
Tacoma Salishan Housing Dev Construction Phase 1 Mixed Finance Proposal                         2/1/2005 8/6/2004
Tacoma Salishan Housing Dev Construction Phase 1 Evidentiaries                         5/1/2005 10/1/2004
Tacoma Salishan Housing Dev Construction Phase 1 Closing 12/1/2004 1/13/2005                         
Tacoma Salishan Housing Dev Construction Phase 1 Construction Start 1/3/2005 11/27/2004                         
Tacoma Salishan Housing Dev Construct Phase 1a Construction Start 1/3/2005 11/27/2004                         

Tampa 
College Hill/ Ponce de 

Leon Grant Agreement Executed 5/29/1998 5/29/1998                         

Tampa 
College Hill/ Ponce de 

Leon CSS Plan                         8/13/1999 8/24/1999
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Tampa 
College Hill/ Ponce de 

Leon Revitalization Plan                         8/31/1999 8/23/1999

Tampa 
College Hill/ Ponce de 

Leon Phase I A-358 units Developer Agreement Executed 8/15/2000 4/4/2001                         

Tampa 
College Hill/ Ponce de 

Leon Phase I A-358 units Mixed Finance Proposal                         5/20/2002 6/14/2002

Tampa 
College Hill/ Ponce de 

Leon Phase I A-358 units Evidentiaries                         6/14/2002 6/14/2002

Tampa 
College Hill/ Ponce de 

Leon Phase I A-358 units Closing 7/30/2002 7/30/2002                         

Tampa 
College Hill/ Ponce de 

Leon Phase I A-358 units Construction Start 6/28/2002 7/15/2002                         

Tampa 
College Hill/ Ponce de 

Leon Phase I A-358 units Construction Finish                         12/31/2003 11/30/2003

Tampa 
College Hill/ Ponce de 

Leon Phase II B-237 units Developer Agreement Executed 11/30/2000 3/21/2001                         

Tampa 
College Hill/ Ponce de 

Leon Phase II B-237 units Mixed Finance Proposal                         4/27/2001 5/8/2001

Tampa 
College Hill/ Ponce de 

Leon Phase II B-237 units Evidentiaries                         4/27/2001 5/7/2001

Tampa 
College Hill/ Ponce de 

Leon Phase II B-237 units Closing 5/18/2001 6/6/2001                         

Tampa 
College Hill/ Ponce de 

Leon Phase II B-237 units Construction Start 6/18/2001 6/21/2001                         

Tampa 
College Hill/ Ponce de 

Leon Phase II B-237 units Construction Finish                         12/31/2002 1/31/2003

Tampa 
College Hill/ Ponce de 

Leon Phase III C-229 unit Mixed Finance Proposal                         3/31/2003 3/31/2003

Tampa 
College Hill/ Ponce de 

Leon Phase III C-229 unit Evidentiaries                         4/30/2003 6/9/2004

Tampa 
College Hill/ Ponce de 

Leon Phase III C-229 unit Closing 6/15/2003 6/23/2005                         

Tampa 
College Hill/ Ponce de 

Leon Phase III C-229 unit Construction Start 6/16/2003 3/23/2005                         
Tampa Riverview/Dyer Grant Agreement Executed 4/22/2002 4/22/2002                         
Tampa Riverview/Dyer CSS Plan                         7/12/2002 7/12/2002
Tampa Riverview/Dyer Revitalization Plan                         4/11/2002 4/11/2002
Tampa Riverview/Dyer Sr. + Family Rental Developer Agreement Executed 3/31/2003 6/27/2003                         
Tampa Riverview/Dyer Sr. + Family Rental Mixed Finance Proposal                         3/1/2004 10/27/2003
Tampa Riverview/Dyer Sr. + Family Rental Evidentiaries                         4/15/2004 10/27/2003
Tampa Riverview/Dyer Sr. + Family Rental Closing 6/1/2004 2/18/2004                         

This report is based on self-reported data by the grantees as of 10/31/2005 100 of 111
Thomas Herbert/BearingPoint

10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name
Tampa Riverview/Dyer Sr. + Family Rental Construction Start 6/1/2004 4/2/2004                         
Tampa Riverview/Dyer Onsite Homeownership Construction Start 8/1/2005 7/15/2004                         
Tampa Riverview/Dyer Master Development Construction Start 10/22/2003 4/2/2004                         
Tucson Connie Chambers Grant Agreement Executed 8/1/1997 8/29/1997                         
Tucson Connie Chambers CSS Plan                         12/1/1997 10/20/1997
Tucson Connie Chambers Revitalization Plan                         12/1/1997 10/20/1997
Tucson Connie Chambers Close-Out Agreement Certification 6/30/2003 6/30/2003                         
Tucson Connie Chambers 80 Scattered Sites Mixed Finance Proposal                         8/30/1999 8/30/1999
Tucson Connie Chambers 80 Scattered Sites Evidentiaries                         11/29/1999 11/29/1999
Tucson Connie Chambers 120 On Site Mixed Finance Proposal                         8/30/1999 8/30/1999
Tucson Connie Chambers 120 On Site Evidentiaries                         11/29/1999 11/29/1999
Tucson Connie Chambers 120 On Site Closing 12/31/1999 12/1/1999                         
Tucson Connie Chambers 120 On Site Construction Start 3/20/2000 3/20/2000                         
Tucson Connie Chambers 120 On Site Construction Finish                         1/30/2003 12/20/2002

Tucson Robert F. Kennedy Homes Grant Agreement Executed 12/15/2000 2/14/2001                         

Tucson Robert F. Kennedy Homes CSS Plan                         6/15/2001 5/10/2001

Tucson Robert F. Kennedy Homes Revitalization Plan                         8/31/2001 5/10/2001

Tucson Robert F. Kennedy Homes On Site and CSS Mixed Finance Proposal                         7/15/2002 7/15/2002

Tucson Robert F. Kennedy Homes On Site and CSS Evidentiaries                         9/30/2002 12/26/2002

Tucson Robert F. Kennedy Homes On Site and CSS Closing 1/1/2003 9/1/2003                         

Tucson Robert F. Kennedy Homes On Site and CSS Construction Start 1/1/2003 7/31/2003                         

Tucson Robert F. Kennedy Homes On Site and CSS Construction Finish                         1/1/2004 8/30/2004

Tucson Robert F. Kennedy Homes Scat Site and Other Mixed Finance Proposal                         7/15/2002 7/15/2002

Tucson Robert F. Kennedy Homes Scat Site and Other Evidentiaries                         9/30/2002 12/26/2002

Tucson Robert F. Kennedy Homes Scat Site and Other Closing 1/1/2003 9/1/2003                         

Tucson Robert F. Kennedy Homes Scat Site and Other Construction Start 1/1/2003 3/1/2002                         

Tucson Robert F. Kennedy Homes Scat Site and Other Construction Finish                         1/1/2004 11/22/2004
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Tulsa Osage Hills Apartments Grant Agreement Executed 1/4/1999 1/4/1999                         
Tulsa Osage Hills Apartments CSS Plan                         4/14/2000 4/14/2000
Tulsa Osage Hills Apartments Revitalization Plan                         6/15/2000 7/15/2000
Tulsa Osage Hills Apartments Osage Center Developer Agreement Executed 6/15/2000 6/15/2000                         
Tulsa Osage Hills Apartments Osage Center Mixed Finance Proposal                         7/20/2001 7/20/2001
Tulsa Osage Hills Apartments Osage Center Evidentiaries                         1/15/2002 1/11/2002
Tulsa Osage Hills Apartments Osage Center Closing 4/12/2002 4/10/2002                         
Tulsa Osage Hills Apartments Osage Center Construction Start 9/15/2001 11/30/2001                         
Tulsa Osage Hills Apartments Osage Center Construction Finish                         2/1/2003 12/23/2003
Tulsa Osage Hills Apartments Osage Duplexes Mixed Finance Proposal                         7/20/2001 7/20/2001
Tulsa Osage Hills Apartments Osage Duplexes Evidentiaries                         7/15/2002 7/15/2002
Tulsa Osage Hills Apartments Osage Duplexes Closing 7/31/2002 8/7/2002                         
Tulsa Osage Hills Apartments Osage Duplexes Construction Start 7/31/2002 8/22/2002                         
Tulsa Osage Hills Apartments Osage Duplexes Construction Finish                         2/15/2004 12/9/2003
Tulsa Osage Hills Apartments Country Club North Mixed Finance Proposal                         11/1/2002 11/1/2002
Tulsa Osage Hills Apartments Country Club North Evidentiaries                         12/1/2002 12/1/2002
Tulsa Osage Hills Apartments Country Club North Closing 11/15/2002 3/30/2003                         
Tulsa Osage Hills Apartments Country Club North Construction Start 11/15/2002 3/1/2003                         
Tulsa Osage Hills Apartments Country Club North Construction Finish                         10/30/2003 12/11/2003
Tulsa Osage Hills Apartments Osage North Mixed Finance Proposal                         11/1/2002 11/1/2002
Tulsa Osage Hills Apartments Osage North Evidentiaries                         12/1/2002 12/1/2002
Tulsa Osage Hills Apartments Osage North Closing 11/15/2002 3/30/2003                         
Tulsa Osage Hills Apartments Osage North Construction Start 11/15/2002 3/1/2003                         
Tulsa Osage Hills Apartments Osage North Construction Finish                         10/30/2003 9/30/2004
Tulsa Osage Hills Apartments Nogales Rental I Construction Start 3/1/2003 12/17/2003                         
Tulsa Osage Hills Apartments Nogales Rental I Construction Finish                         12/1/2004 12/30/2004
Tulsa Osage Hills Apartments Nogales Homes Construction Start 8/15/2005 8/15/2005                         
Utica Washington Courts Grant Agreement Executed 7/3/2003 7/3/2003                         
Utica Washington Courts CSS Plan                         10/1/2003 10/1/2003
Utica Washington Courts Revitalization Plan                         12/5/2003 12/5/2003
Utica Washington Courts Kembleton Construction Start 8/1/2003 8/1/2003                         
Utica Washington Courts Kembleton Construction Finish                         4/30/2004 6/20/2004
Utica Washington Courts Steuben Village Developer Agreement Executed 5/30/2004 6/30/2004                         
Utica Washington Courts Steuben Village Mixed Finance Proposal                         2/28/2004 2/27/2004
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Utica Washington Courts Steuben Village Evidentiaries                         3/31/2004 7/23/2004
Utica Washington Courts Steuben Village Closing 5/30/2004 1/12/2005                         
Utica Washington Courts Steuben Village Construction Start 6/30/2004 7/23/2004                         
Utica Washington Courts Oneida Homes Construction Start 7/1/2004 12/3/2004                         

Washington Capper/Carrollsburg Grant Agreement Executed 4/24/2002 4/24/2002                         
Washington Capper/Carrollsburg CSS Plan                         8/1/2002 8/1/2002
Washington Capper/Carrollsburg Revitalization Plan                         8/1/2002 8/1/2002
Washington Capper/Carrollsburg Master-Development Developer Agreement Executed 9/30/2003 9/30/2003                         
Washington Capper/Carrollsburg Senior Rental Developer Agreement Executed 9/30/2003 9/30/2003                         
Washington Capper/Carrollsburg Senior Rental Mixed Finance Proposal                         12/30/2003 2/13/2004
Washington Capper/Carrollsburg Senior Rental Evidentiaries                         2/28/2004 6/30/2004
Washington Capper/Carrollsburg Senior Rental Closing 4/30/2004 12/22/2004                         
Washington Capper/Carrollsburg Senior Rental Construction Start 3/30/2004 1/31/2005                         
Washington Capper/Carrollsburg Senior Rental II Developer Agreement Executed 3/31/2005 3/31/2005                         
Washington Capper/Carrollsburg Senior Rental II Mixed Finance Proposal                         6/28/2005 5/3/2005
Washington Capper/Carrollsburg Senior Rental II Evidentiaries                         6/30/2005 6/30/2005
Washington Capper/Carrollsburg Senior Rental II Closing 8/5/2005 9/30/2005                         
Washington E. Capitol Dwellings Grant Agreement Executed 1/11/2001 1/11/2001                         
Washington E. Capitol Dwellings CSS Plan                         5/11/2001 5/11/2001
Washington E. Capitol Dwellings Revitalization Plan                         6/20/2001 6/20/2001
Washington E. Capitol Dwellings Phase I Developer Agreement Executed 9/6/2001 9/6/2001                         
Washington E. Capitol Dwellings Phase I Mixed Finance Proposal                         3/1/2003 3/1/2003
Washington E. Capitol Dwellings Phase I Evidentiaries                         6/1/2003 6/1/2003
Washington E. Capitol Dwellings Phase I Closing 10/1/2003 12/1/2003                         
Washington E. Capitol Dwellings Phase I Construction Start 10/4/2002 10/4/2002                         
Washington Eastgate Gardens Grant Agreement Executed 9/1/2004 9/1/2004                         
Washington Eastgate Gardens CSS Plan                         12/1/2004 12/1/2004
Washington Eastgate Gardens Revitalization Plan                         12/15/2004 12/15/2004
Washington Eastgate Gardens Off-site Developer Agreement Executed 12/22/2004 12/22/2004                         
Washington Eastgate Gardens Off-site Mixed Finance Proposal                         9/1/2005 7/11/2005
Washington Eastgate Gardens Off-site Evidentiaries                         9/1/2005 8/5/2005
Washington Eastgate Gardens On-site Rental Developer Agreement Executed 12/22/2004 12/22/2004                         
Washington Eastgate Gardens on-site Homeownershi Developer Agreement Executed 12/22/2004 12/22/2004                         
Washington Eastgate Gardens Community Arts Ctr Developer Agreement Executed 12/22/2004 12/22/2004                         
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Washington Ellen Wilson Homes Grant Agreement Executed 12/1/1994 12/1/1994                         
Washington Ellen Wilson Homes CSS Plan                         1/1/1998 1/1/1998
Washington Ellen Wilson Homes Revitalization Plan                         10/2/1995 10/2/1995
Washington Ellen Wilson Homes Close-Out Agreement Certification 3/31/2003 5/31/2005                         
Washington Ellen Wilson Homes Townhomes Developer Agreement Executed 3/1/1996 3/1/1996                         
Washington Ellen Wilson Homes Townhomes Evidentiaries                         11/1/1998 11/1/1998
Washington Ellen Wilson Homes Townhomes Construction Start 9/1/1995 4/1/1996                         
Washington Ellen Wilson Homes Townhomes Construction Finish                         4/1/1999 1/1/2000
Washington Ellen Wilson Homes Fee Simples Developer Agreement Executed 3/1/1996 3/1/1996                         
Washington Ellen Wilson Homes Fee Simples Construction Start 4/1/2002 4/1/2002                         
Washington Ellen Wilson Homes Fee Simples Construction Finish                         12/31/2002 6/30/2003

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Grant Agreement Executed 1/15/2000 4/14/2000                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings CSS Plan                         1/31/2002 12/14/2001

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Revitalization Plan                         12/31/2000 9/21/2000

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Demolition Developer Agreement Executed 7/31/2000 8/4/2000                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Infrastructure Construction Start 1/21/2002 1/29/2002                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental Mixed Finance Proposal                         5/31/2002 12/5/2001

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental Evidentiaries                         5/31/2002 12/14/2001

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental Closing 6/13/2002 10/24/2002                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental Construction Start 6/17/2002 8/12/2002                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental Construction Finish                         2/3/2004 2/3/2004

This report is based on self-reported data by the grantees as of 10/31/2005 104 of 111
Thomas Herbert/BearingPoint

10.31.2005 All Met LCPs



All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Homeownership Mixed Finance Proposal                         11/26/2003 11/24/2003

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Homeownership Evidentiaries                         1/31/2004 1/30/2004

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Homeownership Closing 1/31/2004 1/30/2004                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Homeownership Construction Start 1/31/2004 1/30/2004                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Community Facilities Closing 1/31/2004 1/31/2004                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Community Facilities Construction Start 1/31/2004 1/31/2004                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental II Mixed Finance Proposal                         1/31/2004 11/30/2003

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental II Evidentiaries                         1/31/2004 1/30/2004

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental II Closing 5/30/2004 5/28/2004                         

Washington 

Frederick Douglass 
Dwellings & Stanton 

Dwellings Rental II Construction Start 5/30/2004 5/28/2004                         
Washington Valley Green/Sky Tower Grant Agreement Executed 3/1/1998 3/1/1998                         
Washington Valley Green/Sky Tower CSS Plan                         7/15/1998 7/15/1998
Washington Valley Green/Sky Tower Revitalization Plan                         5/28/1998 5/28/1998
Washington Valley Green/Sky Tower Close-Out Agreement Certification 12/31/2002 12/23/2002                         
Washington Valley Green/Sky Tower Rental Developer Agreement Executed 7/31/1998 7/31/1998                         
Washington Valley Green/Sky Tower Rental Mixed Finance Proposal                         7/16/1998 7/16/1998
Washington Valley Green/Sky Tower Rental Evidentiaries                         9/30/1999 9/30/1999
Washington Valley Green/Sky Tower Rental Closing 12/28/1999 12/28/1999                         
Washington Valley Green/Sky Tower Rental Construction Start 8/2/1999 8/2/1999                         
Washington Valley Green/Sky Tower Rental Construction Finish                         12/30/2000 9/30/2001
Washington Valley Green/Sky Tower Homeownership Developer Agreement Executed 2/28/1998 2/28/1998                         
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Washington Valley Green/Sky Tower Homeownership Mixed Finance Proposal                         12/1/1998 12/1/1998
Washington Valley Green/Sky Tower Homeownership Evidentiaries                         3/30/2000 3/30/2000
Washington Valley Green/Sky Tower Homeownership Closing 4/25/2000 4/25/2000                         
Washington Valley Green/Sky Tower Homeownership Construction Start 11/1/1999 11/1/1999                         
Washington Valley Green/Sky Tower Homeownership Construction Finish                         9/15/2001 9/30/2001
Washington Valley Green/Sky Tower Lease Purchase Developer Agreement Executed 2/28/1998 2/28/1998                         
Washington Valley Green/Sky Tower Lease Purchase Mixed Finance Proposal                         12/1/1998 12/1/1998
Washington Valley Green/Sky Tower Lease Purchase Evidentiaries                         6/8/2000 6/8/2000
Washington Valley Green/Sky Tower Lease Purchase Closing 8/4/2000 8/4/2000                         
Washington Valley Green/Sky Tower Lease Purchase Construction Start 11/1/1999 11/1/1999                         
Washington Valley Green/Sky Tower Lease Purchase Construction Finish                         9/15/2001 9/30/2001
Washington Valley Green/Sky Tower Community Building Developer Agreement Executed 2/28/1998 2/28/1998                         
Washington Valley Green/Sky Tower Community Building Evidentiaries                         9/15/2001 9/13/2001
Washington Valley Green/Sky Tower Community Building Closing 2/15/2002 2/15/2002                         
Washington Valley Green/Sky Tower Community Building Construction Start 8/30/2001 8/30/2001                         
Washington Valley Green/Sky Tower Community Building Construction Finish                         5/31/2002 5/30/2002

Wheeling 
Grandview Manor/Lincoln 

Homes Grant Agreement Executed 4/24/2000 5/16/2000                         

Wheeling 
Grandview Manor/Lincoln 

Homes CSS Plan                         3/1/2000 3/1/2000

Wheeling 
Grandview Manor/Lincoln 

Homes Revitalization Plan                         7/30/2000 7/1/2000

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling I Developer Agreement Executed 8/15/2000 4/19/2001                         

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling II Developer Agreement Executed 8/15/2000 4/19/2001                         

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling II Mixed Finance Proposal                         10/30/2001 10/30/2001

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling II Evidentiaries                         11/30/2001 11/15/2001

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling II Closing 12/3/2001 6/19/2002                         

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling II Construction Start 11/30/2001 11/30/2001                         

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling II Construction Finish                         12/31/2002 9/1/2002

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling III Mixed Finance Proposal                         6/15/2002 6/15/2002
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Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling III Evidentiaries                         8/1/2002 8/1/2002

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling III Closing 9/1/2002 3/26/2003                         

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling III Construction Start 9/15/2002 9/3/2002                         

Wheeling 
Grandview Manor/Lincoln 

Homes North Wheeling III Construction Finish                         6/30/2005 8/31/2004

Wheeling 
Grandview Manor/Lincoln 

Homes Grandview/Lincoln II Mixed Finance Proposal                         8/1/2002 10/10/2003

Wheeling 
Grandview Manor/Lincoln 

Homes Grandview/Lincoln II Evidentiaries                         8/1/2002 11/14/2003

Wheeling 
Grandview Manor/Lincoln 

Homes Grandview/Lincoln II Closing 12/1/2002 12/31/2003                         

Wheeling 
Grandview Manor/Lincoln 

Homes Grandview/Lincoln II Construction Start 1/15/2003 10/20/2003                         

Wheeling 
Grandview Manor/Lincoln 

Homes Grandview/Lincoln II Construction Finish                         12/15/2003 1/28/2005

Wilmington 
Eastlake Family Public 

Housing Grant Agreement Executed 1/4/1999 1/4/1999                         

Wilmington 
Eastlake Family Public 

Housing CSS Plan                         8/16/1999 5/25/1999

Wilmington 
Eastlake Family Public 

Housing Revitalization Plan                         5/30/1999 5/30/1999

Wilmington 
Eastlake Family Public 

Housing Pre-Construction Developer Agreement Executed 5/1/1999 12/21/1999                         

Wilmington 
Eastlake Family Public 

Housing Home O Construction Mixed Finance Proposal                         3/28/2002 3/31/2002

Wilmington 
Eastlake Family Public 

Housing Home O Construction Evidentiaries                         8/30/2002 2/20/2004

Wilmington 
Eastlake Family Public 

Housing Home O Construction Closing 10/15/2002 5/11/2004                         

Wilmington 
Eastlake Family Public 

Housing Home O Construction Construction Start 10/30/2002 7/22/2004                         

Wilmington 
Eastlake Family Public 

Housing Rental Construction Mixed Finance Proposal                         3/28/2002 3/31/2002

Wilmington 
Eastlake Family Public 

Housing Rental Construction Evidentiaries                         8/15/2002 8/30/2002

Wilmington 
Eastlake Family Public 

Housing Rental Construction Closing 10/25/2002 10/29/2002                         

Wilmington 
Eastlake Family Public 

Housing Rental Construction Construction Start 10/30/2002 10/29/2002                         
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Wilmington 
Eastlake Family Public 

Housing Rental Construction Construction Finish                         1/31/2004 12/31/2004
Wilmington Robert S. Jervay Place Grant Agreement Executed 8/29/1997 8/29/1997                         
Wilmington Robert S. Jervay Place CSS Plan                         5/1/1998 5/1/1998
Wilmington Robert S. Jervay Place Revitalization Plan                         12/30/2000 12/20/2000
Wilmington Robert S. Jervay Place Ph1 14 Homes Developer Agreement Executed 12/31/2000 3/23/2001                         
Wilmington Robert S. Jervay Place Ph1 14 Homes Evidentiaries                         1/15/2002 12/21/2001
Wilmington Robert S. Jervay Place Ph1 14 Homes Closing 7/31/2002 8/27/2002                         
Wilmington Robert S. Jervay Place Ph1 14 Homes Construction Start 4/22/2002 3/24/2002                         
Wilmington Robert S. Jervay Place Ph1 14 Homes Construction Finish                         11/30/2002 12/31/2003
Wilmington Robert S. Jervay Place Ph2 100 TC & Com Ctr Developer Agreement Executed 12/31/2000 3/23/2001                         
Wilmington Robert S. Jervay Place Ph2 100 TC & Com Ctr Mixed Finance Proposal                         12/19/2001 12/19/2001
Wilmington Robert S. Jervay Place Ph2 100 TC & Com Ctr Evidentiaries                         4/5/2002 4/12/2002
Wilmington Robert S. Jervay Place Ph2 100 TC & Com Ctr Closing 11/8/2002 11/8/2002                         
Wilmington Robert S. Jervay Place Ph2 100 TC & Com Ctr Construction Start 11/26/2002 11/30/2002                         
Wilmington Robert S. Jervay Place Ph2 100 TC & Com Ctr Construction Finish                         11/15/2003 12/31/2003
Wilmington Robert S. Jervay Place Ph3 40 Homes Developer Agreement Executed 12/31/2000 3/23/2001                         
Wilmington Robert S. Jervay Place Ph3 40 Homes Construction Start 1/1/2003 10/15/2003                         
Wilmington Robert S. Jervay Place Ph4 Predevel & CSS Developer Agreement Executed 12/31/2001 3/30/2001                         
Wilmington Robert S. Jervay Place Ph 5 24 Homes Developer Agreement Executed 12/31/2000 3/23/2001                         
Wilmington Robert S. Jervay Place Ph 5 24 Homes Evidentiaries                         12/1/2004 3/31/2005
Wilmington Robert S. Jervay Place Ph 5 24 Homes Closing 9/30/2004 9/1/2005                         
Wilmington Robert S. Jervay Place Ph 5 24 Homes Construction Start 10/1/2004 1/1/2005                         
Winnebago 

County Champion Park Grant Agreement Executed 7/3/2003 7/3/2003                         
Winnebago 

County Champion Park CSS Plan                         10/6/2003 10/6/2003
Winnebago 

County Champion Park Revitalization Plan                         10/9/2003 9/30/2003
Winnebago 

County Champion Park Phase I Homeownershi Developer Agreement Executed 8/1/2003 9/23/2004                         
Winnebago 

County Champion Park Phase I Homeownershi Evidentiaries                         9/15/2004 9/14/2004
Winnebago 

County Champion Park Phase I Homeownershi Closing 10/1/2004 11/10/2004                         
Winnebago 

County Champion Park Phase I Homeownershi Construction Start 10/15/2004 11/15/2004                         
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Winnebago 

County Champion Park Phase II Rental Developer Agreement Executed 8/1/2003 9/13/2004                         
Winnebago 

County Champion Park Phase II Rental Mixed Finance Proposal                         9/1/2004 12/27/2004
Winnebago 

County Champion Park Phase II Rental Evidentiaries                         10/15/2004 5/6/2005
Winnebago 

County Champion Park Phase IV Homeowners Developer Agreement Executed 8/1/2003 9/13/2004                         
Winnebago 

County Champion Park Phase V Rental Developer Agreement Executed 8/1/2003 9/13/2004                         
Winnebago 

County Champion Park Phase VI Rental Developer Agreement Executed 8/1/2003 9/13/2004                         
Winston-
Salem Happy Hill Gardens Grant Agreement Executed 7/3/2003 7/3/2003                         

Winston-
Salem Happy Hill Gardens CSS Plan                         1/9/2004 1/5/2004

Winston-
Salem Happy Hill Gardens Revitalization Plan                         2/28/2004 10/25/2003

Winston-
Salem Happy Hill Gardens 20 Off-site Homeown Developer Agreement Executed 2/15/2004 2/13/2004                         

Winston-
Salem Happy Hill Gardens 20 Off-site Homeown Mixed Finance Proposal                         5/15/2004 7/2/2004

Winston-
Salem Happy Hill Gardens 20 Off-site Homeown Evidentiaries                         7/1/2004 7/1/2004

Winston-
Salem Happy Hill Gardens 100 M/F Rental Developer Agreement Executed 2/15/2004 2/13/2004                         

Winston-
Salem Happy Hill Gardens 100 M/F Rental Mixed Finance Proposal                         1/1/2005 1/5/2005

Winston-
Salem Happy Hill Gardens 100 M/F Rental Evidentiaries                         4/1/2005 1/4/2005

Winston-
Salem Happy Hill Gardens 100 M/F Rental Closing 6/1/2005 8/3/2005                         

Winston-
Salem Happy Hill Gardens 100 M/F Rental Construction Start 7/1/2005 8/5/2005                         

Winston-
Salem Happy Hill Gardens III 85 M/F Housing Developer Agreement Executed 2/15/2004 2/13/2004                         

Winston-
Salem Happy Hill Gardens Phase IV 85 M/F Developer Agreement Executed 2/15/2004 2/13/2004                         

Winston-
Salem Happy Hill Gardens Phase V 55 H/O Developer Agreement Executed 2/15/2004 2/13/2004                         

Winston-
Salem Happy Hill Gardens Phase V 55 H/O Mixed Finance Proposal                         12/31/2004 1/6/2005
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Winston-
Salem Kimberly Park Terrace Grant Agreement Executed 1/29/1997 1/29/1997                         

Winston-
Salem Kimberly Park Terrace CSS Plan                         8/9/1998 6/27/1999

Winston-
Salem Kimberly Park Terrace Revitalization Plan                         6/30/1998 6/27/1999

Winston-
Salem Kimberly Park Terrace Azalea Terrace Developer Agreement Executed 12/20/1999 12/10/1999                         

Winston-
Salem Kimberly Park Terrace Azalea Terrace Mixed Finance Proposal                         12/15/1999 9/24/2001

Winston-
Salem Kimberly Park Terrace Azalea Terrace Evidentiaries                         12/15/1999 9/24/2001

Winston-
Salem Kimberly Park Terrace Azalea Terrace Closing 12/15/1999 9/15/2000                         

Winston-
Salem Kimberly Park Terrace Azalea Terrace Construction Start 1/27/2000 1/27/2000                         

Winston-
Salem Kimberly Park Terrace Azalea Terrace Construction Finish                         8/30/2002 12/4/2001

Winston-
Salem Kimberly Park Terrace Aster Park Developer Agreement Executed 6/30/2001 6/27/2001                         

Winston-
Salem Kimberly Park Terrace Aster Park Mixed Finance Proposal                         3/15/2002 3/15/2002

Winston-
Salem Kimberly Park Terrace Aster Park Evidentiaries                         7/30/2002 5/1/2002

Winston-
Salem Kimberly Park Terrace Aster Park Closing 8/15/2002 7/12/2002                         

Winston-
Salem Kimberly Park Terrace Aster Park Construction Start 7/15/2002 7/2/2002                         

Winston-
Salem Kimberly Park Terrace Aster Park Construction Finish                         12/31/2003 10/7/2003

Winston-
Salem Kimberly Park Terrace Arbor Oaks Developer Agreement Executed 6/30/2001 6/27/2001                         

Winston-
Salem Kimberly Park Terrace Arbor Oaks Mixed Finance Proposal                         3/1/2004 3/1/2004

Winston-
Salem Kimberly Park Terrace Arbor Oaks Evidentiaries                         7/1/2004 5/5/2004

Winston-
Salem Kimberly Park Terrace Arbor Oaks Closing 8/15/2004 10/15/2004                         

Winston-
Salem Kimberly Park Terrace Arbor Oaks Construction Start 10/1/2002 10/28/2003                         

Winston-
Salem Kimberly Park Terrace 41-SFD Off-site Developer Agreement Executed 6/30/2001 6/27/2001                         
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All Met LCPs as of 10/31/2005

Planned Date Actual Date Planned Date Actual DateLocked Checkpoint Activity
LCP Start LCP Finish

City Grant Name Phase Name
Winston-
Salem Kimberly Park Terrace 41-SFD Off-site Mixed Finance Proposal                         12/31/2003 8/23/2004

Winston-
Salem Kimberly Park Terrace 41-SFD Off-site Evidentiaries                         12/31/2003 11/30/2004

Winston-
Salem Kimberly Park Terrace Glenn Oaks Developer Agreement Executed 6/30/2001 6/27/2001                         

Winston-
Salem Kimberly Park Terrace Glenn Oaks Mixed Finance Proposal                         1/12/2004 3/12/2004

Winston-
Salem Kimberly Park Terrace Glenn Oaks Evidentiaries                         4/15/2004 5/5/2004

Winston-
Salem Kimberly Park Terrace Glenn Oaks Construction Start 7/1/2004 7/1/2004                         

Winston-
Salem Kimberly Park Terrace III-C 82 SFD Developer Agreement Executed 6/30/2001 6/27/2001                         

Winston-
Salem Kimberly Park Terrace III-C 82 SFD Mixed Finance Proposal                         5/30/2004 7/15/2004

Yonkers Mulford Gardens Grant Agreement Executed 9/17/2004 9/17/2004                         
Yonkers Mulford Gardens CSS Plan                         12/16/2004 12/28/2004
Yonkers Mulford Gardens Revitalization Plan                         12/17/2004 12/28/2004

Youngstown Westlake Terrace Grant Agreement Executed 7/29/2003 7/29/2003                         
Youngstown Westlake Terrace CSS Plan                         10/21/2003 10/21/2003
Youngstown Westlake Terrace Revitalization Plan                         10/21/2003 10/21/2003
Youngstown Westlake Terrace HOMEOWNERSHIP Developer Agreement Executed 12/31/2003 12/29/2003                         
Youngstown Westlake Terrace HOMEOWNERSHIP Evidentiaries                         7/11/2005 6/27/2005
Youngstown Westlake Terrace HOMEOWNERSHIP Closing 8/30/2005 6/10/2005                         
Youngstown Westlake Terrace HOMEOWNERSHIP Construction Start 8/30/2005 3/3/2004                         
Youngstown Westlake Terrace RENTAL 1 Developer Agreement Executed 12/31/2003 12/29/2003                         
Youngstown Westlake Terrace RENTAL 1 Mixed Finance Proposal                         8/5/2005 8/5/2005
Youngstown Westlake Terrace RENTAL 2 Developer Agreement Executed 12/31/2003 12/29/2003                         
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